

Ref. PPCC/RL/CEO/0495/25'

April 21, 2025

Hon. Mohammed M. Sherif

ACTING MANAGING DIRECTOR

Liberia Electricity Corporation

Waterside

Republic of Liberia

Dear Hon. Sherif:

Subj: **APPROVAL OF ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication, which sought the approval of the Commission for the Liberia Electricity Corporation (LEC) Annual Procurement Plan. Following a thorough review, the Commission hereby approves the LEC's annual procurement plan for the fiscal year 2025 in accordance with **Section 40 (3)** of the PPCA, 2010. The Commission further informs the LEC that the procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP) and that the MFDP will process allotments in keeping with the approved procurement plan. However, the Commission requests that the LEC submit its contract award information report and contract copies for the Fiscal Year 2024.


The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010**, which states that **"each Procuring Entity, shall, quarterly and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."**

Please note that the Commission's full approval of a method on the procurement plan is deemed to be the approval of the Procuring Entity, and as such, the Procuring Entity will not be required to request the use of said approved method again.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily compliant with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,

Bodger Scott Johnson
CHIEF EXECUTIVE OFFICER





Liberia Electricity Corporation

P.O. Box 10-165 Waterside
1000 Monrovia, 10 Liberia

OFFICE OF THE ACTING MANAGING DIRECTOR

LEC-AMD/PRO/001/25"

April 9, 2025

Hon. Bodger Scott Johnson
Chief Executive Officer (CEO)
Public Procurement and Concessions Commission
Capitol Hill, 1000 Monrovia
10 Liberia

Dear Hon. Johnson:


Subject: RESUBMISSION OF PROCUREMENT PLAN, EXPLANATORY NOTES, AND CASH PLAN FOR NO OBJECTION FOR FISCAL YEAR JANUARY 1, 2025-DECEMBER 30, 2025

We present our compliments and submit the LEC's Procurement Plan, Explanatory Notes, Cash Plan, and LEC Budget Income Statement for the Fiscal Year January 1, 2025, to December 30, 2025, for your review and no objection.

Honorable Executive Director, you can be assured of our usual cooperation in acting within the confines of the PPCC Act as we all strive to reduce waste and abuse. Compliance with the PPCC Act will always be our top priority as we continue our resuscitation and sustainability roadmap for the Energy Sector.

Thanks immensely for your usual cooperation and the procurement guidance you continue to provide

Sincerely yours,



Mohammed M. Sherif
Acting Managing Director

John Suro
April 16/2025

Time: 12:07pm

Handwritten initials and signature: *Handwritten initials and signature*



LIBERIA ELECTRICITY CORPORATION
NON-SBA PROCUREMENT PLAN - GOODS & WORKS

January 1, 2025 - December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	BASIC DATA		IMPLEMENTATION DATES												REMARKS
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SP ECS/BOQ/DRAW INGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PU BLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZA TION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
	1.0	IT Equipment/Network Upgrade																		
PLANNED	1.1	IFB No: LEC/NCB/GDS/L/o 01/2025	Supply of Laptops	G4741	46 Pcs	\$ 75,000.00	NCB	1/6/2025	2/5/2025	2/12/2025	2/19/2025	3/19/2025	4/2/2025	4/9/2025	4/23/2025	N/A	5/28/2025	6/27/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.2	IFB No: LEC/NCB/GDS/P/o 02/2025	Supply of Printers (Monochrome & Colour)	G4741	30 Pcs	\$ 57,500.00	NCB	1/13/2025	2/12/2025	2/19/2025	2/26/2025	3/26/2025	4/9/2025	4/16/2025	4/30/2025	N/A	6/4/2025	7/4/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.3	IFB No: LEC/RFQ/GDS/S/o 01/2025	Supply of Scanners	G4741	10 Pcs	\$ 12,000.00	RFQ	1/9/2025	1/23/2025	1/30/2025	2/4/2025	2/11/2025	2/25/2025	3/4/2025	3/18/2025	N/A	4/22/2025	5/6/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.4	IFB NO: LEC/CPI/RB/001/2 025	Concrete Pole Installation	D3510	65 Pcs	\$ 130,286.00	RB	1/17/2025	1/31/2025	2/7/2025	2/12/2025	2/26/2025	3/5/2025	3/12/2025	3/26/2025	N/A	4/30/2025	5/14/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.5	LEC/RB/CTM/002/ 2025	Supply and Delivery of Current Transformer (CT) Meters	G4659	200 Pcs	\$ 200,000.00	RB	1/23/2025	2/6/2025	2/13/2025	2/18/2025	3/4/2025	3/11/2025	3/18/2025	4/1/2025	N/A	5/6/2025	5/20/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.6	IFB No: LEC/RB/GDS/FU/o 03/2025	Firewall Upgrade	G4651	Firm	\$ 60,000.00	RB	1/15/2025	2/28/2025	3/7/2025	3/14/2025	3/28/2025	4/4/2025	4/9/2025	4/23/2025	N/A	5/28/2025	6/27/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.7	IFB No: LEC/RFQ/GDS/TAD /002/2025	Supply of Time Attendance Devices	G4741	5 Pcs	\$ 5,000.00	RFQ	1/10/2025	1/24/2025	1/31/2025	2/5/2025	2/12/2025	2/26/2025	3/5/2025	3/19/2025	N/A	4/23/2025	5/7/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.8	IFB No: LEC/RB/GDS/PBX/ 004/2025	Supply of Private Branch Exchange (PBX)	G4741	1 Pc	\$ 35,000.00	RB	1/17/2025	3/2/2025	3/9/2025	3/16/2025	4/13/2025	4/20/2025	4/25/2025	5/9/2025	N/A	6/13/2025	7/13/2025		
UPDATE																				
ACTUAL																				
PLANNED	1.9	IFB No: LEC/RB/GDS/AVR/ 005/2025	Supply of Automatic Voltage Regulators	G4741	27 Pcs	\$ 57,500.00	RB	1/20/2025	3/5/2025	3/12/2025	3/19/2025	4/16/2025	4/23/2025	4/28/2025	5/12/2025	N/A	6/16/2025	7/16/2025		
UPDATE																				
ACTUAL																				

4/21/25



AF

PLANNED	1.10	IFB No: LEC/RB/GDS/GNS/ 006/2025	Supply of Gigabit Network Switches	G4741	54 Pcs	\$ 380,000.00	RB	1/20/2025	3/5/2025	3/12/2025	3/19/2025	4/16/2025	4/23/2025	4/28/2025	5/12/2025	N/A	6/16/2025	7/16/2025
UPDATE																		
ACTUAL																		
PLANNED	1.11	IFB No: LEC/RB/GDS/GAP/ 007/2025	Supply of Gigabit Access Points	G4741	44 Pcs	\$ 25,000.00	RB	1/21/2025	3/6/2025	3/13/2025	3/20/2025	4/17/2025	4/24/2025	4/29/2025	5/13/2025	N/A	6/17/2025	7/17/2025
UPDATE																		
ACTUAL																		
PLANNED	1.12	IFB No: LEC/RB/GDS/FNT/ 008/2025	Supply of Fiber Optical Cable Networking Tools	G4741	Assorted	\$ 65,500.00	RB	1/24/2025	3/9/2025	3/16/2025	3/23/2025	4/20/2025	4/27/2025	5/2/2025	5/16/2025	N/A	6/20/2025	7/20/2025
UPDATE																		
ACTUAL																		
PLANNED	1.13	IFB No: LEC/RB/GDS/ENT/ 009/2025	Supply of Ethernet Cable Networking & Tools	G4741	Assorted	\$ 31,500.00	RB	2/3/2025	3/19/2025	3/26/2025	4/2/2025	4/30/2025	5/7/2025	5/12/2025	5/26/2025	N/A	6/30/2025	7/30/2025
UPDATE																		
ACTUAL																		
PLANNED	1.14	IFB No: LEC/RFQ/GDS/ER M/003/2025	Equipment Repair & Maintenance	G4741	Assorted	\$ 15,000.00	RFQ	2/6/2025	2/20/2025	2/27/2025	3/4/2025	3/11/2025	3/25/2025	4/1/2025	4/15/2025	N/A	5/20/2025	6/3/2025
UPDATE																		
ACTUAL																		
PLANNED	1.15	IFB No: LEC/NCB/GDS/SC/ 003/2025	Supply of Cartridges	G4741	1274 Pcs	\$ 50,000.00	NCB	2/13/2025	3/15/2025	3/22/2025	3/29/2025	4/26/2025	5/10/2025	5/17/2025	5/31/2025	N/A	7/5/2025	8/4/2025
UPDATE																		
ACTUAL																		
PLANNED	1.16	IFB No: LEC/RFQ/GDS/HRT /004/2025	Supply of Hardware Repair Tools	G4741	33 Pcs	\$ 10,000.00	RFQ	2/7/2025	2/21/2025	2/28/2025	3/5/2025	3/12/2025	3/26/2025	4/2/2025	4/16/2025	N/A	5/21/2025	6/4/2025
UPDATE																		
ACTUAL																		
PLANNED	1.17	IFB No: LEC/SS/GDS/001/2 025	IT Licenses & Subscription	G4741	1 or 2 Firms	\$ 341,546.00	SS	2/10/2025	3/26/2025	4/2/2025	4/9/2025	5/7/2025	5/14/2025	5/19/2025	6/2/2025	N/A	7/7/2025	8/6/2025
UPDATE																		
ACTUAL																		
PLANNED	1.18	IFB No: LEC/SS/GDS/002/2 025	Internet Service	G4741	1 or 2 Firms	\$ 302,426.00	SS	2/13/2025	3/29/2025	4/5/2025	4/12/2025	5/10/2025	5/17/2025	5/22/2025	6/5/2025	N/A	7/10/2025	8/9/2025
UPDATE																		
ACTUAL																		
PLANNED	1.19	IFB No: LEC/RB/GDS/010/2 025	Datacenter Upgrade & Maintenance	G4741	1 or 2 Firms	\$ 640,000.00	RB	2/17/2025	4/2/2025	4/9/2025	4/16/2025	5/14/2025	5/21/2025	5/26/2025	6/9/2025	N/A	7/13/2025	8/13/2025
UPDATE																		
ACTUAL																		
PLANNED	*****	IFB No: LEC/SS/GDS/003/2 025	Telecommunication Subscription Services	G4741	1 or 2 Firms	\$ 428,200.00	SS	2/19/2025	4/4/2025	4/11/2025	4/18/2025	5/16/2025	5/23/2025	5/28/2025	6/11/2025	N/A	7/16/2025	8/16/2025
UPDATE																		
ACTUAL																		



4/25/25

4/25/25

PLANNED	2.0	IFB No: LEC/NCB/GDS/PPE /004/2025	Personnel Protective Equipment	G4771	Assorted	\$ 600,000.00	NCB	4/17/2025	5/31/2025	6/7/2025	6/14/2025	7/12/2025	7/19/2025	7/24/2025	8/7/2025	N/A	9/11/2025	10/11/2025	
UPDATE																			
ACTUAL																			
PLANNED	3.0	IFB No: LEC/RB/GDS/MB/0 12/2025	Motorbikes	G4540	12 units	\$ 11,940.00	RB	3/10/2025	4/23/2025	4/30/2025	5/9/2025	6/6/2025	6/13/2025	6/21/2025	7/5/2025	N/A	8/9/2025	9/8/2025	
UPDATE																			
ACTUAL																			
PLANNED	4.0	IFB No: LEC/RB/GDS/V/013 /2025	Vehicle Purchase	G4510	43 units	\$ 1,717,500.00	RB	3/17/2025	4/30/2025	5/7/2025	5/14/2025	6/11/2025	6/18/2025	6/23/2025	7/7/2025	N/A	8/11/2025	9/10/2025	
UPDATE																			
ACTUAL																			
PLANNED	5.0	IFB No: LEC/NCB/GDS/OS/ 005/2025	Supply of Office Stationery	G4761	Assorted	\$ 75,000.00	NCB	2/21/2025	4/6/2025	4/13/2025	4/21/2025	5/19/2025	5/26/2025	6/3/2025	6/17/2025	N/A	7/22/2025	8/21/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN						\$ 5,325,898.00													

Prepared By: 
Names: Diabeson F. Beyah, Jr.
Positions: Procurement Manager

Date:

04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date:

04/16/2025




4/21/25

AF.

DFB

df




LIBERIA ELECTRICITY CORPORATION
NON-SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA		IMPLEMENTATION DATES																	
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	6.0	IFB No: LEC/RB/WP/014/2025	Supply & Delivery of Wooden Poles	D3510	1300 Pcs	\$ 359,000.00	RB	3/20/2025	4/3/2025	4/10/2025	4/17/2025	5/15/2025	5/29/2025	6/5/2025	6/19/2025	N/A	7/24/2025	8/23/2025	
UPDATE																			
ACTUAL																			
PLANNED	7.0	IFB No: LEC/RB/CP/015/2025	Supply & Delivery of Concrete Poles	D3510	300 Pcs	\$ 250,000.00	RB	3/24/2025	4/7/2025	4/14/2025	4/21/2025	5/19/2025	6/2/2025	6/9/2025	6/23/2025	N/A	7/28/2025	8/27/2025	
UPDATE																			
ACTUAL																			
PLANNED	8.0	IFB No: LEC/RB/T&A/0016/2025	Supply & Delivery of Transformers & Accessories	D3510	633 Pcs	\$ 3,769,046.00	RB	3/31/2025	4/14/2025	4/21/2025	4/28/2025	5/26/2025	6/16/2025	6/23/2025	7/7/2025	N/A	8/11/2025	9/10/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN					\$ 4,378,046.00														

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Position Procurement Manager

Date: 04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025




4/21/25

AS.

DFB

gh




LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA			IMPLEMENTATION DATES										
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BID DOCS/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	9.0	IFB No: LEC/RB/NPU&R/017/2025	Network Performance Upgrade and Refurbishment Works	G4741	Assorted	\$ 3,552,996.00	RB	4/7/2025	4/21/2025	4/28/2025	5/5/2025	6/2/2025	6/16/2025	6/23/2025	7/7/2025	N/A	8/6/2025	9/5/2025	
UPDATE																			
ACTUAL																			
PLANNED	10.0	IFB No: LEC/RB/C&A/018/2025	Supply and Delivery of Cables, Conductors & Accessories	G4741	Assorted	\$ 2,940,614.00	RB	4/11/2025	4/25/2025	5/2/2025	5/9/2025	6/6/2025	6/27/2025	7/4/2025	7/18/2025	N/A	9/16/2025	10/16/2025	
UPDATE																			
ACTUAL																			
PLANNED	11.0	IFB No: LEC/NCB/Wks/LHC/006/2025	Construction of LEC New Head Office	F4100	1 Firm	\$ 165,000.00	NCB	4/15/2025	4/29/2025	5/6/2025	5/13/2025	6/10/2025	7/1/2025	7/8/2025	7/22/2025	N/A	9/20/2025	10/20/2025	
UPDATE																			
ACTUAL																			
PLANNED	12.0	IFB No: LEC/NCB/WKS/07/2025	Construction of Residential Quarters for Mount Coffee Operators	F4100	1 Firm	\$ 150,000.00	NCB	4/22/2025	5/6/2025	5/13/2025	5/20/2025	6/17/2025	7/8/2025	7/15/2025	7/29/2025	N/A	9/27/2025	10/28/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN						\$ 6,808,610.00													

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04/18/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 4/18/2025



AFB
J

AF.



4/21/25




LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA			IMPLEMENTATION DATES										
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/ SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	13.0	IFB No: LEC/RB/019/T&D NM/2025	Transmission & Distribution Network Maintenance and Expansion	C3311	Assorted	\$ 1,500,000.00	RB	4/29/2025	5/13/2025	5/20/2025	5/27/2025	6/24/2025	7/8/2025	7/15/2025	7/29/2025	N/A	9/27/2025	10/27/2025	
UPDATE																			
ACTUAL																			
PLANNED	14.0	IFB No: GOL/LEC/ICB/M/001/2025	Supply & Delivery of Single phase and Three-Phase Prepaid Meters Complete with single meter enclosures and accessories	G4741	Assorted	\$ 2,700,000.00	ICB	5/5/2025	5/19/2025	5/26/2025	6/2/2025	7/14/2025	7/28/2025	8/4/2025	8/18/2025	N/A	10/17/2025	11/17/2025	
UPDATE																			
ACTUAL																			
PLANNED	15.0	IFB No: LEC/RB/ST/020/2025	Supply and Delivery of Specialize Transformers for Large Customers	D3510	Assorted	\$ 800,000.00	RB	5/12/2025	5/26/2025	6/2/2025	6/9/2025	7/7/2025	7/21/2025	7/28/2025	8/11/2025	N/A	10/10/2025	11/10/2025	
UPDATE																			
ACTUAL																			
PLANNED	16.0	LEC/RB/MV CT-VT-M/021/2025	Supply and Delivery of MV CT/VT Meters	G4741	Assorted	\$ 500,000.00	RB	5/15/2025	5/29/2025	6/5/2025	6/12/2025	7/10/2025	7/24/2025	7/31/2025	8/14/2025	N/A	10/13/2025	11/13/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN						\$ 5,500,000.00													

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025



4/21/25

AF.

DFB

7



LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	17.0	IFB No: LEC/SS/FT/004/2025	Supply & Delivery of Petroleum Products LFO for Transport	G4661	116,246 gallons @ US\$5.40 per gallon	\$ 462,659.00	SS	1/10/2025	NA	NA	NA	NA	N/A	N/A	1/31/2025	2/4/2025	2/10/2025	3/12/2025	
UPDATE ACTUAL																			
PLANNED	18.0	IFB No: LEC/RB/RPM/02/2025	Revenue Protection Materials	D3510	Assorted	\$ 1,023,000.00	RB	5/16/2025	5/30/2025	6/6/2025	6/13/2025	7/11/2025	7/25/2025	8/1/2025	8/15/2025	N/A	10/14/2025	11/13/2025	
UPDATE ACTUAL																			
PLANNED	19.0	IFB No: LEC/NCB/LUB/008/2025	Supply & Delivery of Vehicle Lubricants	G4661	186 drums US\$800.00 per drum	\$ 149,000.00	NCB	1/28/2025	2/11/2025	2/18/2025	2/25/2025	3/25/2025	4/8/2025	4/15/2025	4/29/2025	N/A	6/28/2025	7/28/2025	
UPDATE ACTUAL																			
PLANNED	20.0	IFB No: LEC/RB/LUB/02/3/2025	Supply and Delivery of HFO Lubricants	G4661	295 Drums US\$800.00 per drum	\$ 236,000.00	RB	3/17/2025	3/31/2025	4/7/2025	4/14/2025	5/12/2025	5/26/2025	6/2/2025	6/16/2025	N/A	8/15/2025	9/14/2025	
UPDATE ACTUAL																			
SUB-TOTAL						\$ 1,870,659.00													

Prepared By:

Names: Diabeson F. Beyan, Jr.

Positions: Procurement Manager

Date:

04/09/2025

Approved By:

Names:

Positions:

Mohammed M. Sherif
Acting Managing Director

Date:

04/16/2025



19510
4/21/25

AF. JFB



LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
JANUARY 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	BASIC DATA										IMPLEMENTATION DATES								
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BID/DOCS/TECH SPECS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION N/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	21.0	IFB No: LEC/NCB/VMS/o 09/2025	Repair and Maintenance Vehicle	G4520	1 of 2 Firms	\$ 292,649.00	NCB	4/22/2025	5/6/2025	5/13/2025	5/20/2025	6/17/2025	7/1/2025	7/8/2025	7/22/2025	N/A	9/20/2025	10/20/2025	
UPDATE																			
ACTUAL																			
PLANNED	22.0	IFB No: LEC/RB/SO/o 24/2025	Special Emergency Operations Materials	G4771	Assorted	\$ 625,000.00	RB	4/23/2025	5/7/2025	5/14/2025	5/21/2025	6/18/2025	7/2/2025	7/9/2025	7/23/2025	N/A	9/21/2025	10/21/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN						\$ 917,649.00													

Prepared By:

Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date:

04/09/2025

Approved By:

Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date:

04/16/2025



4/24/25

AFB



LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA			IMPLEMENTATION DATES											REMARKS
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SP ECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT		
PLANNED	23.0	IFB No: LEC/NCB/OEM/010/2025	Office Equipment Maintenance	G4659	Assorted	\$ 41,167.00	NCB	4/25/2025	5/9/2025	5/16/2025	5/23/2025	6/20/2025	7/4/2025	7/11/2025	7/25/2025	N/A	8/25/2025	9/24/2025		
UPDATE																				
ACTUAL																				
PLANNED	24.0	IFB No: LEC/NCB/FFM/011/2025	Furnitures & Fixtures Maintenance	G4659	Assorted	\$ 50,000.00	NCB	4/28/2025	5/12/2025	5/19/2025	5/26/2025	6/23/2025	7/7/2025	7/14/2025	7/28/2025	N/A	8/27/2025	9/26/2025		
UPDATE																				
ACTUAL																				
PLANNED	25.0	IFB No: LEC/SS/005/2025	Thermal Generation Asset Maintenance	D3510	Assorted	\$ 475,197.00	SS	4/29/2025	5/13/2025	5/20/2025	5/27/2025	N/A	N/A	N/A	6/10/2025	N/A	7/10/2025	8/11/2025		
UPDATE																				
ACTUAL																				
PLANNED	26.0	IFB No: LEC/RB/PI/025/2025	Provision of Personnel Insurance Services	K6511	1 Firm	\$ 575,000.00	RB	4/30/2025	5/14/2025	5/21/2025	5/28/2025	6/25/2025	7/9/2025	7/16/2025	7/30/2025	N/A	9/29/2025	10/29/2025		
UPDATE																				
ACTUAL																				
PLANNED	27.0	IFB No: LEC/RB/V1/026/2025	Vehicle Insurance	K6512	1 Firm	\$ 176,840.00	RB	5/1/2025	5/15/2025	5/22/2025	5/29/2025	6/26/2025	7/10/2025	7/17/2025	7/31/2025	N/A	9/29/2025	10/29/2025		
UPDATE																				
ACTUAL																				
PLANNED	28.0	IFB No: LEC/ICB/P&EI/002/2025	Property & Equipment Insurance	K6512	1 Firm	\$ 881,421.00	ICB	2/28/2025	3/14/2025	3/21/2025	3/28/2025	5/9/2025	5/30/2025	6/6/2025	6/27/2025	N/A	12/24/2025	12/31/2025		
UPDATE																				
ACTUAL																				
SUB-TOTAL NON SBA PLAN						\$ 2,199,625.00														


Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025




4/24/25

AF

AFB

g




LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA			IMPLEMENTATION DATES										
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL /SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	29.0	IFB No: LEC/SS/ISML/006/2025	Indra System Maintenance & Licenses	G4651	1 Firm	\$ 688,307.00	SS	1/17/2025	1/31/2025	2/14/2025	2/21/2025	N/A	N/A	N/A	3/7/2025	N/A	9/3/2025	10/4/2025	
UPDATE																			
ACTUAL																			
PLANNED	30.0	IFB No: LEC/SS/IMS-HR/007/2025	Supply of IMS Hardware Refresh	G4651	1 Firm	\$ 1,500,000.00	SS	2/17/2025	3/3/2025	3/17/2025	3/24/2025	N/A	N/A	N/A	4/7/2025	N/A	10/4/2025	11/4/2025	
UPDATE																			
ACTUAL																			
PLANNED	31.0	IFB No: LEC/ICB/TSEP/009/2025	Specialized Equipment Purchase	G4663	8 units	\$ 1,056,000.00	ICB	5/8/2025	5/22/2025	6/12/2025	6/19/2025	7/31/2025	8/21/2025	8/28/2025	9/11/2025	N/A	11/10/2025	12/10/2025	
UPDATE																			
ACTUAL																			
PLANNED	32.0	IFB No: LEC/SS/GSS/008/2025	Supply of Generation Strategic Spares	C3314	Assorted	\$ 1,300,000.00	SS	2/12/2025	2/26/2025	3/12/2025	3/19/2025	N/A	N/A	N/A	4/2/2025	N/A	6/1/2025	7/1/2025	
UPDATE																			
ACTUAL																			
PLANNED	33.0	IFB No: LEC/RB/SMS/027/2025	Supply of Substation Maintenance Spares	G4663	Assorted	\$ 178,985.00	RB	4/30/2025	5/14/2025	6/4/2025	6/11/2025	7/9/2025	7/30/2025	8/13/2025	8/27/2025	N/A	10/26/2025	11/25/2025	
UPDATE																			
ACTUAL																			
PLANNED	34.0	IFB No: LEC/RB/PRS/028/2025	Supply of Protection Relay Spares	G4663	Assorted	\$ 180,508.00	RB	5/5/2025	5/19/2025	6/9/2025	6/16/2025	7/14/2025	8/4/2025	8/18/2025	9/1/2025	N/A	10/31/2025	11/30/2025	
UPDATE																			
ACTUAL																			

4/24/25



AF.

AFB

PLANNED	35.0	IFB No: LEC/RB/PRS/029/ 2025	Transformers Repair & Maintenance	C3312	Assorted	\$ 206,273.00	RB	5/12/2025	5/26/2025	6/16/2025	6/23/2025	7/21/2025	8/11/2025	8/25/2025	9/8/2025	N/A	11/7/2025	12/7/2025	
UPDATE																			
ACTUAL																			
PLANNED	36.0	IFB No: LEC/RB/HMS/030/ /2025	Supply of HV Meter Spares	G4663	29 Pcs	\$ 37,700.00	RB	5/16/2025	5/30/2025	6/20/2025	6/27/2025	7/25/2025	8/15/2025	8/29/2025	9/12/2025	N/A	11/11/2025	12/11/2025	
UPDATE																			
ACTUAL																			
PLANNED	37.0	IFB No: LEC/RB/STM/031/ 2025	Supply of SCADA & Telecom Materials	G4663	Assorted	\$ 43,709.00	RB	5/27/2025	6/10/2025	7/1/2025	7/8/2025	8/5/2025	8/26/2025	9/9/2025	9/23/2025	N/A	11/22/2025	12/22/2025	
UPDATE																			
ACTUAL																			
PLANNED	38.0	IFB No: LEC/RB/HFO/032/ 2025	Supply and Delivery of Heavy Fuel Oil (HFO)	G4661	830,932 gallons @ US\$3.00 per gallon	\$ 2,492,795.00	RB	6/16/2025	6/30/2025	7/14/2025	7/21/2025	8/18/2025	9/1/2025	9/8/2025	9/22/2025	N/A	11/21/2025	12/22/2025	
UPDATE																			
ACTUAL																			
PLANNED	39.0	IFB No: LEC/RB/LFO/033/ 2025	Supply and Delivery of Light Fuel Oil (LFO)	G4661	200,000 gallons @ US\$3.70 per gallon	\$ 740,000.00	RB	4/6/2025	4/20/2025	5/4/2025	5/11/2025	6/8/2025	6/22/2025	6/29/2025	7/13/2025	N/A	9/11/2025	10/12/2025	
UPDATE																			
ACTUAL																			
PLANNED	40.0	IFB No: LEC/NCB/GPS/012/ /2025	Provision of GPS Tracking Services for LEC Fleets	G4741	1 or 2 Firms	\$ 55,000.00	NCB	2/10/2025	2/24/2025	3/3/2025	3/10/2025	4/7/2025	4/21/2025	4/28/2025	5/12/2025	N/A	6/11/2025	7/11/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL NON SBA PLAN						\$ 8,479,277.00													
GRAND TOTAL NON SBA GOODS, WORKS & NON CONSULTANCY SERVICES						\$ 36,979,764.00													

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025




4/21/25

AF.

DFB. J




LIBERIA ELECTRICITY CORPORATION
SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA										IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/ SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	1.0	IFB No: LEC/SBA/NCB/CS/001/2025	Event Catering	I5621	1 Firm	\$ 33,273.00	NCB	2/16/2025	3/2/2025	3/9/2025	3/16/2025	4/13/2025	4/27/2025	5/4/2025	5/18/2025	N/A	7/17/2025	8/17/2025	
UPDATE																			
ACTUAL																			
PLANNED	2.0	IFB No: LEC/SBA/NCB/RI/CE/002/2025	Rice for Employees	G4711	11,892 Bags of 25KG rice @ \$18.50 per bag	\$ 220,000.00	NCB	3/7/2025	3/21/2025	3/28/2025	4/4/2025	5/2/2025	5/16/2025	5/23/2025	6/6/2025	N/A	8/5/2025	9/4/2025	
UPDATE																			
ACTUAL																			
PLANNED	3.0	IFB No: LEC/SBA/RB/001/2025	Site Clearing & Garbage Collection	E3811	1 Firm	\$ 110,760.00	RB	4/3/2025	4/17/2025	4/24/2025	5/1/2025	5/29/2025	6/12/2025	6/19/2025	7/3/2025	N/A	9/1/2025	10/1/2025	
UPDATE																			
ACTUAL																			
PLANNED	4.0	IFB No: LEC/SBA/RB/002/2025	Janitorial Materials	G4773	Assorted	\$ 40,000.00	RB	4/7/2025	4/21/2025	4/28/2025	5/5/2025	6/2/2025	6/16/2025	6/23/2025	7/7/2025	N/A	9/5/2025	10/5/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL SBA PLAN						\$ 404,033													

Prepared By: 
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04/09/2025

Approved By: 
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025




4/21/25

AF.

AFB 9



LIBERIA ELECTRICITY CORPORATION
SBA PROCUREMENT PLAN - GOODS & WORKS
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA				IMPLEMENTATION DATES									
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/ SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL- BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	5.0	IFB No: LEC/SBA/SS/001/2025	Scratch Cards Purchase	J6120	55,548 Cards @ 5 dollars per	\$ 277,738.00	SS	1/17/2025	1/31/2025	2/7/2025	2/14/2025	3/14/2025	3/28/2025	4/4/2025	4/18/2025	N/A	6/17/2025	7/17/2025	
UPDATE																			
ACTUAL																			
PLANNED	6.0	IFB No: LEC/SBA/RB/FT/004/2025	Air Ticket for Foreign Travel	N7911	1 Firm	\$270,000.00	RB	4/14/2025	4/28/2025	5/5/2025	5/12/2025	6/9/2025	6/23/2025	6/30/2025	7/14/2025	N/A	9/12/2025	10/13/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL SBA PLAN						\$ 547,738.00													

Prepared By:

Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date:

04/09/2025

Approved By:

Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date:

04/16/2025



4/21/25

AF

AFB



LIBERIA ELECTRICITY CORPORATION
SBA PROCUREMENT PLAN - GOODS & WORKS

January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	BASIC DATA				IMPLEMENTATION DATES									
						ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	7.0	IFB No: LEC/SBA/RB/PCS/005/2025	Postage & Courier Services	N5310	1 Firm	\$ 5,000.00	RB	4/15/2025	4/29/2025	5/6/2025	5/13/2025	6/10/2025	6/24/2025	7/1/2025	7/15/2025	N/A	9/15/2025	10/15/2025	
UPDATE																			
ACTUAL																			
PLANNED	8.0	IFB No: LEC/SBA/RB/PR/006/2025	Jingles	J5813	2 or more Firms	\$ 15,000.00	RB	4/16/2025	4/30/2025	5/7/2025	5/14/2025	6/11/2025	6/25/2025	7/2/2025	7/16/2025	N/A	9/16/2025	10/17/2025	
UPDATE																			
ACTUAL																			
PLANNED	9.0	IFB No: LEC/SBA/RB/007/2025	Publication	M7310	2 or more Firms	\$ 25,000.00	RB	4/18/2025	5/2/2025	5/9/2025	5/16/2025	6/13/2025	6/27/2025	7/4/2025	7/18/2025	N/A	9/16/2025	10/16/2025	
UPDATE																			
PLANNED	10.0	IFB No: LEC/SBA/RB/008/2025	Electronic Media Services	J5813	2 or more Firms	\$ 36,000.00	RB	4/19/2025	5/3/2025	5/10/2025	5/17/2025	6/14/2025	6/28/2025	7/5/2025	7/19/2025	N/A	9/17/2025	10/17/2025	
UPDATE																			
ACTUAL																			
PLANNED	11.0	IFB No: LEC/SBA/RB/009/2025	Printing and Binding	C1812	2 or more Firms	\$ 20,000.00	RB	4/22/2025	5/6/2025	5/13/2025	5/20/2025	6/17/2025	7/1/2025	7/8/2025	7/22/2025	N/A	9/20/2025	10/20/2025	
UPDATE																			
ACTUAL																			
PLANNED	12.0	IFB No: LEC/SBA/RB/010/2025	Clearing & Forwarding Services	H229	1 Firm	\$ 100,000.00	RB	4/28/2025	5/12/2025	5/19/2025	5/26/2025	6/23/2025	7/7/2025	7/14/2025	7/28/2025	N/A	9/26/2025	10/26/2025	
UPDATE																			
ACTUAL																			
SUB-TOTAL SBA PLAN						\$ 201,000.00													

Prepared By: Diabeson F. Beyan, Jr.
Names: Diabeson F. Beyan, Jr.
Position: Procurement Manager

Date: 04/09/2025

Approved By: Mohammed M. Sherif
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025



AF

AFB

g



LIBERIA ELECTRICITY CORPORATION
NON SBA PROCUREMENT PLAN -CONSULTANCY SERVICES
January 1, 2025-December 30, 2025

FUNDING SOURCE : LEC OPERATIONAL BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
ITEM No.	BASIC DATA							IMPLEMENTATION DATES												
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	REQUEST FOR EXPRESSION OF INTEREST, if applicable				REQUEST FOR PROPOSALS AND APPROVAL FOR AWARDS									
							PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI/CLOSING OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL OF COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT & PAYMENT)	
PLANNED	1.0	RFP No: LEC/SS/TS/002/2025	Provision of Training Services	P8449	2 or more Firms	\$ 268,821.00	SS	6/16/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/30/2025	7/14/2025	7/28/2025	12/25/2025
UPDATE																				
ACTUAL																				
PLANNED	2.0	RFP No.: GOL/LEC/SS/POE/003/2025	Consultancy Services for Panel of Expert (POE) for RESPITE	M6920	Individuals	\$ 60,000.00	SS	6/6/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/20/2025	7/4/2025	7/18/2025	12/25/2025
UPDATE																				
ACTUAL																				
PLANNED	3.0	RFP No.: GOL/LEC/SS/NPE/004/2025	Consultancy Services for Network Protection Engineer	M6920	Individuals	\$ 62,000.00	SS	6/6/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/20/2025	7/4/2025	7/18/2025	12/25/2025
UPDATE																				
ACTUAL																				
PLANNED	4.0	RFP No.: GOL/LEC/SS/EM/005/2025	Consultancy Services for Environmental Monitoring	M6920	Individuals	\$ 40,000.00	SS	6/9/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/23/2025	7/7/2025	7/21/2025	12/28/2025
UPDATE																				
ACTUAL																				
PLANNED	5.0	RFP No.: GOL/LEC/SS/EPA-P/006/2025	Consultancy Services for Environmental Protection Agency Permit	M6920	Individuals	\$ 35,000.00	SS	6/12/2025	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/26/2025	7/10/2025	7/24/2025	12/31/2025
UPDATE																				
ACTUAL																				
GRAND TOTAL CONSULTANCY (NON SBA)						465821														

Prepared By:
Names: Diabeson F. Beyn, Jr.
Positions: Procurement Manager

Date: 04/09/2025

Approved By:
Names: Mohammed M. Sherif
Positions: Acting Managing Director

Date: 04/16/2025



AF

4/24/25

AFB



LIBERIA ELECTRICITY CORPORATION
OPERATIONAL BUDGET PROCUREMENT PLAN
FISCAL YEAR JANUARY 1, 2025-DECEMBER 30, 2025

SUMMARY SHEET

Percentage Allocation

Goods & WORKS (Non SBA) Plan Total	\$ 36,979,764.00	96%
Goods & WORKS (SBA) Plan Total	\$ 1,222,771.00	3%
Consultancy Services (Non SBA) Plan Total	\$ 465,821.00	1%
Sub-Total (Procurable Items)	\$ 38,668,356.00	<u>100%</u>
Emergency Procurement of HFO	\$ 4,500,000.00	
Liability Already Committed.	\$ 1,126,638.25	
 GRAND TOTAL (FY 2025)	 \$ 44,294,994.25	
	\$ 44,294,994.25	

Prepared By: [Signature]
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Approved By: [Signature]
Names: Mohammed M. Sherif
Positions: Acting Managing Director



Date: 04/09/2025

Date: 04/16/2025

[Signature]
4/21/25



AF.

AFB

[Signature]