

REPUBLIC OF LIBERIA


WEBBO RURAL TEACHER TRAINING INSTITUTE

Konowroken City, Webbo Statutory District River Gee County Tel.: 0886569016 / 0775684496 / 0770682453



December 5, 2022

Atty. Jarbeh Roseline Nagbe-Kowo Executive Director Public Procurement & Concession Commission Executive Mansion Ground Monrovia, Liberia



Dear Atty. Nagbe-Kowo:

Please accept our sincere compliments and best wishes. We are pleased to make final submission of our procurement plan package for the calendar year 2022 for your approval. The package contains the Core Budget Plan, the SBA Plan, the Spending Plan and the Explanatory Notes to the plan.

The WRTTI appreciates the major role played by the Public Procurement and Concessions Commission (PPCC) in enhancing trust and accountability in the public financial management of our country.

Thanks and appreciation for your continuous supports and guidance.



Cc: File





Republic of Liberia

Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/707/'22

December 15, 2022

Hon. Martin L. Poquoi
CHAIRPERSON
Webbo Rural Teacher Training Institute
Republic of Liberia

Dear Hon. Poquie:

Subject: <u>RECEIPT AND FINAL APPROVAL OF THE WEBBO RURAL TEACHER TRAINING INSTITUTE FINAL SBA PROCUREMENT PLAN YFOR FISCAL YEAR 2022.</u>

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the WRTTI's Final SBA Procurement Plans for Fiscal Year 2022 in accordance with **Section 40** (3) of the PPCA, 2010.

The Commission wishes to inform the WRTTI that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall on a quarterly basis and whenever it becomes necessary review and update its Procurement Plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincere y yours

CHIEN KECKTWE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

Webbo Rural Teacher Training Institute (WRTTI)
Procurement Plan (SBA)
Source of Funding: 2022 National Budget
Calendar Year: January 1, 2022, December 30, 2022

P.

		ACTUAL	UPDATE	PLAN	ACTUAL	PLAN	ACTUAL	PLAN UPDATE	ACTUAL	UPDATE	PLAN	ACTUAL	UPDATE	PLAN			1
Sills A Sills			v			4		3			2			-	ITEM		2
Signed Co.	Sub Total		Q/005/2022	IFB NO. WRTTI/SBA/RF		IFB NO. WRTTI/SBA/RF Q/004/2022		IFB NO. WRTTI/SBA/RF Q/003/2022			IFB NO. WRTTI/SBA/RF Q/002/2022			IFB NO. WRTTI/SBA/RF Q/001/2022	PACKAGE NUMBER (CODE)	BASIC DATA	3
mah D. W. Tarty UHement Officer/ WRTTI			Stationery			Spare parts For Vehicle		Drug & Medical Consumables			Cleaning Materials			Petroleum Products	CONT. PACKAGE		4 5
Tarty ficer/ W			G4761			G4530		G4772			G4773			G4661	BUSINE SS ACTIVIT IES CODE		AUT OF
)			Assorted			Assorted		Assorted			Assorted			2421	QTY		6
D C P	25,029.00		4000.00			4000.00		4000.00			4000.00			9,029.00	ESTIMATED COST (USD)		7
PIP PIPOCHIO			RFQ			RFQ		RFQ			RFQ			RFQ	PROCURE MENT METHOD		00
110			2/11/2022			1/8/2022		1/15/2022			2/11/2022			1/8/2022	TECHNICAL SPECS/BOQ/ DRAWINGS	IMPLEMENTATION DATES	9
Page 1			2/19/2022			1/14/2022		1/22/2022			2/19/2022			1/14/2022	PREP. OF BID DOCUMENTS	ATION DATES	10
2 2			2/25/2022			1/20/2022	Acol Lo	1/28/2022		630	2/25/2022			1/20/2022	PC APPROVAL- BID DOC/TECH SPECS)
220			3/3/2022			1/26/2022		2/3/2022			3/3/2022			1/26/2022	ELD INVATION & RELEASE OF BID DOC.		12
			3/16/2022			2/1/2022		2/16/2022			3/16/2022			2/1/2022	BID SUBMISSION/ PUBLIC OPENING		13
Ар			3/22/2022			2/7/2022		2/22/2022			3/22/2022			2/11/2022	SUBMISSION OF BID EVALUATION REPORT		14
Approved: Martin			3/28/2022			2/14/2022		2/28/2022			3/28/2022			2/14/2022	PC APPROVAL- BID EVALUATION REPORT		15
			4/4/2022			2/21/2022		3/7/2022			4/4/2022			2/21/2022	COTRACT AIVARD & SIGNING		16
L. Poquie			N/A			N/A		N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZA TION)		17
DINO & BIND			12/15/2022			12/15/2022		12/15/2022			12/15/2022			12/15/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
PP	Procur		12/30/2022			12/30/2022		12/30/2022			12/30/2022			12/30/2022	ACCEPTANCE & FINAL PAYMENT		19

Webbo Rural Teacher Training Institute (WRTTI)

Procurement Plan (SBA)

Source of Funding: 2022 National Budget

Calendar Year: January 1, 2022, December 30, 2022

		Total	ACI	Upi	PLAN	ACT	- UPI	PLAN	AC	IĄU	PLAN			 	
			ACTUAL	UPDATE	۶	ACTUAL	UPDATE	Ź	ACTUAL	UPDATE	Ę.				
	Si				∞			7			0,	N M E		2	
Signed: Jeremiah D.W. Tarty Procurement Officer/ WRTTI		GRAND TOTAL		Soon Fort	IFB NO. WRTTI/SBA/RF			IFB NO. WRTTI/SBA/RF Q/007/2022			IFB NO. WRTTI/SBA/RF Q/006/2022	PACKAGE NUMBER (CODE)	BASIC DATA	3	
				Food Stuff			Building Materials			Educational Materials	CONT. PACKAGE		4		
W. Tarty t Officer/V	De la companya dela companya dela companya dela companya de la companya de la companya de la companya dela companya de la companya de la companya de la companya dela compan				G4630			G4663			G4761	BUSINESS ACTIVITIES CODE		5	
VRTT					Assorted			Assorted			Assorted	QTY		6	
—		170,029.00	145,000.00	135,000.00				4000.00			8000.00	ESTIMATED COST (USD)		7	
					NCB			RFQ			RFQ	PROCURE MENT METHOD		00	
Date: \\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\				1/5/2022			2/11/2022			1/15/2022	TECHNICAL SPECS/BOQ/ DRAWINGS	IMPLEMEN	9		
				1/11/2022			2/19/2022			1/22/2022	PREP. OF BID DOCUMENTS	IMPLEMENTATION DATES	10		
Page 2	c. (2				1/18/2022			2/25/2022			1/28/2022	APPROVAL- BID DOC/TECH SPECS	ES	11	
	20-				1/24/2022			3/3/2022			2/3/2022	ELD INVATION & RELEASE OF BID DOC.		12	
	22				2/24/2022			3/16/2022			2/16/2022	BID SUBMISSION/ PUBLIC OPENING		13	
,					3/9/2022			3/22/2022			2/22/2022	SUBMISSION OF BID EVALUATION REPORT		14	
Approved: Martin, L. Poque Director/WRTH	Approved:				3/16/2022			3/28/2022			2/282022	PC APPROVAL- BID EVALUATION REPORT		15	
	NA VA				3/22/2022			4/4/2022			3/7/2022	CONTRACT AIVARD & SIGNING		16	
					N/A			N/A		7	N/A	ADVANCE PAYMENT (MOBILIZA TION)		17	
) '8 A	A				12/15/2022			12/15/2022			12/15/2022	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18	
9	DD PIOCU				12/30/2022			12/30/2022			12/30/2022	ACCEPTANCE & FINAL PAYMENT		19	
and a	neme	-										REMARKS		20	

Webbo Rural Teacher Training Institute (WRTTI) Explanatory Note to Procurement Plan (SBA) Calendar Year 2022

Signed:

Jeremiah D. W Tarty

Procurement Officer/ WRTTI



Webbo Rural Teacher Training Institute (WRTTI) Spending Plan Details (CY-2022)

	10	9	8	7	6	5	4	З	2	No.	-		
Total	Food and Catering Services	Educational Materials and Supplies	Drugs and Medical Consumables	Stationery	Cleaning Materials and service	Repairs and Maintenance - Vehehicle	Repair and Maintenance–Civil	Fuel and Lubricants – Generator	Fuel and Lubricants - Vehicles	Category			32701 - Administration and Management
170,029.00	133,000.00	8,000.00	4,000.00	4,000.00	4,000.00	4,000.00	4,000.00	5,029.00	4,000.00	Budget	Original	CY 2022	nent
170,200.00 14,250.00 15,593.00 18,250	133,000.00	8,000.00	4,000.00	4,000.00	4,000.00	4,000.00	4,000.00	5,200.00	4,000.00	Spending Plan	Total		
14,250.00	11,000.00	2,000.00	-	-	-	-	-	750.00	500.00	January			
15,593.00	11,343.00	P	1,000.00	•	2,000.00		,	750.00	500.00	February			
18,250.00	11,000.00	2,000.00	-	2,000.00			2,000.00	750.00	500.00	March			
15,907.00	11,657.00	1	1,000.00	ı		2,000.00	1	750.00	500.00	April			
16,250.00	11,000.00	2,000.00	1	1	2,000.00	1	1	750.00	500.00	May			Spendi
15,000.00	11,000.00			2,000.00		2,000.00	1	1	,	June			Spending Plan Projections
16,700.00	11,000.00	2,000.00	,	1	1	1	2,000.00	700.00	1,000.00	July			tions
13,250.00	11,000.00	1	1,000.00	1	1	- /	1	750.00	500.00	August	\		1
11,000.00	11,000.00	1	-	1	1	,		-	1	September			
0.00 15,907.00 16,250.00 15,000.00 16,700.00 13,250.00 11,000.00 12,000.00 11,000.00 11,000.0	11,000.00 11,000.00 11,000.0	1	1,000.00	-		-			-	October			
11,000.00	11,000.00	-	1	,	-		-	-		November			
11,000.0	11,000.0		1	1		1		,	1	Decembe			



Dcc. 12, 2022

