

Republic of Liberia **Public Procurement & Concessions Commission**Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/114/'22

February 24, 2022

Hon. Joseph K. Duwor **DIRECTOR GENERAL**Agricultural and Industrial Training Bureau

Republic of Liberia

Dear Hon. Duwor:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2022

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Agricultural and Industrial Training Bureau (AITB) SBA Core Budget Procurement Plans for FY 2022 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been <u>Provisionally Approved</u> pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in <u>framework agreements</u> for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements advance and procurement which you download http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the Fiscal Year 2022 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for **AITB's** allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for Fiscal Year 2022 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended Special Budget Year 2021, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for Fiscal Year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

All was

Jarghe Roseline Nagber Kowo (Atty CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Monrovia, Lib



AGRICULTURAL AND INDUSTRIAL TRAINING BUREAU (AITB) PROCUREMENT PLAN; SBA CORE BUDGET SOURCE OF FUNDING: GOL For Fiscal Year, Jan 1 - Dec 31, 2022

Paynesville City

Acti	Prepared by:		ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED	202	> T	PLANNED		ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL	UPDATE	PLANNED			1
ng Procur	2			თ			ū			4			ω		2			_	No.	**	2
Acting Procurement Director	E			IFB NO. AITB/SBA/RFQ/004/2022			IFB NO. AITB/SBA/RFQ/003/2022			IFB NO. AITB/SBA/RFQ/002/2022			IFB NO. AITB/SBA/RFQ/001/2022		AITB/SBA/RB/001/2022			IFB NO. AITB/SBA/NCB/001/2022	PACKAGE NUMBER (CODE)		ω
\	Date: 22/07			ICT Equipment, infrastructure			Workshops, Conf., seminars & symposium			Repairs & Maint Civil			Printing & Binding		Perroleum Products (Fuel,Gasoline & Lubricanti)			Stationery & Supplies	CONTRACT PACKAGE	B/	4
13/	41/2	Gra	(08)	9. 0.4	8	P/D	P-8522			F - 4330			C - 1812		G-4661			G - 4761	BUSINESS Activity CODE	BASIC DATA	55
&C)	Grand Total	bns	Assorted	7	J	Assorted			Assorted			1 Firm		88,200@4.20			Assorted	ΩΥΤ		69
DIRECT	Appr	78,636.00	0	6,000.00	ion	11	000.00 a 000.00			8,000.00	-		8,136.00		21,000.00			26,500.00	Estimated Cost (USD)		7
DIRECTOR GENERAL/Head	Approved by:			RFQ			RFQ			RFQ			RFQ		RB			NCB	Procureme nt Method		8
IERAL/Head				1-Mar-22			1-Mar-22			1-Mar-22			1-Mar-22		1-Mar-22			1-Mar-22	Tchnical Specs/BOQ/ DRAWINGS		9
an yy chairm	CARDXER			4-Mar-22			4-Mar-22			4-Mar-22			4-Mar-22		4-Mar-22			4-Mar-22	Prep. BID Document		10
Chairman Proc. Cmttde 20	DIGE TOP-BUT		Tiene.	10-Mar-22			10-Mar-22			10-Mar-22			10-Mar-22		10-Mar-22			10-Mar-22	P C Approval - BID DOC/TECH SPECS		<u> </u>
Project A	9 NI			16-Mar-22			16-Mar-22			16-Mar-22			16-Mar-22		11-Mar-22			11-Mar-22	BID INVITATION. & RELEASE OF BID DOC.		12
	Date:			22-Mar-22			22-Mar-22			22-Mar-22			22-Mar-22		11-Apr-22			11-Apr-22	BID SUBMISSIO N/PUBLIC OPENING		13
	2/2			25-Mar-22			25-Mar-22			25-Mar-22			25-Mar-22		15-Apr-22			15-Apr-22	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES	14
	8			30-Mar-22			30-Mar-22			30-Mar-22			30-Mar-22		20-Apr-22			20-Apr-22	P C APPROVAL - BID EVALUATION REPORT	TION DATES	15
5	2			8-Apr-22			8-Apr-22			8-Apr-22			8-Apr-22		3-May-22			3-May-22	CONTRACT AWARD & SIGNING		16
Cons Commission	uo O	Q/D	Ollo	N/A			N/A			N/A			N/A		N/A			N/A	ADVANCE PAYMENT (MOBILIZATIO N)		17
	500	ina D	00	15-Apr-22			15-Apr-22			15-Apr-22			15-Apr-22		23-Sep-22			23-Sep-22	DELIVERY, INSPECTION, (SUBSTANTIAL COMPLETION)		18
	311	•		22-Apr-22			22-Apr-22			22-Apr-22			22-Apr-22		28-Oct-22			28-Oct-22	ACCEPTANC E & FINAL PAYMENT		19

Procurement Department



REPUBLIC OF LIBERIA Agricultural Indust/ raining Bureau (AITB) SBA CORE BUDGET PROCUREMENT PLAN EXPLANATION NOTE For Fiscal Year: Jan 1 - Dec 31, 2022

	1.000000	Letter Heads (1987)	7		
2075 20	Reams	1 Letter Heads (DG)			
OMO	I Init	Vio Itam Description			
owing for ALTS and LLS drawn	ation	This contract package is intended to hire a firm to print the following from the budget line Printing, Binding & Publication	Printing & binding	IFB NO. AITB/SBA/RFQ/001/2022	3
		Total		SHOWS CO.	
		Etc.		1000	
100	40 Gal	Engine oil SAE-50		A STATE OF THE PARTY OF THE PAR	
3/	5 Gal	Transmission oil			
5/4	10 Gal	Lot 2 Engine oil) in	
C Procure	10 Cans	Brake fluid			
	Assorted	Lubricants			
	4,000.00	Lot 1 Fuel and Gasoline			
Amount in USS	Qty	No Item Descriptions		2000	
per gallon is 4.20 totalling), the unit cost p	total of US\$21,000. as a Restricted Bidding (RB), the unit cost per gallon is 4.20 totalling 88,200		2000	
he amount of US\$9,000 w	Generators in t	Lubricants-Vehicles in the sum of US\$12,000 & Generators in the amount of US\$9,000 with a joint			
m the budget lines Fuel an	were drawn fro	of the bureau's vehicles and generators and they were drawn from the budget lines Fuel and	Gasoline & Lubricant)		
ubricants for the smooth of	l, gasoline and l	This contract package is intended to procure fuel, gasoline and lubricants for the smooth operations	Petroleum Products (Diesel,	IFB NO. AITB/SBA/RB/001/2022	2
		13 Etc.			
20	packs	12 Postal sheets			
20	Packs	11 Certificate Papers – A4 size			
25	Pcs	10 Flip Chart Pads			
5	Cartoons	9 Hanging Folders, etc.			
5	Packs	8 A4 Manila Folders			
5	Dozens	7 Yellow Pad			
20	Pcs	6 Computer Inks			
15	Packs	5 Ball pens			
10	Cartoons	4 Legal paper bond/sheet			
15	Pcs	3 Flip Chart Stand			
20	Packs	2 Notepad			
10	Cartoons	1 A4 paper bond/sheet			
Qty	Unit	No Item Description		4	
		US\$26,500 to procure the following:			
and Educational Material and Supplies (US\$16,000) that totalled	Naterial and S	Stationery (US\$ 10,500) and Educational N	2 min	IF BING. THE BISDERING BISSE WAS A	
intended to procure office supplies for the bureau from the Budget lines.	fice supplies for		Stationery and Supplies	IER NO AITR/SRA/NCR/001/2022	_
		Contract of Contract Package	Contract Package	Contract Package Code	Item No

AITB/FY Jan 1-Dec 31/2022



REPUBLIC OF LIBERIA Agricultural Industr. raining Bureau (AITB) SBA CORE BUDGET PROCUREMENT PLAN EXPLANATION NOTE For Fiscal Year: Jan 1 - Dec 31, 2022

STONE OF THE PROPERTY OF THE P		14.	A. S.	Sid	8)	7	5	6/10	Plocules			6 IFB NO. AITB/SBA/RFQ/004/2022									5 IFB NO. AITB/SBA/RFQ/003/2022									4 IFB NO. AITB/SBA/RFQ/002/2022 I					_
	から、から、		191 المامير ال									ICT Equipment, infrastructure									Workshops, Conf., seminars &									Repairs & Maint Civil					
I Etc.	7 Etc	6 Website Host	5 Financial Software	4 Microsoft Office Package	3 Windows 8 & 10 Genuine (os)	2 Laptops	I ISP Devices	No Item Description	Equipment include:	facilitators pertaining to the installations and technical support and website hosting. Some of the	laptops, ISP devices, communication, software, network materials and some will be used for	This Contract Package is intended to procure the ICT materials such as stationery, equipment-	4 Erc.	3 Stationery	2 Laptops	1 Projectors	No Item Description	include:	workshops, conferences, seminars to be conducted by AITB. Some of the materials will	stationery, equipment-projectors, laptops and some will be used for facilitators pertaining	This Contract Package is intended to procure the assorted workshop materials such as	6 Etc.	5 Sliding glass windows	4 Ceiling Tiles	3 Window screen wire (chicken type)	2 Commodes	1 Aluminium Zinc (24ft)	No Item Description	belonging to AITB and procure the enlisted repairs and maintenance materials:	This Contract Package is intended to hire a firm to repair the non-residential building	7 Etc.	6 Memo Pads	5 Transmitter slips	4 White official Envelopes (6"x9")	3 Letter Heads (DDG/Technical Services)
0	×	Pes	Sets (4)	Sets	Pcs	Pcs	Pcs	Unit		nical support and webs	etwork materials and so	CT materials such as s		Assorted	Pcs	Pcs	Unit		lucted by AITB. Son	I some will be used f	the assorted worksh		Pcs	Pcs	Bundles	Pcs	Pcs	Unit	epairs and maintenau	rm to repair the non-		Cartoons	Packs	Boxes	Reams
	O		4	4	6	7	4	Qty		site hosting. Some of the	ome will be used for	stationery, equipment-,		Assorted	4	2	Qty		ne of the materials will	for facilitators pertaining	nop materials such as		30	24	10	6	10	Qty	nce materials:	-residential building		10	40	35	15