


**BUREAU OF STATE ENTREPRISES
SPECIAL PROJECT PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOL
Fiscal year: 2022**

	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	BASIC DATA							IMPLEMENTATION DATES										
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC BID DOCUMENT APPROVAL - BID SPECIFICATIONS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION / PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACQ. N. F. PA	
PLANNE D	1	IFB NO./BSE/SB A/RB/001/2022	Office Furniture	G4659	Assorted	13,275	RB	12/30/21	1/3/22	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4/
UPDATE																		
ACTUAL																		
PLANNE D	2	IF BNO/BSE/S BA/RFQ/001 /2022	Office Equipment	G4659	Assorted	8,325.00	RFQ	12/30/21	1/3/22	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4/
UPDATE																		
ACTUAL																		
PLANNE D	3	IFB NO./BSE/SB A/RFQ/002/ 2022	Stationery	G4761	Assorted	2,000.00	RFQ	12/30/21	1/3/21	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4/
UPDATE																		
ACTUAL																		
SUB TOTAL					\$ 27,675.00													

Prepared by: 
Wilton D. Sesay
 Procurement Director



Jun. 16, 2022

Approved by: 
Jamoil P. Cummings
 Chairman Procurement Committee




Date: *29/6/2021*




29/6/2022


BUREAU OF STATE ENTREPRISES
SPECIAL PROJECT PROCUREMENT PLAN (SBA)
SOURCE OF FUNDING: GOL
Fiscal year: 2022

	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	BASIC DATA						IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECIFICATIONS DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION / PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	AC N F PA
PLANNED Update	4	IFB NO BSE/SB A/RB/003/2022	Cleaning Material	G4773	Assorted	500.00	RFQ	12/30/21	1/3/22	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4
UPDATE																		
ACTUAL PLANNED	5	IFBNO BSE/SB A/RB/001/2022	Office Building Renovation	G4100	Assorted	52,000.00	RB	12/30/21	1/3/22	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4
PLANNED			Media	J5813		4,075.00	RFQ	12/30/21	1/3/22	1/5/22	1/7/22	1/14/22	1/17/22	1/20/22	1/25/22	N/A	1/31/22	2/4
ACTURE		IFB NO/BSE/SB A/RB/001																
UPDATE																		
GRAND TOTAL						\$ 80,175.00												

Prepare by: 
Wilton D Sesay
Procurement Director





Jan. 10, 2022

Approved by: 
Jamoil P. Cummings
Chairman Procurement Committee



Date: 29/12/2021


Jan 10/2022



BUREAU OF STATE ENTREPRISES
PROCUREMENT PLAN (SBA)
EXPLANATORY NOTES
FISCAL YEAR: 2022

1	IFB NO.BSE/SBA/RB/001/2021	Office Furniture	This contract package is intended for the procurement of Office Furniture for Director General, Deputy Director General for Administration, Deputy Director for Operations, Executive Secretary, Comptroller, MIS Director, HR Director, Procurement Director, Legal Director and Media Director. The National Competitive Bidding Method of procurement will be used for this contract package.
2	IFB NO.BSE/SBA/RFQ/001/2021	Office Equipment	This contract package is intended for the procurement of a Laptop for the Comptroller, a three Desktop Computers for the Director General Office and Deputy Directors for Administration and Operations Offices. The Request for Quotation Method of Procurement will be used for this contract package.
3	IFB NO.BSE/SBA/RFQ/003/2022	Cleaning Materials	This contract package will be used to procure Clorox, detergent, broom, towers, air fresheners, top soap, gloves, etc

Handwritten signature
Jan. 10, 2022



Handwritten signature
Jan 10 2022



4	IFB NO.PCC/SBA/RFQ/001/2021	Building Renovation	This contract package will be used to procure service for work to renovate the BSE offices (Building)
---	-----------------------------	---------------------	---

Prepared by: 

Wilton D. Sesay
Procurement Director

Approved by:  Date: 29/12/2021

Jamoil P. Cummings
Chairman Procurement Committee




29th. 10/2022




29th 10/2022



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO//22

January 10, 2022

Hon. Jamoil P. Cummings
DIRECTOR GENERAL
Bureau of State Enterprises
Republic of Liberia

Dear Hon. Cummings:

Subject: **RECEIPT AND APPROVAL OF BUREAU OF STATE ENTERPRISES SPECIAL PROJECT SBA PROCUREMENT PLAN FOR FISCAL YEAR 2022.**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Bureau of State Enterprises Special Project SBA Procurement Plan for Fiscal Year 2022 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission informs the Bureau of State Enterprises that its special project Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states “each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission.”

Please note that an approval of a method on the procurement plan is deemed as the Commission’s full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2022), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,


Jargbe Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia