

GENERAL INFORMATION	
Center for National Documents and Records Agency	
Third & Fourth Quarters Procurement Reports	
FY 2022	

SUMMARY OF PROCUREMENT IIN PROGRESS, PROCUREMENTS COMPLEMENT & CONTRACTS SIGNED															
SPECIFIC INFORMATION															
Package Code	Contract Package Description	Procurement Method	Source of Funding	Date Advertisment/Bids Invitation	Closing of Bids Submission Date	Number of Bids Received	Date of Transmis sion of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Service Provider	Supplier/C ontractor/ Consultant /Service Provider PCCC VR Status	Date Contract Signed	Date of Delivery/Inspe ction	Propose d Contract Complet ion Date	Contract progress Status (Amoun t Paid)	Remarks
IFB NO CNDRA/NCB/SBA/001/22	STATIONERY	NCB	GOL/ CNDRA internal revenue shearing budget	02-07-22	03-07-22	3	04-05-22	32,000 USD	Wild Stationery Store	ok	Oct. 11, 2022	Nov , 4 2022	Decemb er 5, 2022	19,000 USD	
IFB NO. CNDRA/RFQ/SBA/005/22	Refuse collection	RFQ	GOL/ CNDRA internal revenue shearing budget	02-04-22	02-15-22	3	03-02-22	1,800 USD	Environmental Services Enterprise	ok	03-02-22	12-29-22	12-29-22	1,800 USD	
IFB NO CNDRA/RFQ/SBA/007/22	Publication of General Announcement	RFQ	GOL/ CNDRA internal revenue shearing budget	02-04-22	02-15-22	3	03-02-22	1,500 USD	RCI Communication INC (Truth FM)	Ok	03-02-22	12-15-22	12-15-22	1,500 USD	

IFB NO CNDRA/RFQ/SBA/0 09/22	Security Guard Service	RFQ	GOL/ CNDRA internal revenue shearing budget	02-02-22	02-15- 22	3	03-02-22	8,000 USD	SAVANA Security Guard Service	Ok	03-02- 22	12-29- 22	12-29- 22	8,000 USD	
IFB NO CNDRA/RB/001/22	PETROLEUM PRODUCTS	RB	GOL/ CNDRA internal revenue shearing budget	02-02-22	03-07- 22	3	04-02-22	15,435 USD	Super Petroleum	ok	04-05- 22	12-29- 22	12-29- 22	15,435 USD	
IFB NO. CNDRA/RFQ/006/2 2	Construction of Public building (8 Cubic Toilet)	RFQ	GOL/ CNDRA internal revenue shearing budget	11-04-22	11-18- 22	3	11-22-22	19,645. 43 USD	SERA Group of Companies	ok	11-22- 22	12-29- 22	12-29- 22	19,45.4 3 USD	
IFB															



Prepared by: _____

Date: 12-19, 2022

Approved by: _____

Emmanuel A. Lomax
Emmanuel A. Lomax
Director General

Date: 12/20/22