


ENVIRONMENTAL PROTECTION AGENCY (EPA)
PROCUREMENT PLAN (SBA)
Source of funding (GOL)
SPECIAL FISCAL YEAR 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	Item NO.	Package number (Code)	Contract Package	Business Reg. Code	Qty.	Estimated Cost (USD)	Procure Method	Technical specs./Boo/ Drawings	Prepare Bid Doc.	PC Approval Bid Doc/Tech Specs	Bid Invitation & Release of Bid Doc.	Bid Subm. public Opening	Subm. of Bid Evaluation Report	PC Approval - Bid Evaluation Report	Contract Award & Signature	Advance payment (Mobilization)	Delivery Inspection (substantiation) Completion	Accept. & Final Payment	Ren
planned	1	IFB NO. EPA/RB/001/21	Petroleum products (Diesel & gasoline)	G-4661	Assorted	67,107.00	RB	09/17/21	09/21/21	09/24/21	10/01/21	10/15/21	10/22/21	10/26/21	11/09/21	N/A	12/07/21	12/31/21	
update																			
Actual																			
Planned	2	IFB NO. EPA/SBA/NCB/001/21	Repair and maintenance Vehicle	G-4520	1 Firm	19,220.00	NCB	09/17/21	09/21/21	09/24/21	10/01/21	10/29/21	11/3/21	11/5/21	11/12/21	N/A	12/13/21	12/31/21	
Update																			
Actual																			
Planned	3	IFB NO. EPA/SBA/RFCQ/001/21	Repair and maintenance motorcycle	G4540	1 Firm	7,999.98	RFCQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
Update																			
Actual																			
		Sub Total				94,326.98													

Submitted By: 
Pescee T. Doe
Officer in Charge (OIC) of Procurement

Date: 
September 30, 2021

Approved: 
Prof. Wilson K. Tarpeh
Executive Director/CEO Chairman Procurement Committee





Oct. 5, 2021




October 12, 2021

ENVIRONMENTAL PROTECTION AGENCY (EPA)
PROCUREMENT PLAN (SBA)
Source of funding (GOL)
SPECIAL FISCAL YEAR 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA										IMPLEMENTATION DATES									
	Item NO.	Package number (Code)	Contract Package	Business Reg. Code	Qty.	Estimated Cost (USD)	Procure Method	Technical specs./Boo/ Drawings	Prepare Bid Doc.	PC Approval Bid Doc/Tech Specs	Bid Invitation & Release of Bid Doc.	Bid Subm. public Opening	Subm. of Bid Evaluation Report	PC Approval - Bid Evaluation Report	Contract Award & Signature	Advance payment (Mobilization)	Delivery Inspection (substantial Completion)	Accept. & Final Payment	Ref
planned	4	IFB NO. EPA/SBA/RfQ/002/21	Repair and maintenance Generator	C3314	1 Firm	3,000.00	RfQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
update																			
Actual																			
Planned	5	IFB NO. EPA/SBA/RfQ/003/21	Vehicle Rental	H-4922	1 Firm	2,000.00	RfQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
Update																			
Actual																			
Planned	6	IFB NO. EPA/SBA/RfQ/004/21	Vehicle Insurance	K-6512	1 Firm	6,500.00	RfQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
Update																			
Actual																			
		Sub Total				11,500.00													

Submitted By: 
Resce T. Doe
Officer in Charge (OIC) of Procurement

Date: September 20, 2021


Approved: 
Prof. Wilson K. Tarpeh
Executive Director/CEO Chairman Procurement Committee


10/05/2021


ENVIRONMENTAL PROTECTION AGENCY (EPA)
PROCUREMENT PLAN (SBA)
Source of funding (GOL)
SPECIAL FISCAL YEAR 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	Item NO.	Package number (Code)	Contract Package	Business Reg. Code	Qty.	Estimated Cost (USD)	Procure Method	Technical specs./Boo /Drawings	Prepare Bid Doc.	PC Approval Bid Doc/Tech Specs	Bid Invitation & Release of Bid Doc.	Bid Subm. public Opening	Subm. of Bid Evaluation Report	PC Approval – Bid Evaluation Report	Contract Award & Signature	Advance payment (Mobilization)	Delivery Inspection (substantia l Completion)	Accept. & Final Payment	Rer
planned	7	IFB NO. EPA/SBA/RFQ/005 /21	Air conditioners	G4759	1 Firm	1,850.00	RFQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
update																			
Actual																			
Planned	8	IFB NO. EPA/SBA/NCB/002 /21	Printing & Blinding Services	C1812	1 Firm	27,824.00	NCB	NCB	09/17/21	09/24/21	09/24/21	10/01/21	10/29/21	11/3/21	11/5/21	11/12/21	N/A	12/13/21	
Update																			
Actual																			
Planned	9	IFB NO. EPA/SBA/RFQ/006/ 21	R & M office machinery & equipment	C-3312	1 Firm	8,260.00	RFQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21	
Update																			
Actual																			
		Sub Total				37,934.00													

Submitted By:

Pescee T. Doe

Officer in Charge (OIC) of Procurement

Date:

September 28, 2021

Approved:


Prof. Wilson K. Tarpeh

Executive Director/CEO Chairman Procurement Committee



ENVIRONMENTAL PROTECTION AGENCY (EPA)
PROCUREMENT PLAN (SBA)
Source of funding (GOL)
SPECIAL FISCAL YEAR 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA							IMPLEMENTATION DATES											
	Item NO.	Package number (Code)	Contract Package	Business Reg. Code	Qty.	Estimated Cost (USD)	Procurement Method	Technical specs./Boo /Drawings	Prepare Bid Doc.	PC Approval Bid Doc/Tech Specs	Bid Invitation & Release of Bid Doc.	Bid Subm. public Opening	Subm. of Bid Evaluation Report	PC Approval – Bid Evaluation Report	Contract Award & Signature	Advance payment (Mobilization)	Delivery Inspection (substantial Completion)	Accept. & Final Payment	Remarks	
planned	10	IFB NO. EPA/SBA/RFQ/007/21	Garbage Collection	E3811	1 Firm	7,650.00	RFQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21		
update																				
Actual																				
Planned	11	IFB NO. EPA/SBA/RFQ/008/21	Publication Services	J-5813	1 Firm	7,000.00	RFQ	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21		
Update																				
Actual																				
Planned	12	IFB NO. EPA/SBA/SS/001/21	Internet Connectivity	J-6120	1 Firm	9,780.00	SS	09/17/21	09/21/21	09/24/21	10/01/21	10/08/21	10/15/21	10/22/21	11/19/21	N/A	12/17/21	12/31/21		
Update																				
Actual																				
		Sub Total				24,430.00														
		Grand Total				168,190.98														

Submitted By: 
Pescee T. Doe
Officer in Charge (OIC) of Procurement

Date: 
September 20, 2021

Approved: 
Prof. Wilson K. Tarpoh
Executive Director/CEO Chairman Procurement Committee



10/15/21




10/05/2022


**Environmental Protection Agency
SBA-Procurement Plan Explanatory Notes
Special Fiscal Year: 2021**

Item No.	Contract package code	Contract Package	Content of Contract Package
1	IFB NO. EPA/RB/001/21	Petroleum Product (diesel and gasoline)	US\$28,000.02 from the budget line fuel and lubricant for vehicles, US\$18,000.00 from the budget line fuel and lubricant for generator & bokes and US\$21,106.98 from the budget line fuel and lubricant for motorbike was consolidated. This contract package is intended to hire a firm to supply the following: Twelve thousand (12,028.157) gallons of diesel @ 3.80 per gallon and five thousand seven hundred eighty-three point seventy-eight (5,783.78) gallons of gas at the rate of \$3.70 per gallon. The estimated cost for this contract package is \$67,107.00 (sixty-seven thousand one hundred seven United States Dollars).
2	IFB NO. EPA/SBA/NCB/001/21	Repair and maintenance vehicle	This contract package is intended to hire a firm or garage for the servicing all of EPA vehicles. The estimated cost for this package is \$19,220.00 (Nineteen thousand two hundred and twenty United States Dollars)
3	IFB NO. EPA/SBA/RFQ/001/21	Repair and maintenance motorbike	This contract package is intended to procure or hire a firm to do the servicing for all of EPA's thirty-five (35) motorbikes. The estimated cost for the contract package is \$7, 999.98 (seven thousand nine hundred and ninety-nine dollar, ninety-eight cents).
4	IFB NO. EPA/SBA/RFQ/002/21	Repair and maintenance Generator	This package is intended to procure the service of a firm to carry out the routine repairs and maintenance of the EPA'S generators. The estimated cost of this package is \$3,000.00 (three thousand United States Dollars).
5	IFB NO. EPA/SBA/RFQ/003/21	Vehicle Rental	This contract package is intended to hire a firm for the renting of vehicles for staffs of the EPA or its guests in and around Monrovia and some rural areas in Liberia. This is from the budget line; domestic means of travel and the estimated cost of this contract package is \$2,000.00 (two thousand United States Dollars).
6	IFB NO. EPA/SBA/RFQ/004/21	Vehicle Insurance	This package is intended to hire a firm/ insurance company to cover the insurance for 22 vehicles in the EPA or the vehicles that are not insured. The estimated cost of this contract package is \$6,500.00 (six thousand five hundred United States Dollars)

Submitted By: 
Pescee T. Doe
Officer in Charge (OIC) of Procurement














Environmental Protection Agency
SBA-Procurement Plan Explanatory Notes
Special Fiscal Year: 2021

Item No.	Contract package code	Contract Package	Content of Contract Package
7	IFB NO. EPA/SBA/RFQ/005/21	Air conditioners	This contract package is intended for the purchase of Air Conditioners for the EPA. It is from the budget line Refriguration/ Air Condition and the estimated cost of this contract package is \$1,850.00 (One thousand eight hundred and fifty United States Dollars)
8	IFB NO. EPA/SBA/NCB/002/21	Printing & Blinding Services	This contract package is intended to hire a firm for the printing and binding the following: This is from the budget line Printing, binding and publication. A. Printing of documents B. Binding of documents C. Printing of call cards D. Printing of invitations E. Printing of banners F. Printing on National Reports The cost of this contract package is \$27,824.00 (Twenty-seven thousand eight hundred twenty-four United States Dollars).
9	IFB NO. EPA/SBA/RFQ/006/21	Repair and maintenance Office machinery & equipment	This contract package is intended to repair and maintain the follow items: LOT 1 A. Desktop computers B. Laptop computers C. Printers LOT 2 A. Air Conditioners
10	IFB NO. EPA/SBA/RFQ/007/21	Garbage Collection	This is from the budget line Routine repair & maintenance of office equipment and Refriguration/ Air Condition and the cost of this contract package is \$8,260.00 (Eight thousand two hundred sixty United States Dollars).
11	IFB NO. EPA/SBA/RFQ/008/21	Publication Services	This contract package is to collect garbage from the EPA compound. This comes from the budget line Sanitation services. The estimated cost of this contract package is \$7,650.00 (seven thousand six hundred fifty United States dollars).
			This contract package is intended for advertising in local dailies and on radio. This comes from the budget line Advertising, Publication and Media Relation. And the estimated cost for this contract package is \$7,000.02 (seven thousand United States dollars two cents).

Submitted By:  Pescee T. Doe

Officer in Charge (OIC) of Procurement 




Environmental Protection Agency
SBA-Procurement Plan Explanatory Notes
Special Fiscal Year: 2021

Item No.	Contract package code	Contract Package	Content of Contract Package
12	IFB NO. EPA/SBA/SS/001/21	Internet Connectivity	This contract package is intended to Sole Source Libtelco to provide internet services for the EPA. This from the budget line Tele. Internet, postage, courier and the estimated cost for this package is Nine thousand seven hundred eighty United States Dollars (\$9,780.00).


Submitted By: 

Pescee T. Doe

Officer in Charge (OIC) of Procurement


10/5/21 




10/15/21

