

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/470/'22

June 23, 2022

Hon. Randall M. Dobayou, II **DEPUTY EXECUTIVE DIRECTOR**Environmental Protection Agency

Republic of Liberia

Dear Hon. Dobayou:

Subject: RECEIPT AND APPROVAL OF THE ENVIRONMENTAL PROTECTION AGENCY CONSULTANCY SPECIAL PROJECT PROCUREMENT PLANS FOR FISCAL YEAR 2022.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Environmental Protection Agency Consultancy Special Project Procurement Plan for Fiscal Year 2022, in accordance with Section 40 (3) of the PPCA, 2010.

The Commission wishes to inform the EPA that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, <u>upon conclusion of stipulated processes</u>.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a <u>priority</u> that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerel

Jargbe Roseline Magbe K.

CHILF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

Name of Entity: Environmental Protection Agency

Monrovia Metropolitan Climate Resilience Project (MMCRP) Procurement Plan (Consultancy) Source of Funding: Green Climate Fund (GCF), United Nations Development Programme (UNDP), & Government of Liberia (GoL)

Budget Year: 2022

Prepared by:		ACTUAL	LPDATE	PLANN ED	W. LOVE	LIPDATE	D		9	****		
d by:	SUB-			10			page 1		NO.		2	CAPATA AND AND AND AND AND AND AND AND AND AN
Péscee T. Doe Officer in Charge/Procurement	SUB- TOTAL			RFP NO. EPA/MMCRP/C ON/ICS/002/202 2			EPA/MMCRP/C ON/ICS/001/202 2	NUMBER (CODE)			ω	
Pescee T. Doe n Charge/Procur				Technical Advisory on TOR Development for High- resolution multi-criteria Vulnerability Assessment			Technical Advisory on TOR Development for Hydro Engineering Service (Local)	CONTRACT PACKAGE			4	
ement				M7490			M7490	Busine ss Reg. Code		3ASI(5	
Public procur				1 Person			l Person	No of FIRMS/PERS ONS	ń	BASIC DATA	6	
Procure Tuesday	\$12,000.0			\$8,500.00			\$3,500.00	ESTIMATED COST (USD)			7	
N				S			ICS	SELE CTIO N METH OD	****		∞	
Appı				05/24/22			05/24/22	PREP. OF TOR & PC APPROVAL			9	
Approved by: Acting Exe				N/A			N/A	PUBLICAT ION OF REOI	REQUEST I		10	
Exe				Z/ A			N/A	REC CLC OPE	ST FOR I		11	C
Heff.				N			N/A	SUBMISSIO N OF EVALUATI ON REPORT	REQUEST FOR EXPRESSION OF INTEREST, if applicable		12	
Hoff: Randed irector /Acting (N/A			N/A	PC APPROVA L- EVALUAT ION REPORT/S HORTLIST	ION OF	NI NI	13	
Hen: Randal M. Dobayou Incutive Director /Acting Chairman Proc				07/26/22			07/26/22	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	REQUES	MPLEMENTATION DATES	14	
The state of the s				08/01/22			08/01/22	PC APPROVAL - FINAL TOR/RFP DOCUMENT	ST FOR P	ENTAI	15	
Committee				08/05/22			08/05/22	INVITATIO N OF PROPOSALS	REQUEST FOR PROPOSALS AND APPROVAL OF AWARD	TON D	16	
	Q14	20.8		08/19/22			08/19/22	PROPOSA L SUBMISSI ON & OPENING	LS AND	ATES	17	
Date: Off	Sinc C			09/02/22 09/09/22			09/02/22	SUBMISSIO N OF TECHNICAL & FINANCIAL EVALUATI ON REPORT	APPROV.		18	
25) 20 (23) 20	STATIL	Sio	1	Julous 09/09/22			09/09/22	PC APPROVAL- COMBINED EVALUATI ON REPORT	AL OF A		19	
& B				09/23/22			09/23/22	CONTRACT AWARD & SIGNING	WARD		20	
				12/30/22			12/30/22	COMPLETION (FINAL REPORT) AND PAYMENT			21	

Name of Entity: Environmental Protection Agency
Monrovia Metropolitan Climate Resilience Project (MMCRP) Procurement Plan (Consultancy)
Source of Funding: Green Climate Fund (GCF), United Nations Development Programme (UNDP), & Government of Liberia (GoL)

Budget Year: 2022

21

	Prepared by:	GR	ACTUAL	UPDATE	PLANNED 4	ACTUAL	UPDATE	PLANNED 3		77-		1
	Officer in (GRAND - TOTAL			RFP NO. EPA/MMCRP/C ON/LCS/001/20			RFP NO. EPA/MMCRP/C ON/ICS/003/202	PACKAGE NUMBER (CODE)	NO.		2 3
80 10 200 200 200 200 200 200 200 200 200	Pescee T. Doe Officer in Charge/Procurement	AL			RP/C Audit Services			Coastal & Gender RP/C Management 3/202 Consultancy	CONTRACT PACKAGE		1	4
	ent				M7020			er M7490	Busin ess Reg. Code	ESTIMATED	BASIC DATA	5
	E Pro				1 Firm			2 Person s	No. of FIRMS/P ERSONS		DATA	6
	procura	\$33,450.0			\$5,000.00			\$16,450.0 0	ESTIMATED COST (USD)			7
	1				LCS			ICS	SELEC TION METHO D			~
	Approved by:				05/24/22			05/24/22	PREP OF TOR & PC APPROVAL			9
\sim					N/A			N/A	PUBLICAT ION OF REOI	REQUES		10
Marie Day 23 Jan	cting Exe				N/A			N/A	REOI CLOSING/ OPENING	ST FOR EX		11
	Hon. Ra				N/A			N/A	SUBMISSI ON OF EVALUAT ION REPORT			12
	Hon. Randall M. Dobayou II Acting Executive Director /Acting Chairman Procurement Committee				N/A			N/A	PC APPROVAL- EVALUATI ON REPORT/SH ORTLIST	ION OF	II	13
	Jobayou II				07/26/22			07/26/22	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	REQUE	MPLEM	14
	man Procu	F			08/01/22			08/01/22	PC APPROVAL - FINAL TOR/RFP DOCUMENT	ST FOR F	ENTAT	15
	rement Co				08/05/22			INVITATIO NOF PROPOSALS 08/05/22	IMPLEMENTATION DATES	16		
					08/19/22			08/19/22	PROPOSA L SUBMISSI ON & OPENING	REQUEST FOR PROPOSALS AND APPROVAL OF	ATES	17
	Date: Offisher				09/02/22			09/02/22	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATIO N REPORT			18
	fish				09/09/22			09/09/22	PC APPROVAL- COMBINED EVALUATI ON REPORT	AL OF AI		19
	2				09/23/22			09/23/22	CONTRACT AWARD & SIGNING	AWARD		20
				-		1-1						

12/30/

12/30/

COMP ON (FI REPOI AND PAYM

Monrovia Metropolitan Climate Resilience Project (MMCRP) Notes to the Consultancy Procurement Plan **Environmental Protection Agency**

4.		3.	2.	1.	Item No.
RFP NO.		RFP NO. EPA/MMCRP/CON/ICS/003/2022	RFP NO. EPA/MMCRP/CON/ICS/002/2022	RFP NO. EPA/MMCRP/CON/ICS/001/2022	Contract package code
Audit Services	Procure	Coastal & Gender Management Consultancy	Technical Advisory on TOR Development for High-resolution multi- criteria Vulnerability Assessment	Technical Advisory on TOR Development for Hydro Engineering Service (Local)	Contract Package
This contract package comes from the budget line under Project Operationalization (PMU) and it is intended	The two national consultants will be contracted to work with the international expert in Sub-activity 2.1.2.1 develop the ICZMP supporting data collection, coordination with relevant ministries and development of the ICZMP.	This contract package comes from within the budget line under activity 2.1.2.2. This line is meant to hire 2 National consultants i) A national coastal management specialist; and ii) a national gender and social impac Consultant.	This contract package comes from within the budget line under activity 2.1.1.1 and is intended to hire a consultant to Develop ToRs for high-resolution multi-criteria vulnerability assessment of the Liberian coast to inform development of the ICZMP.	This contract package comes from budget line under activity 1.1.1.2 and is intended to hire a local consultant Support the International Consultant who will be hired under Sub-activity 1.1.1.1 to develop detailed terms reference (TOR) and procurement packages for hydro-engineering study and developing the final detailed d and construction plans for the coastal defense at West Point.	Content of Contract Package

Prepared by:

/Pescee T. Doe Officer in Charge/Procurement

Hon Randall M. Dobayou II

Approved by:

Acting Executive Director / Acting Chairman Procurement Committee