

Republic of Liberia Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/176/'21

May 20, 2021

Hon. C. Mike Doryen

MANAGING DIRECTOR

Forestry Development Authority
Republic of Liberia

Dear Hon. Doryen:

Subject: <u>RECEIPT AND APPROVAL OF FORESTRY DEVELOPMENT AUTHORITY'S SPECIAL PROJECT PROCUREMENT PLAN (CHAIN OF CUSTODY) FOR FISCAL YEAR 2020/2021.</u>

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Forestry Development Authority (**FDA**) Special Project Procurement Plan (Chain of Custody) for Fiscal Year 2020/2021in accordance with **Section 40** (3) of the PPCA, 2010. The Commission informs the **FDA** that its Special Project Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of the stipulated process.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerel

Jargbe Rose in Magne Kawo (Atty CHIEF TYPCIITIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

		ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED			-									
Prepared by:				ß				4			3			2) 1	NO.		2
by: Wynn G. Bryant, Jr. Manager, Procurement Unit				IFB NO. FDA- COC/SBA/NCB/004/20/21				IFB NO. FDA- COC/SBA/RFQ/001/20/21			IFB NO. FDA- COC/SBA/NCB/003/20/21			IFB No. FDA- COC/SBA/NCB/002/20/21			IFB No. FDA- COC/SBA/NCB/001/20/21	PACKAGE NUMBER (CODE)		3
Jr. nt Unit	Total			Life Insurance				Lubricant			Stationery			Non Life Insurance			Repair & Maintenance (Vehicle)	CONTRACT PACKAGE	BASIC DATA	4
<				K 6511				G 4661			G 4761			К 6512			G 4520	BUSINESS ACTIVITY CODE		5
N				Assorted	-,-			Assorted			Assorted			1 Firm			1 Firm	QTY		6
Public	\$ 132,000.00			\$ 34,000.00				\$ 18,000.00			\$ 20,000.00			15,000.00			\$ 45,000.00	ESTIMATED COST (USD)		7
PP		_		NCB				RFQ			NCB			NC8			NCB	PROCURE- MENT METHOD		8
Public Procurements ission				21-May-21				19-May-21			18-May-21			21-May-21			20-May-21	TECHNICAL SPECS/BOQ/D RAWINGS		9
-01011				26-May-21				26-May-21			26-May-21			28-May-21			27-May-21	PREP. OF BID		10
				31-May-21				· 02-Jun-21			02-Jun-21			4-Jun-21			3-Jun-21	PC APPROVAL- BID DOC/TECH SPECS		11
High. Bestig				02-Jun-21				07-Jun-21			07-Jun-21			9-Jun-21			8-Jun-21	BID INVITATION & RELEASE OF BID DOC	IMPLEN	12
High. Benjamin Terylessee Plewon, III ulty Wandging Director Administratio				30-Jun-21				15-Jun-21			05-Jul-21			7-Jul-21			6-Jul-21	SUBMISSION /PUBLIC OPENING	IMPLEMENTATION DATES	13
Hon. Bertjarlin Tenylessee Plewon, III Deputy Managing Director Administration/Finance				14-Jul-21				29-Jun-21			19-Jul-21			Z1-Jul-21			20-Jul-21	EVALUATION REPORT	ATES	14
nance				15-Jul-21				06-Jul-21			23-Jul-21			28-Jul-21			27-Jul-21	PC APPROVAL BID EVALUATION REPORT		15
				29-Jul-21				20-Jul-21			06-Aug-21			11-Aug-21			10-Aug-21	CONTRACT AWARD & SIGNING		16
Date 25/10				N/A				N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)		17
OS 18 21				25-Aug-21				19-Aug-21			23-Sep-21			22-Sep-21			18-Nov-21	INSPECTION (SUBSTANTIAL COMPLETION)	DEINERY	18
•				24-Sep-21				16-Sep-21			28-Oct-21			22-0ct-21			15-Dec-21	& FINAL F PAYMENT		.19

Commission Commission

Pyblic Procurement



FORESTRY DEVELPOMENT AUTHORITY
CHAIN OF CUSTODY SPECIAL PROCUREMENT PLAN (SBA Budget)
Source of Funding: GOVERNMENT OF LIBERIA TRANSITORY ACCOUNT
Fiscal year: 2020/2021



Chain of Custody SPECIAL PROCUREMENT PLAN (SBA BUDGET) FORESTRY DEVELPOMENT AUTHORITY

Source of Funding: GOVERNMENT OF LIBERIA TRANSITORY ACCOUNT Fiscal year: 2020/2021

	5 coc/	4 coc,		3 coc,		2 coc		-		Item Co.	_
IFB NO. FDA- COC/SBA/NCB/004/20/21		IFB NO. FDA- COC/SBA/RFQ/001/20/21		IFB NO. FDA- COC/SBA/NCB/003/20/21		COC/SBA/NCB/002/20/21	IEB NIO FEDO	/SBA/NCB/001/20/21	IED NIC FRA	Contract Package Code	
	Life Insurance	Lubricant		Stationery		Non - Life Insurance	· CHICK	Repair & Maintenance Vehicle	Contract Package	Control	
	This package will be procured under the budget line items of Personnel Insurance (67 person)	This package will be procured under the budget line item Fuel & Lubricant Vehicle and Generator(Engine Oil, two stroke oil, and oil 50)	papers, Legal Sheet, and staple machines	This contract package will be procurement under the budget line item of Stationery such as catridges, folders, files, stipple pins, envelops, A4	uisurance (13 vehicles)	This package will be procured under the budget line item of Vehicle	Repair & Maintenance Vehicle (eleven cars)	This contract packaged will be procure under the hudget line item of	Content of Contract Package		

Wynn G. Bryant, Jr.

Prepared by:

Manager, Procurement Unit

Benjamin Tennessee Plewon, III

Managing Director Administration/Finance

Ses Commission

