Republic of Liberia



Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0427/'19

July 24, 2019

Hon. Foday G. Kiazolu

DEPUTY AUDITOR GENERAL

General Auditing Commission

Republic of Liberia

Dear Hon. Kiazolu:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter dated July 3, 2019 which sought the approval of the Commission for the General Auditing Commission SBA and Non SBA Procurement Plans for FY 2019/2020 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements advance and procurement which you can download http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the FY 2019/2020 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for GAC's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2019/2020 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerely Yours

CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

GENERAL AUDITING COMMISSION PROCUREMENT PLAN (NON-SBA) SOURCE OF FUND: GoL FISCAL YEAR 2019/2020

				T	T			· .	T	T		_	T	T_	T				Τ
		ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED				Р
				4				ω				2			Ь	. N	3 =		2
made	SL			IFB No. GAC/RFQ/001/19/20				IFB No. GAC/NCB/003/19/20				IFB No. GAC/NCB/002/19/20			GAC/NCB/001/19/20	(cont)	PACKAGE NUMBER		w
	SUB TOTAL			Generators Repairs & Maint. Services				BUILDING MATERIALS				VEHICLE REPAIRS & MAINT. SERVICE			VEHICLE SPARE PARTS		CONTRACT PACKAGE		4
				C3314				G4663				G4520			G4530	CODE	BUSINESS	BASI	G
-				1 FIRM				ASSORTED				1 FIRM			ASSORTED		QTY	BASIC DATA	6
	US 228,886.00			00.000,6				57,008.00				65,878.00			100,000.00	COST (USD)	ESTIMATED		7
				RFQ				NCB				NCB			NCB	METHOD	PROCURE		00
				4/1/19				3/1/19				3/4/19			3/7/19	DRAWINGS	TECHNICAL		9
				4/8/19				3/8/19				3/25/19			3/18/19	DOCUMENT	PREP. OF BID		10
3				4/15/19				3/18/19				4/8/19			3/26/19	APPROVAL - BID DOC/TECH SPECS	PC		11
7	-			7/22/19				7/22/19				7/22/19			7/22/19	% RELEASE OF BID DOC	BID	7	12
1				7/29/19				8/16/19				8/16/19			8/16/19	SUBMISSION /PUBLIC OPENING	BID	IPLEME	13
				8/2/19				8/23/19				8/23/19			8/23/19	OF BID EVALUATION REPORT	NOISSIMBUS	MPLEMENTATION DATES	14
1				8/9/19				8/30/19				8/30/19			8/30/19	- BID EVALUATION REPORT	PC APPROVAL	N DATE	15
				8/16/19				9/6/19				9/6/19			9/6/19		CONTRAC	Š	16
								N/A				N/A			N/A	PAYMENT (MOBILIZA TION)	ADVANCE		17
				6/30/20				6/30/20				6/30/20			6/30/20	INSPECTION (SUBSTANTIAL COMPLETION)	DELIVERY,		18
				6/30/2				6/30/:				6/30/:			6/30/	E & F PAYN	ACCEF		19

Officer-in-Charge, Procurement Unit

Chairman, Procurement Committee

Foday G. Kiazolu, FCCA

Ausa C. Kamara

GENERAL AUDITING COMMISSION PROCUREMENT PLAN (NON-SBA) SOURCE OF FUND: GoL FISCAL YEAR 2019/2020

		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	DANIAL	DI ANINED				F	
				00		T	7				ი				n	• ;	3 3	=	_	 ,
2	SUE			IFB No. GAC/NCB/004/19/20			IFB No. GAC/RB/002/19/20				IFB No. GAC/RB/001/19/20			GAC/RFQ/002/19/20	EB NO		(CODE)	PACKAGE NI IMBER	ů.	,
7	SUB TOTAL			CLEANING MATERIALS		COVERAGE	PERSONNEL LIFE INSURANCE				VEHICLE INSURANCE COVERAGE			Spare Parts	Constitution		PACKAGE	CONTRACT	4	
				G4773			K6511				K6512			G4659		CODE	ACTIVITY	BAS	U.	
				ASSORTED			1 FIRM		-		1 FIRM			ASSURTED			ž	BASIC DATA	6	1
	US \$189,063.00			56,843.00			95,220.00				30,400.00			6,600.00			COST (USD)		7	
				NCB			RB				RB			Ę.		METHOD	MENT		00	
				3/7/19			3/5/19	75 (44			3/11/19			4/3/19		DRAWINGS	SPECS/BOQ/		9	1000
				3/18/19			3/22/19				3/25/19			4/10/19			DOCUMENT		10	
)				3/26/19			3/29/19				4/8/19			4/17/19	SPECS	BID DOC/TECH	APPROVAL -		11	The second secon
7	-			7/22/19			7/22/19				7/22/19			7/22/19		& RELEASE OF BID DOC	BID	7	12	
	1			8/23/19			8/19/19				8/19/19			7/29/19		/PUBLIC	SUBMISSION	IPLEME	13	-
				8/30/19			8/26/19				8/26/19			8/2/19		EVALUATION REPORT	SUBMISSION OF BID	IMPLEMENTATION DATES	14	
				9/6/19			9/2/19				9/2/19			8/9/19		EVALUATION REPORT	PC APPROVAL - BID	N DATE	15	
				9/13/19			9/6/19				9/6/19			8/16/19		SIGNING &	CONTRAC T AWARD	S	16	-
				N/A			N/A				N/A					(MOBILIZATI	ADVANCE PAYMENT		17	
				6/30/20			06/30/20				6/30/20			6/30/20	COMPLETIO N)	(SUBSTANTI	DELIVERY,		18	
				6/30/			06/30				6/30,			6/30,	1850	PAYI	ACCE CE &		19	

Signed:

Officer-in-Charge, Procurement Unit

Chairman, Procurement Committee

Date: 5/7/57/5/ Almon Amily

Foday G. Kiazolu, FCCA

viusa C. Kamara

PROCUREMENT PLAN (NON-5BA) GENERAL AUDITING COMMISSION FISCAL YEAR 2019/2020 SOURCE OF FUND: GoL

				ACTUAL	UPDATE	PLANNE	ACTUAL	UPDATE	PLANNE D	ACTUAL	UPDATE	PLANNE			1						
	,	•				1			10			9	, N ₹	Ħ	2						
	Officer-in-Charg	Topped:	St			IFB No: GAC/RB/001/19/20			IFB No. GAC/SS/001/19/20			GAC/RFQ/003/19/20	(CODE)	PACKAGE NIIMBER	ω						
	Músa C. Kamara Officer-in-Charge, Procurement Unit	0	SUB TOTAL			VEHICLES			SCRATCH CARDS			FOOD STUFF		CONTRACT PACKAGE	4						
						G4510			J6120			G4630	ACTIVITY CODE	BASI	И						
	Date:	7				10PCS			31,004 PCS			ASSORTED	É	BASIC DATA	6						
	1,1	2/19	US\$ 565,020.00			400,000.00			155,020.00			10,000.00	COST (USD)		7						
						RB			SS			RFQ	METHOD	BBOCHBE	00						
						3/5/19			5/8/19			4/3/19	SPECS/BOQ/ DRAWINGS	TECHNICAL	9						
	Ą	•				3/20/19			5/15/19			4/10/19	DOCUMENT		10						
	Approved:	4				3/28/19			N/A			4/17/19	APPROVAL - BID DOC/TECH SPECS	3	11						
	Foday G. N Chairman,	E P				7/22/19			N/A			7/22/19	INVITATION & RELEASE OF BID DOC		12						
	Foday G. Kiazolu, FCCA Chairman, Procurement Committee	#				8/19/19			N/A			7/29/19	SUBMISSION /PUBLIC OPENING	PLEME	13						
	Committee					8/26/19			N/A			8/2/19	OF BID EVALUATION REPORT	IMPLEMENTATION DATES	14						
	Date: SM					9/2/19			N/A			8/9/19	PC APPROVAL - BID EVALUATION REPORT	N DATES	15						
	SISTUS		0	0				200				9/6/19			7/1/19			8/16/19	CONTRAC T AWARD & SIGNING		16
Prous						N/A			N/A				ADVANCE PAYMENT (MOBILIZATI ON)		17						
Prouse By go	36	>				6/30/20			06/30/20			6/30/20	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)		18						
12/						6/30/20			6/30/20			6/30/20	ACCEPT, NCE & FINAL PAYMEN		19						

PROCUREMENT PLAN (NON-SBA) SOURCE OF FUND: GoL GENERAL AUDITING COMMISSION FISCAL YEAR 2019/2020

		ACTUAL	UPDATE	PIANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED		ACTUALV	UPDATE	PLANNED			Ь
Signed:				5			14			13				12		***************************************	2
4.	St		GAC/NCB/007/19/2 0	IFR No:			IFB No: GAC/NCB/006/19/2 0			IFB No: GAC/NCB/005/19/2 0	The state of the s			IFB No: GAC/RFQ/004/19/2 0	(CODE)		ω
Musa, C. Kamara Officer-in-Charge, Procurement Unit	SUB TOTAL		CONSUMABLES	OFFICE			OFFICE FURNITURE			COMPUTERS (LAPTOPS/DESKTO PS)				AIR CONDITIONERS	CONTRACT PACKAGE		4
				64750			G4659			G4741				G4759	ACTIVITY CODE	BASI	5
Date: 7/3/19				ACCOPTED			ASSORTED			ASSORTED	The second second			13PCS	QTY	BASIC DATA	6
/19	US\$ 175,882.00		10,110.00	18 130 00			23,155.00			129,922.00				4,685.00	ESTIMATED COST (USD)	-	7
			ē	NO B			NCB			NCB				RFQ	PROCURE MENT METHOD		00
			2/2/20	0/5/10			3/8/19			3/4/19		-		4/15/19	TECHNICAL SPECS/BOQ/ DRAWINGS		9
Арр			21 102 10	2/20/10			3/25/19			3/19/19				4/22/19	PREP. OF BID DOCUMENT		10
Approved:			2/20/13	2/20/20			4/2/19			3/28/19				4/26/19	PC APPROVAL - BID DOC/TECH SPECS		11
FodayuG. Ki Chairman,	-		1/22/13	7/22/20			7/22/19			7/22/19				7/22/19	BID INVITATION & RELEASE OF BID DOC	M	12
Foday G. Kiazolu, FCCA Chairman, Procurement Committee			0/11/19				8/21/19			8/21/19	-			7/29/19	BID SUBMISSION /PUBLIC OPENING	PLEME	13
			6/1/82/8				8/28/19			8/28/19				8/2/19	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION	14
Date: 3			9/4/19				9/4/19			9/4/19				8/9/19	PC APPROVAL - BID EVALUATION REPORT	N DATES	15
Den Start			9/11/19				9/11/19			9/11/19				8/16/19	CONTRAC T AWARD & SIGNING		16
J. Starte			N/A				N/A			N/A					ADVANCE PAYMENT (MOBILIZATI ON)	,	17
			6/30/20				6/30/20			6/30/20				6/30/20	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO		18
The state of the s			0				6/30/2			6/30/2				6/30/;	ACCEP ANCE { FINAL PAYMI NT		19

GENERAL AUDITING COMMISSION PROCUREMENT PLAN (NON-SBA) SOURCE OF FUND: GoL FISCAL YEAR 2019/2020

	2	OPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			Ъ
Signed:			19			18			17			16			2
GRAND TOTAL Musa C. Kamara Officer-in-Charge, Procurement Unit			GAC/SBA/ICB/001/19/20			IFB No. GAC/RFQ/005/19/20			IFB No. GAC/NCB/009/19/20			IFB No. GAC/NCB/008/19/20	PACKAGE NUMBER (CODE)		ယ
ment Unit			AIR TICKETS			GIFTS			SOFTWARE AND LICENSES			COMPUTER SUPPLIES, PARTS AND CABLING	CONTRACT PACKAGE		4
_			N7911						G4651			G4651	BUSINESS ACTIVITY CODE	BA	5
Date: 7/3/			1 FIRM			ASSORTED			1 FIRM			ASSORTED	QTY	BASIC DATA	6
1,474,543 1,474,543			233,000.0			2,097.00			12,000.00			68,602.00	COST (USD)	A	7
			ICB			RFQ			NCB			NCB	PROCURE MENT METHOD		8
			3/25/19			4/3/19			3/5/19			3/4/19	TECHNICAL SPECS/BOQ /DRAWING S		9
As			4/2/19			4/10/19			3/22/19			3/19/19	PREP. OF BID DOCUME NT		10
Approved:			7/22/19			4/17/19			3/29/19			3/28/19	PC APPROVAL- BID DOC/TECH SPECS		11
Foday G. Chairman			8/30/19 5			7/22/19			7/22/19			7/22/19	BID INVITATION & RELEASE OF BID DOC	-	12
Foday G. Kiazolu, FCCA Chairman, Procurement Committee			9/13/19			7/29/19			8/23/19			8/21/19	BID SUBMISSION /PUBLIC OPENING	MPLEM	13
t Committee			9/20/19			8/2/19			8/30/19			8/28/19	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION	14
Date: SA			9/27/19			8/9/19			9/6/19			9/4/19	PC APPROVAL - BID EVALUATION REPORT	ON DATES	15
talsa -			10/11/19			8/16/19			9/13/19			9/11/19	CONTRAC T AWARD & SIGNING	S=	16
(Xin) E			N/A						N/A			N/A	ADVANCE PAYMENT (MOBILIZATI ON)		17
1 3 m			6/30/20			6/30/20			06/30/20			6/30/20	DELIVERY, INSPECTION (SUBSTANTI AL COMPLETIO N)		18
3			6/30/20			6/30/20			06/30/2 0			6/30/20	ACCEPTA NCE & FINAL PAYMENT		19

GENERAL AUDITING COMMISSION PROCUREMENT PLAN (NON-SBA) SOURCE OF FUND: GoL FISCAL YEAR 2019/2020

Source of Dillogo

	19		18		17			16			15			14			13		77	۲		11				
GAC/ICB/001/19/20	IFB No.	GAC/RFQ/005/19/20	IFB No.	GAC/NCB/009/19/20	IFB No.		GAC/NCB/008/19/20	IFB No.		GAC/NCB/007/19/20	IFB No:		GAC/NCB/006/19/20	IFB No:		GAC/NCB/005/19/20	IFB No:		GAC/REO/004/19/20		GAC/RB/001/19/20	IFB No:				GAC/SS/001/19/20
	AIR TICKETS		GIFT	LICENSES	SOFTWARE AND	AND CABLING	SUPPLIES, PARTS	COMPUTER		CONSUMABLES	OFFICE			OFFICE FURNITURE		(LAPTOPS/DESKTOPS)	COMPUTERS		AIR CONDITIONERS			VEHICLES				
Audit Service as indicated in GAC's Proposed Budget FY 2019/2020. The procurement of this contract package is intended to cover costs associated with foreign travels at the GAC	The cost of HS \$232 000 00 is decired from the half of the cost of HS \$232 000 00 is decired from the half of the cost of the	Management as indicated in GAC's proposed Budget FY 2019/2020. This contract package is intended to cover cost for procurement of gifts associated with bereavement of officials of the government of liberia and others.	The cost of US \$2,097.00 is derived from the budget line item Entertainment Representation ad Gifts under Administration and	indicated in GAC's proposed Budget FY 2019/2020. The procurement of this contract package is intended for software and licenses	The cost of US \$12,000.00 is derived from the budget line item Software-as-a-service under Administration and Management as	intended for computer supplies such as keyboards, screens, internal hard drives, network cables, etc.	Management and Audit Services as indicated in GAC's proposed Budget FY 2019/2020. The procurement of this contract package is	The cost of US \$68,602.00 is derived from the budget line item Computer Supplies. Parts and Cahling under Administration and	intended to procure electrical materials such as adaptors, sockets, electrical wires, etc.	Management and Audit Service as indicated in GAC's proposed Budget FY 2019/2020. The procurement of this contract package is	The cost of US \$18,120.00 is derived from the budget line item Other Office Materials and Consumables under Administration and	and fixtures to be used in offices at the GAC.	Service as indicated in GAC's proposed Budget FY 2019/2020. The procurement of this contract package is intended to procure furniture	The cost of US \$23,155.00 is derived from the budget line item Furniture and Fixtures under Administration and Management and Audit	smooth operations of GAC. The quantity of laptops to be procured is 100 pieces.	Service as indicated in GAC's proposed Budget FY 2019/2020. This contract package is intended to procure computers to be used for the	The cost of US \$129,922.00 is derived from the budget line item Other Fixed Assets under Administration and Management and Audit	GAC.	The cost of US \$4,685.00 is derived from the budget line item Machinery and Other Equipment under Administration and Management	vehicles to replace vehicles whose life spans are expiring. Currently, GAC has 32 vehicles in its fleet.	indicated in GAC's proposed Budget FY 2019/2020. The procurement of the contract package is intended to purchase additional 10 audit	The cost of US \$400,000.00 is derived from the budget line item Transportation Equipment under Administration and Management as	the appropriate procurement method.	recharge vouchers and since the both companies are the only producers of these recharge vouchers, we decided to use Single Source as	intended to cover the cost of communications for the smooth operations of the GAC. We intend to procure both Orange and Longston	Administration and Management and Audit Service as indicated in GAC's proposed Budget EV 2019/2020. This contract package is

Jansinal Color and Jansina Color and Jansina

associated with foreign travels at the GAC.