

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1063/'20

March 2, 2020

Dr. Syrulwa Somah, PhD

PRESIDENT

Harbel College Republic of Liberia

Dear Dr. Somah:

Subject: RECEIPT AND APPROVAL OF SBA, CORE AND CONSULTANCY PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Harbel College SBA, Core and Consultancy Procurement Plans for FY 2019/2020 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

Jargbe Roseline Nagbe Rowo (Atty)

Habel Collage (HARCO)

Annual Procurement Plan (SBA Core Budget)

Source of Funding: Government of Liberia

Fiscal Year 2019/2020

	Actual	Update	Planned	Update	Actual	Planned	Update	Actual	Planned	Update	Actual	Planned	Update	Actual	Planned	Actual	Update	Planned	Update	Actual	Planned	Actual	Update	Planned					_	
			10	9		8			7			6			5	S		4	S		2			_		NO	TEM		2	
Grand Total			IFB No/HARCO/SBA/RFQ/005/19/20	IFB No/HARCO/SBA/RB/002/19/20		IFB No/HARCO/SBA/NCB/003/19/20			IFB No/HARCO/SBA/RFQ/004/19/20			IFB No/HARCO/SBA/NCB/002/19/20			IFB No/HARCO/SBA/RB/001/18/19	IFB No/HARCO/SBA/RFQ/004/19/20		IFB No/HARCO/SBA/RFQ/003/18/19	IFB No/HARCO/SBA/RFQ/002/19/20		IFB No/HARCO/SBA/RFQ/001/19/20			IFB No/HARCO/SBA/NCB/001/19/20		74	PACKAGE NUMBER (CODE)		دی	
otal			Repairs & Maint, ICT Equip	Graduation Accademicals		Construction Works			Vehicle Insurance			Stationery			Petroleums Products	Cleanng Materials		Scratch Cards	Printing Services		Publication Services			Classroom Furniture		PACKAGE	CONTRACT	BASIC DATA	4	
			S 9511	G4719		F4390			K-6512			G 4761			G 4661	N8129		J 6190	C1812		J 5813			G-4759	Code	Activity	Business	\TA	5	
			assorted	1 Firm		1-Firm			1 Firm			assorted			3,693 18 @ 3 52 USD	assorted		200-Cards	1 Firm		l Firm			assorted			QTY		6	
135,200.00			1,500 00b	25,950.00		64,000 00			2,850 00			15,000 00			13,000 00	1,200 00		1,000 00	1,900 00		600 00			8,200 00		COST (USD)	ESTIMATED		7	
			RFQ	RB		NCB			RFQ			NCB			RB	RFQ		RFQ	RFQ		RFQ			NCB	METHOD				8	
			8-Aug-19	18-May-19		18-Jun-19			11-May-19			9-May-19			2-May-19	2-May-19		2-May-19	13-Mar-19		2-May-19			1-May-19	DRAWINGS	SPECS/BOQ/	TECHNICAL		9	
			15-Aug-19	25-May-19		25-Jun-19			18-May-19			16-May-19			22-May-19	9-May-19		9-May-19	20-Mar-19		9-May-19			8-May-19	DOCUMENT		PREP. OF		10	
			22-Aug-19	1-Jun-19		2-Jul-19			25-May-19			23-May-19			29-May-19	16-May-19		16-May-19	27-Mar-19		16-May-19			15-May-19	SPECS		PC APPROVAL		-	
	V		29-Aug-19	61-unf-1		N/A			1-Jun-19			30-May-19			5-Jun-19	23-May-19		23-May-19	3-Apr-19		23-May-19			22-May-i 9	OF BID DOC		BID		12	
			12-Sep-19	6-Jun-19		N/A			15-Jun-19			13-Jun-19			3-Jul-19	6-Jun-19		6-Jun-19	1-May-19		6-Jun-19			5-Jun-19	OPENING	SUBMISSION	вир	IMPLEN	13	
			19-Sep-19	6-Jul-19		N/A			22-Jun-19			20-Jun-19			10-Jul-19	13-Jun-19		13-Jun-19	29-May-19		13-Jun-19			12-Jun-19	N REPORT	OF BID	SUBMISSION	IMPLEMENTATION DATES	14	
			26-Sep-19	13-Jul-19		9-Jul-19			29-Jun-19			27-Jun-19			17-Jul-19	20-Jun-19		20-Jun-19	26-Jun-19		20-Jun-19			19-Jun-19	EVALUATIO	APP	PC	1 1	15	
			10-Oct-19	20-Jul-19		23 -J ul-19			13-Jul-19			11-Jul-19			31-Jul-19	4-Jul-19		4-Jul-19	10-Jul-19		4-Jul-19			3-Jul-19	SIGNING	AWARD &	CONTRACT		16	
			N/A	N/A		N/A			N/A			N/A			N/A	N/A		N/A	N/A		A/N			N/A	(MOBILIZ ATION)	PAYMENT	ADVANCE		17	
			30-Oct-19	31-Jan-20					30-Jul-20			30-Jan-20			30-Apr-20	30-Apr-20		30-Apr-20	30-Apr-19	000000	30-Jan-20			30-Jan-20	ATION) AL	PAYMENT INSPECTION	DELIVERY,		18	
			30 <u>-</u> J	30-J		302			30-			30-			30	30		30	30-	00	30			30-	PAY	E &	ACCI			

March 2/2020

Signed:

404-25-2019

Qublic Procurs

George Harris
Procurement Officer



HARBEL COLLEGE (HARCO)

HARBEL, LOWER MARGIBI COUNTY REPUBLIC OF LIBERIA

PROCUREMENT PLAN EXPLANATORY NOTES (SBA CORE BUDGET) FISCAL YEAR: 2018/2019

Item No.	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PAKAGE
1.	IFB No/HARCO/SBA/RB/001/19/20	Petroleum Products This package is attached to the budget line "Petroleum Products"	This Package is intended to procure petroleum products for HARCO: 1.Fuel oil Coupons1892gals 2. Gasoline Coupons1351gals
2.	IFB No/HARCO/SBA/RFQ/002/18/19	Stationery This package is attached to the budget line Stationery"	This Package is intended to procure the following items: 1.A4 papers50cnts 728cartridge15pcs 1.61cartridge15pcs 1.61cartridge Hp15pcs 2.920cartridge Hp15pcs 3.Brown envelops(meddle)25pks 4Ball pens20pks 5.Desk pads10ctns 7.Perforator heavy duty 10pcs 8.Perforator 2holes20pcs 9.Stapler machine (meddle) 15pcs 10.Stapler machine (large) 10pcs 11.Stapler pens (regular 150pks 12.Correction fluid20pks 13.Brown envelops (A3siz) 15pks 14.Memory stakes (4GB) 10pcs 15.Memory stakes (4GB) 10pcs 16.Brown envelopes (small) 20pks
	IFB No/HARCO/SBA/RFQ/005/19/20	Vehicle Insurance	17.Biding cover

Mar. 2, 2020



HARBEL COLLEGE (HARCO)

HARBEL, LOWER MARGIBI COUNTY REPUBLIC OF LIBERIA

4.	IFB No/HARCO/SBA/RB/003/18/19	Repair and maintenance Civil	Pathfinder Jeep
5.	IFB No/HARCO/SBA/RFQ/004/18/19	Graduation Academicals This Package includes Portion of the Budget Line: Educational Materials.	This Package is intended to procure the following GRADUATION Items:
	IFB No/HARCO/SBA/NCB/002/19/20	ICT Equipment This package includes potion of the Budget line Educational Materials and Supplies	This package is intended to procure the following: 1.Laptops
	IFB No/HARCO/SBA/RFQ/006/19/20	Repairs & Maint. ICT Equip	This Package is intended to procure maintenance for: 1.Computers

Prepared By: George Harris

Date: ______

Procurement Officer