

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/0514/'19

September 25, 2019

Hon. J. Marvin Cole

CO-CHAIRMAN, PROCUREMENT COMMITTEE

The Honorable House of Representatives

Republic of Liberia

Dear Hon. Cole:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for The Honorable House of Representatives SBA and Non SBA Procurement Plans for FY 2019/2020 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved draft procurement plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework agreements and advance procurement which you can download at http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the FY 2019/2020 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for HOR's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for FY 2019/2020 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the previous fiscal year (2018/2019), for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for fiscal year 2019/2020.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards

Jargb: Rese ine Hagbe Kowe (Atty)

CHIÉF ÉXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Government of Liberia National Budget Draft Procurement Plan (SBA Core Budget) **House of Representatives** Fiscal Year: 2019/2020

	ACTUAL	UPDA		ACTUAL	UPDATE	PLAN	ACTUAL	UPDATE	PLAN	ACTUAL	UPDATE	PLAN				Ь
						ω			2			ь		NO.		2
						IFB No. HOR/SBA/NCB/00 2/19/20			IFB No. HOR/SBA/NCB/00 1/19/20			IFB No. HOR/SBA/RB/001/ 19/20		PACKAGE NOWBER (CODE)	1	3 4
						Cleaning Materials			Printing Services			Petroleum Products (Diesel & Gasoline)		PACKAGE		
						G4773			C1812			G4661	code (s)	Activity	BA	5
Sub Total						Assorted			1 Firm			1,173,619.5 3 gallons		QIY	BASIC DATA8	6
4,029,656						70,841			36,174			3,922,641		COST (USD)	A8	7
						NCB			NCB			RB	METHOD	MENT		œ
						07/08/19			07/08/19			07/08/19	Q/DRAWIN GS	SPECS/BO		9
						07/15/19			07/15/19			07/15/19	DOCUMENT	PREP. OF BID	,	10
						07/22/19			07/22/19			07/22/19	N -BID DOC/TECH SPECS	APPROVAL		占
						07/29/19			07/29/19			07/29/19	& RELEASE OF BID DOC	BID	M	12
						08/26/19			08/26/19			08/12/19	N/PUBLIC OPENING	OISSIWANS	PLEMI	13
						09/02/19			09/02/19			08/19/19	EVALUATION REPORT	OF BID	IMPLEMENTATION DATES	14
						09/09/19			09/09/19			08/26/19	BID EVALUATION REPORT	PC APPROVAL -	ON DAT	15
						09/16/19			09/16/19			09/09/19	SIGNING	CONTRACT AWARD &	S	16
						N/A			N/A			N/A	(MOBILIZ ATION)	ADVANCE		17
						06/15/20			06/15/20			09/09/20		DELIVERY,		18
ž.						06/29/20			06/29/20			06/29/20	PAYMENT	ACCEPTAN E & FINAI		19

Prepared By: _

Mr. Eugene T. S. Collins

Director of Procurement

Approved by:

Chairman/Procurement Committee Hon. Mariamu B. Fofana

Government of Liberia National Budget Draft Procurement Plan (SBA Core Budget) House of Representatives Fiscal Year: 2019/2020

		ACTUAL	UPDATE	PLAN		ACTUAL	UPDATE	PLAN	ACTUAL	UPDATE	PLAN				1
				6				Ω			4	NO.	Mati	-	2
				IFB No. HOR/SBA/NCB/00 5/19/20				IFB No. HOR/SBA/NCB/00 4/19/20			IFB No. HOR/SBA/NCB/00 3/19/20	(CODE)	PACKAGE NUMBER		3 4
		,		Stationery				Books			Air Tickets	PACKAGE	CONTRACT		
				G4761				G4761			N7911	Activity code (s)	Business	BΔ	G
Grand total	Sub Total			Assorted				Assorted			1 Firm		QTY	BASIC DATA	6
4,212,006	182,350			91,000				11,528			79,822	cost (usb)	ESTIMATED	IA	7
				NCB				NCB			NCB	METHOD	PROCURE		8
				05/01/19				07/01/19			07/01/19	SPECS/BO Q/DRAWIN GS	TECHNICAL		9
				05/08/19				07/08/19			07/08/19	BID DOCUMEN T	PREP. OF		10
				05/15/19				07/15/19			07/15/19	APPROVAL - BID DOC/TECH SPECS	PC		11
				022/22/19				07/22/19			07/22/19	INVITATION & RELEASE OF BID DOC	BID	Z	12
				08/7/19				08/19/19			08/19/19	SUBMISSIO N/PUBLIC OPENING	BID	PLEM	13
				08/14/19				08/26/19			08/26/19	OF BID EVALUATION REPORT	SUBMISSION	IMPLEMENTATION DATES	14
				08/21/19				09/02/19			09/02/19	APPROVAL - BID EVALUATION REPORT	PC	DN DAT	15
				08/29/19				09/09/19			09/09/19	AWARD & SIGNING	CONTRACT	ES	16
				N/A				N/A			N/A	PAYMENT (MOBILIZ ATION)	ADVANCE		17
				06/15/20				06/15/20			06/15/20	INSPECTION (SUBSTANTIA L COMPLETION)	DELIVERY.		18
5				06/29/20				06/29/20			06/29/20	E & FINA PAYMENT	ACCEPTAN		19

Prepared By: _

Director of Procurement **Director of Procurement** Mr. Eugene T. S. Collins

29ViteInseajo Approved By:

Hon. Mariamu B. Fofana

Chairman/ Procurement Committee



Procurement Plan Explanatory Notes (SBA CORE BUDGET) Name of Entity: House of Representatives Fiscal year: 2019/2020

ω	2	1	Item No.
IFB No. HOR/SBA/NCB/002/19/20	IFB No. HOR/SBA/NCB/001/19/20	IFB No. HOR/SBA/RB/001/19/20	Contract package code
Cleaning Materials	Printing Services	Petroleum Products	Contract Package
This object of procurement is from the budget line Cleaning materials & services and is intended to procure the following assorted cleaning materials: A. Tissue———————————————————————————————————	This object of procurement is from the budget line item Printing, Binding & Publication Services and intended to hire a printing press to produce the following: A. Printed Letter head for committee members	This object of procurement package is intended to procure the following quantities of petroleum products for the Honorable Members of the House of Representatives: A. Gasoline (PMS)\$3,462,948USD @3.30= 1,049,378.18gallons Diesel (AGO)\$279,093+180,600=459,693 @ 3.70 = 124,241.35 gallons B. Note: Transfer to Legislative Budget Office for fuel -vehicles is about USD \$ 180,600.00	Content of Contract package

Semma 237518

	6	ر. د	4	
Prepared by: Mr. Eugene T. S Collins Director of Procurement	IFB No. HOR/SBA/NCB/005/19/20	IFB No. HOR/SBA/NCB/004/19/20	IFB No. HOR/SBA/NCB/003/19/20	
Procurentatives of Replacementatives	Stationery	Books	Air Ticket	
Date: Sept 5 W19 Magbet 1 09/25/19	This object of procurement is intended to procure the following assorted stationery items: A. A4 paper ————————————————————————————————————	This object procurement is from the budget line item Newspapers, Books & periodicals and intended to procure Legal Books for the legal Department of the House of Representatives. A. Liberian Law Report volume 1-1210 PCS B. Black Law volume 1-26	 A. This object of procurement is from the budget line item foreign means of Travel and is intended to procure Air tickets for foreign travel of the Honorable Members of the House of Representatives. 	H. Rain coats25 PCS I. Soft Brooms30 PCS J. Hard Brooms25 PCS K. Garbage Bin20 PCS L. Trash can

Segues 23,2019