



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: **PPCC/RL/CEO/629/'22**

October 13, 2022

Cllr. T. Dempster Brown

CHAIRPERSON

Independent National Commission on Human Rights
Republic of Liberia

Dear Hon. Brown:


Subject: **RECEIPT AND APPROVAL OF THE INDEPENDENT NATIONAL COMMISSION ON HUMAN RIGHTS PROCUREMENT PLAN FOR FISCAL YEAR 2022.**


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the National Commission on Human Rights Procurement Plan, in accordance with Section 40 (3) of the PPCA, 2010 informs the INCHR that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission." Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards.


Jargh Roseline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER



Republic of Liberia
Independent National Commission on Human Rights (INCHR)
20th Street Sinkor, Russell Avenue Famaih
Monrovia, Liberia
Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
				BASIC DATA				IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB No. INCHR/SBA/RFQ/001/2022	Develop & Host Website	N7710	1 Firm	1,000.00	RFQ	1/18/2022	1/25/2022	2/1/2022	2/4/2022	2/11/2022	2/19/2022	2/26/2022	3/1/2022	N/A	12/30/2022	12/30/2022
UPDATE																		
ACTUAL																		
PLANNED	2	IFB No. INCHR/SBA/RFQ/002/2022	Cleaning Materials	G4773	Assorted	500.00	RFQ	1/18/2022	1/25/2022	2/1/2022	2/4/2022	2/11/2022	2/19/2022	2/26/2022	3/1/2022	N/A	12/22/2022	12/30/2022
UPDATE																		
ACTUAL																		
PLANNED	3	IFB No. INCHR/SBA/RFQ/003/2022	Stationery	G4761	Assorted	1,003.00	RFQ	1/18/2022	1/25/2022	2/1/2022	2/4/2022	2/11/2022	2/19/2022	2/26/2022	3/1/2022	N/A	12/22/2022	12/30/2022
UPDATE																		
ACTUAL																		
PLANNED	4	IFB No. INCHR/SBA/RFQ/004/2022	Fuel & Lubricants Generator		344 Gallons	1,000.00	RFQ	1/18/2022	1/25/2022	2/1/2022	2/4/2022	2/11/2022	2/19/2022	2/26/2022	3/1/2022	N/A	12/22/2022	12/30/2022
UPDATE																		
ACTUAL																		
PLANNED	5	IFB No. INCHR/SBA/RFQ/005/2022	Repairs & Maintenance Generator		1 Firm	600.00	RFQ	1/18/2022	1/25/2022	2/1/2022	2/4/2022	2/11/2022	2/19/2022	2/26/2022	3/1/2022	N/A	12/22/2022	12/30/2022
UPDATE																		
ACTUAL																		
Grand Total						\$4,103.00												

Prepared by: Linda J. B. Wolpein
Chief of Procurement Unit

Date: 01/02/2022

Approved by: Cliff. T. Deupier Brower
Chief of Procurement Unit

Date: 06/09/2022

5, 24, 26, 28, 30, 31, 2022

