

#### Republic of Liberia Public Procurement & Concessions Commission Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/083/'23

May 12, 2023

Cllr. T. Dempster Brown CHIEF EXECUTIVE OFFICER Independent National Commission on Human Rights Republic of Liberia

Dear Cllr. Brown:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR FISCAL YEAR 2023

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Independent National Commission on Human Rights (INCHR) SBA Core Budget Procurement Plan for FY 2023 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been Provisionally Approved pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in framework agreements for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for nonrecurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST no0074 be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for framework YOU can procurement advance and agreements http://pp.cl.gov.tr/m/index.php/documents

Upon passage of the Fiscal Year 2023 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for INCHR's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for Fiscal Year 2023 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended 2022 Fiscal Year, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for Fiscal Year 2023.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Sincerely Yours

Mr. Stevenson S. Y

OFFICER IN CHARGE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



#### Inde rident National Commission on Human Rights - ROCUREMENT PLAN (SBA Core budget) Source of Funding: GOL National Budget Fiscal year: 2023



The control		ام	Γ	<b>▶</b>	_	7	D	_	-	>	اے	ارد		_		<b>1</b>	
According   Complex   Co		PLANNED		CTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED				_	
Complete		4				ω			2			ы		NO.	TEM	2	
S   6   7   8   9   10   11   12   13   14   15   15   17   18   19   10   11   12   13   14   15   15   17   18   19   19   19   19   19   19   19		IFB No. INCHR/SBA /RFQ/003/2				IFB No. INCHR/SBA /RFQ/002/2 023			IFB No. INCHR/SBA /RFQ/001/2 023			IFB No. INCHR/SBA /RB/001/20 23	(appl)	PACKAGE NUMBER		3	
Color   Colo		Fuel and Lubricants Generator				Stationaries			Cleaning Materials			Petroleum Product Vehicle		CONTRACT PACKAGE		4	
SASIC DATA   100   100   11   12   13   14   15   16   17   18   19	0,001	G4661				G4761			G4773			G- 4661	s Activity Code			ū	
Name	100	400 gallons				Assorted			Assorted			727 gallons		QTY	<b>D</b>	6	
Name	1,000	2,500				4,500			3,000			4,000.00			ASIC [	7	
10	,	RFQ							RFQ			RFQ		_	DATA	00	
NAME   11	2010/202	28/3/202 3				28/3/202 3			28/3/202 3			26/4/202 3	S	TECHNICAL SPECS/BOQ		9	
12	01 1/ 2020	3/4/2023				3/4/2023			3/4/2023			3/5/2023		유		10	
MPLEMENTATION DATES  MPLEMENTSION OF REPROVAL PROVAL PROVA	1011	10/4/2023				10/4/2023			10/4/2023			10/5/2023	Ç	PC APPROVAL - BID DOC/TECH		11	
ENTATION DATES  SUBMISSION OF PC CONTRACT EVALUATION REPORT  REPORT  SIGNING MOBILIZATION)  29/5/2023  29/5/2023  25/4/2023  2/5/2023  2		12/4/2023				12/4/2023			12/4/2023			16/5/2023	BID 000	& RELEASE OF	M	12	
ADVANCE PAYMENT (NOBILIZATION) (SUBSTANTIA (NOBILIZATION) (SUBSTANTIA PAYMENT (SUBSTAN		18/4/2023				18/4/2023			18/5/2023			22/5/2023	OBLICOFENING	SUBMISSION/P	PLEME	13	
ADVANCE PAYMENT (NOBILIZATION) (SUBSTANTIA PAYMENT (SUBSTANTIA PAYMENT COMPLETION) (SUBSTANTIA PAYMENT COMPLETION) PAYMENT COMPLETION (SUBSTANTIA PA	100	25/4/2023				25/4/2023			25/4/2023			29/5/2023	REPORT	SUBMISSION OF BID	NTATI	14	
ADVANCE PAYMENT (MOBILIZATION) (SUBSTANTIA PAYMENT (SUBSTANTIA PAYMENT COMPLETION) (SUBSTANTIA	1, 1, 1, 1, 1	2/5/2023				2/5/2023			2/5/2023			5/6/2023	EVALUATION REPORT	APPROVAL -	ON D	15	
DELIVERY, INSPECTION   ACCEPTANCE & INAPECTION   FINAL FINAL   FINAL FINAL   COMPLETION   30/12/2023   30/12/	2000	8202/2/6				9/5/2023			9/5/2023			17/6/202 3		AWARD &	TES	16	
ACCEPTANCE & FINAL PAYMENT 90/12/2023 30/12/2023 30/12/2023 30/12/2023 30/12/2023 30/12/2023		N/A				N/A			N/A			N/A	(MODILLEATION)	PAYMENT		17	
	The same of the sa	30/12/2023				30/12/2023			30/12/2023			30/12/2023	COMPLETION)	INSPECTION		18	
REMARKS	Service Service Services	30/12/2023				30/12/2023			30/12/2023			30/12/2023	3	FINAL BAYMENT		19	
														REMARKS		20	

Prepared by:

**Head of Procurement** Linda J. B Wokpeh

> Date: 5/ 203 Approved by:

Cllr.T. Dempster Brown

Chairperson/Proc. Committee Head

Date:



#### Inder Indent National Commission on Human Rights AOCUREMENT PLAN (SBA Core budget) Source of Funding: GOL National Budget Fiscal year: 2023



ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	i	ACTIAI	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			۲
		v						7			6			v	NO.	ITEM	2
		IFB No. INCHR/S BA/RFQ /008/20 23			IFB No. INCHR/S BA/RFQ /007/20 23			IFB No. INCHR/S BA/RFQ /006/20 23			IFB No. INCHR/S BA/RFQ /005/20 23			IFB No. INCHR/S BA/RFQ /004/20 23	PACKAGE NUMBER (CODE)		ω
		Newspaper, Books and periodicals			Printing, Binding and Service Publication			Repairs and maintenanc e Vehicle			Repair and Maintenanc e Civil			Repair and Maintenanc e Generator	CONTRACT PACKAGE		4
		G4761			C1811			G4520			F 4390			C3314	Business Activity Code		U
		1 Firm			1 Firm			1 Firm			1 Firm			1 Firm	qrv	<u></u>	σ
		400			4,000			2,000			2,500			1,000	ESTIMA TED COST (USD)	BASIC	,
		RFQ			RFQ			RFQ			RFQ			RFQ	PROCURE MENT METHOD	DAT	0
(P)	1011	28/3/2023			28/3/2023			28/3/2023			28/3/2023			28/3/2023	TECHNICAL SPECS/BOQ/DR AWINGS	A	u
U	1	3/4/2023 TOCU/5			3/4/2023			3/4/2023			3/4/2023			3/4/2023	PREP, OF BID DOCUMENT		70
U	300	10/4/2023			10/4/2023			10/4/2023			10/4/2023			10/4/2023	PC APPROVAL- BID DOC/TECH SPECS		11
		12/4/2023			12/4/2023			12/4/2023			12/4/2023			12/4/2023	BID INVITATION & RELEASE OF BID DOC		77
		18/4/2023			18/4/2023			18/4/2023			18/4/2023			18/4/2023	BID SUBMISSION/P UBLIC OPENING	IMPLE	10
Simmos		25/4/2023			25/4/2023			25/4/2023			25/4/2023			25/4/2023	SUBMISSION OF BID EVALUATION REPORT	<b>PLEMENTATION</b>	±4
		2/5/2023			2/5/2023			2/5/2023			2/5/2023			2/5/2023	PC APPROVAL - BID EVALUATION REPORT		TO
		9/5/2023			9/5/2023			9/5/2023			9/5/2023			9/5/2023	CONTRACT AWARD & SIGNING	DATES	TO
		N/A			N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)		1/
		30/12/2023			30/12/2023			30/12/2023			30/12/2023			30/12/2023	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)		ТО
		30/12/2023			30/12/2023			30/12/2023			30/12/2023			30/12/2023	ACCEPTANCE & FINAL PAYMENT		7.7
CO	1														REMARKS		2

Prepared by:

**Head of Procurement** Linda' J. B Wokpeh

Approved by:

Clir.T. Dempster Brown
Chairperson/Proc. Committee Head

Date:



#### Inder Indent National Commission on Human Rights . AOCUREMENT PLAN (SBA Core budget) Source of Funding: GOL National Budget Fiscal year: 2023



ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
		14			ä			13			E			10	NO.	ITEM	2
		IFB No. INCHR/S BA/RFQ /013/20 23			IFB No. INCHR/S BA/RFQ /012/20 23			IFB No. INCHR/S BA/RFQ /011/20 23			IFB No. INCHR/S BA/RFQ /010/20 23			IFB No. INCHR/S BA/RFQ /009/20 23	PACKAGE NUMBER (CODE)		u
		Celebration Commemor ations and State visit			Staff Training Local			Educational Materials and Supplies			Media Relation and Intelligence			IT Equipment	CONTRACT PACKAGE		4
		1-5621			J2134			G4761			J5813			G4741	Business Activity Code		U
		Assorted			1 Firm			Assorted			1 Firm			Assorted	qry	o o	c
		4,000			500			3,000			1,500			5,000	ESTIMA TED COST (USD)	BASIC	,
		RFQ			RFQ			RFQ			RFQ			RFQ	PROCURE MENT METHOD	DAT	c
Procu		28/3/2023			28/3/2023			28/3/2023			28/3/2023			28/3/2023	TECHNICAL SPECS/BOQ/DRAWIN GS	A	
307		3/4/2023			3/4/2023	T		3/4/2023			3/4/2023			3/4/2023	PREP, OF BID DOCUMENT		TO
		10/4/2023			10/4/2023			10/4/2023			10/4/2023			10/4/2023	PC APPROVAL- BID DOC/TECH SPECS		1
		12/4/2023			12/4/2023			12/4/2023			12/4/2023			12/4/2023	BID INVITATION & RELEASE OF BID DOC	¥	
		18/4/2023			18/4/2023			18/4/2023			18/4/2023			18/4/2023	SUBMISSION/P UBLIC OPENING	APLEM	
		25/4/2023			25/4/2023			25/4/2023			25/4/2023			25/4/2023	SUBMISSION OF BID EVALUATION REPORT	<b>MPLEMENTATION</b>	
		2/5/2023			2/5/2023			2/5/2023			2/5/2023			2/5/2023	PC APPROVAL - BID EVALUATION REPORT		
		9/5/2023			9/5/2023			9/5/2023			9/5/2023			9/5/2023	CONTRACT AWARD & SIGNING	DATES	
		N/A			N/A			N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATIO N)		-
		30/12/2023			30/12/2023			30/12/2023			30/12/2023			30/12/2023	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)	1	-0
		30/12/20 23			30/12/20 23			30/12/20 23			30/12/20 23			30/12/20 23		ł	
UDITO															REMARKS		į
1911	010				lL		!									I	

Prepared by:

Date:

**Head of Procurement** Linda J. B Wokpeh

Approved by:

Chairperson/Proc. Committee Head Clir.T. Dempster Brown

Date: May



#### Inder Indent National Commission on Human Rights (AOCUREMENT PLAN (SBA Core budget) Source of Funding: GOL National Budget Fiscal year: 2023

In.	R	No No No
C		11+18
C		
0,	O/M HERE	14 10 10

1			PLANNED 1			UPDATE	ACTUAL	PLANNED	UPDATE	ACTUAL	PLANNED	UPDATE	ACTUAL	PLANNED 1		UPDATE	UPDATE ACTUAL
2	Ž.	, o	15					16 E			17 E = =			18 E = =			
ω		PACKAGE NUMBER (CODE)	IFB No.	INCHR/S BA/RFQ /014/20	23			IFB No. INCHR/S BA/NCB /001/20 23			IFB No. INCHR/S BA/RFQ /015/20 23			IFB No. INCHR/S BA/RFQ /016/20			
4		CONTRACT PACKAGE	Workshop	Conference s Symposia	Seminars			Vehicle			Furniture and Fixtures			Refuse Collection			
5		Business Activity Code	1-5621					G-4510			G-4759			E-3811			
6	<b>B</b> /	QΤΥ	1-Firm					1			Assorted			1 Firm			
7	<b>BASIC DATA</b>	ESTIMATED COST (USD)	600					45,000			5,000			400			
00	5	PROC URE MEN HOD	RFQ					NCB			RFQ			RFQ	6	PU	
9		TECHNI CAL SPECS/ BOQ/D RAWIN GS	28/3/	2023				28/3/ 2023			28/3/ 2023			28/3/2023	19		
10		PREP. OF BID DOCUMENT	3/4/2023					18/4/2023			3/4/2023			3/4/2023	/3		
11		PC APPROVAL- BID DOC/TECH SPECS	10/4/2023	2				2/5/2023			10/4/2023			10/4/2023		in	
12		BID INVITATION & RELEASE OF BID DOC	12/4/2023					30/5/2023			12/4/2023			12/4/2023			
13	MPLE	BID SUBMISSION/P UBLIC OPENING	18/4/2023	1				27/6/2023			18/4/2023			18/4/2023			
14	PLEMENTATION DATES	SUBMISSION OF BID EVALUATION REPORT	25/4/2023					11/7/2023			25/4/2023			25/4/2023			
15	TION	PC APPROVAL - BID EVALUATION REPORT	2/5/2023					18/7/2023			2/5/2023			2/5/2023			
16	DATES	CONTRACT AWARD & SIGNING	9/5/2023					8/8/2023			9/5/2023			9/5/2023			
17		ADVANCE PAYMENT (MOBILIZATION)	N/A					22/8/2023			N/A			N/A			
18		DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)	30/12/2023					29/8/2023			30/12/2023			30/12/2023			
19		ACCEPTANCE & FINAL PAYMENT	30/12/2023					30/12/2023			30/12/2023			30/12/2023			
20		REMARKS															

Prepared by:

**Head of Procurement** Linda J. B Wokpeh

Meny ( 2023

See Approved by:

Clir.T. Dempster Brown

Chairperson/Proc. Committee Head

109,



#### Inder Indent National Commission on Human Rights AOCUREMENT PLAN (SBA Core budget) Source of Funding: GOL National Budget Fiscal year: 2023



			3	_	>	2	_	Þ	
		ANNED	PLANNED	UPDATE	ACTUAL	PLANNED	UPDATE	ACTUAL	
ПЕМ	NO.	5	19			20			
	PACKAGE NUMBER (CODE)	100	IFB No. INCHR/S BA/RFQ /017/20 23			IFB No. INCHR/S BA/RFQ /018/20 23			
	CONTRACT PACKAGE		Internet Provider Services			Scratch Card			
	Business Activity	Code	J-6120			J-61990			<b>Grand Total</b>
<b>6</b>	qπy		1 Firm			Assorted			Total
<b>BASIC DATA</b>	ESTIMATED COST (USD)		3,500			500			\$92,900.00
TA	PROCURE MENT METHOD		RFQ			RFQ			
	TECHNICAL SPECS/BOQ/D RAWINGS		28/3/2023			28/3/2023			
	PREP. OF BID DOCUMENT		3/4/2023			3/4/2023			
	PC APPROVAL - BID DOC/TECH SPECS		10/4/2023						
Z	BID INVITATION & RELEASE OF BID DOC		12/4/2023			12/4/2023			
IMPLEMENTATION DATES	BID SUBMISSION/P UBLIC OPENING		18/4/2023			18/4/2023			
NTATI	SUBMISSION OF BID EVALUATION REPORT		25/4/2023			25/4/2023			
ON DA	PC APPROVAL - BID EVALUATION REPORT		2/5/2023			2/5/2023			
TES	CONTRACT AWARD & SIGNING		9/5/2023			9/5/2023			
	ADVANCE PAYMENT (MOBILIZATIO N)		N/A			N/A			
	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETION)		30/12/2023			30/12/2023			
	ACCEPTANC E & FINAL PAYMENT		30/12/20 23			30/12/20 23			
	REMARKS								

Prepared by:

**Head of Procurement** Linda J. B Wokpeh

Procure

Date: 5/5/2023 Approved by:

Cllr.T. Dempster Brown

Date: May 10 2023

Chairperson/Proc. Committee Head

Solvins Commission

Juana Juana



## Republic of Liberia

## Independent National Commission on Human Rights (INCHR) 20<sup>th</sup> Street Sinkor, Famaih Monrovia, Liberia Cell#: +231-880668128, Email: <u>Lib-INCHR@yahoo.com</u>



### Procurement Plan Explanatory Notes Fiscal Year 2023

Item No.	Contract Package Number   Contract Package	Contract Package	Explanatory Notes
	IFB No. INCHR/SBA/RFQ/001/2023	Petroleum Product Vehicle	This line item refers to the acquisition of Petroleum product and lubricant for INCHR vehicles US\$4,000 will be apportioned to the procurement of petroleum product (727gallons) annually @ (5.5 per gallons).
2.	IFB No. INCHR/SBA/RFQ/001/2023	Cleaning Materials	This package is indented to purchase the below listed item: Toilet tissue, Clorox, soft broom, vim, tide soap, paper towel, floor mop, hand glove etc. US\$3,000.00 will be used from the budget line "cleaning materials" to procure detergents and other household supplies for the proper maintenance of the INCHR offices.
'n	IFB No. INCHR/SBA/RFQ/002/2023	Stationeries	This package is indented to purchase the below listed items: A4 paper, Steno pad ,Ball pen, Box file, Manila folder, Ledge book Cartridges, Staple Machine, Plan envelope. US\$4,500 is the accumulated stationery supplies from the budget line "Stationery" to be used by all departments, units, divisions etc.
<b>;</b> -	IFB No. INCHR/SBA/RFQ/003/2023	Fuel and Lubricants Generator	This line item refers to the acquisition of Petroleum product and lubricant for INCHR generators. US\$2,500 will be apportioned to the procurement of petroleum product (400gallons) annually @ (6.26 per gallons) for the generator.
ંગ	IFB No. INCHR/SBA/RFQ/004/2023	Repair and Maintenance Generator	This contract package is intended for the outsourcing of a service provider for the repair and maintenance of the Commission generator. The activity of procurement is drawn from the budget line repairs and maintenance generator.

Prepared By:

Linda J. B Wokpeh

**Head of Procurement** 

Approved:

Dempster Brown

Procurement Committee Chairperson



# Republic of Liberia

Independent National Commission on Human Rights (INCHR) 20<sup>th</sup> Street Sinkor, Famaih Monrovia, Liberia

Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com



### **Procurement Plan Explanatory Notes** Fiscal Year 2023

Prepared By:

**Head of Procurement** 

Approved:

. Dempster Brown

Procurement Committee Chairperson

2 Page 6



## Independent National Commission on Human Rights (INCHR) 20<sup>th</sup> Street Sinkor, Famaih Republic of Liberia

Monrovia, Liberia
Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com



### **Procurement Plan Explanatory Notes** Fiscal Year 2023

This contract package is intended for the procurement of office chairs, desks, steel cabinet and conference tables. The activity is from the budget line furniture and fixture	Furniture and Fixtures	IFB No. INCHR/SBA/RFQ/015/2023	17
This contract package is from the budget line transport equipment and it is intended to purchase one four doors pickup for Secretariat of the INCHR.	Velnicle	IFB No. INCHR/SBA/NCB/001/2023	16
This line refers to the hiring of caterers to provide services for the conduct of training and workshops, catering will take place at different time and location in Montserrado.	Workshop Conferences Symposia Seminars	IFB No. INCHR/SBA/RB/014/2023	15
This contract package is intended for the commemorations of International Human Rights Day and ECOWAS Human Rights Day celebration. This activity is drawn from the budget line celebration commemorations and state visit.	Celebration Commemorations and State visit	IFB No. INCHR/SBA/RFQ/013/2023	14
This contract package is intended for local training for staff to help build up their capacity. This training is meant to be done in Country. This is drawn from the budget line staff training.	Staff Training Local	IFB No. INCHR/SBA/RFQ/012/2023	13
This contract package for the outsourcing of a printing press for the printing of flyers, stickers, brochure, and leaflet of human rights massages. This is drawn from budget line educational materials and supplies	Educational Materials and Supplies	IFB No. INCHR/SBA/RFQ/011/2023	12

Prepared By:

Linda J. B Wokpeh

**Head of Procurement** 

Approved:

T. Dempster Brown

Procurement Committee Chairperson

**3** 



## Republic of Liberia

Independent National Commission on Human Rights (INCHR)

20<sup>th</sup> Street Sinkor, Famaih

Monrovia, Liberia

Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com



### Procurement Plan Explanatory Notes Fiscal Year 2023

	T				
23	22	21	20	19	18
IFB No.	IFB No. INCHR/SBA/RFQ/021/2023	IFB No. INCHR/SBA/RFQ/020/2023	IFB No. INCHR/SBA/RFQ/018/2023	IFB No. INCHR/SBA/RFQ/017/2023	IFB No. INCHR/SBA/RFQ/016/2023
Electricity	Water & Sewage	Office Rental	Scratch Card	Internet Provider Services	Refuse Collection
This contract package is indented for the Commission monthly electricity bill. The activity is from the budget line	This contract package is indented for the accumulated monthly water bill. The activity is from the budget line water and sewage.	Refer to the lease and rental of the Independent National Commission on Human Right Office Space @ \$50,000.00	This contract package refers to the Purchase of Telecommunication cards which will be used for administrative function. US\$500.00 apportioned to communication cards is estimated at (100) pieces @ 5.00 USD per card.	This contract package refers to purchase of internet services to be used by INCHR. The activity/object of procurement is drawn from the budget line: Internet Provider Services	This contract package is for the outsourcing of a service provider to collect the garbage for the fiscal period. This activity is from the budget line refuse collection.

Prepared By

Approved:

Procurement Committee Chairperson

T. Dempster/Brown

Linda J. B Worpeh Head of Procurement