


Republic of Liberia

Public Procurement & Concessions Commission





Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1500 /'20

September 29, 2020

Hon. Bartholomew B. Colley
ACTING CHAIRPERSON
Independent National Commission on Human Rights
Republic of Liberia

Dear Hon. Bartholomew B. Colley

Subject: RECEIPT AND APPROVAL OF THE INCHR SPECIAL PROJECT PROCUREMENT PLAN – CONSTRUCTION OF SIX (6) MEMORIALS: (LOFA, GBARPOLU, GRAND BASSA, RIVER CESS, GRAND GEDEH AND RIVER GEE) FOR FISCAL YEAR 2020/2021

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the INCHR Special Project Procurement Plan (construction of six (6) memorials in six (6) Counties: Lofa, Gbarpolu, Grand Bassa, River Cess, Grand Gedeh and River Gee, with a reduction in lead time for at least two (2) weeks for Fiscal Year 2020/2021 in accordance with Section 48 (5) of the PPCA, 2010. The Commission informs the INCHR that its Project Procurement Plan has been duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely.

Jargbe Roselind Nagbe Kowo (Atty CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia



Independent National Commission on Human Rights PROCUREMENT PLAN (Project budget) Source of Funding: Liberia Multi-Partner Trust Funds (LMPTF) Fiscal year: 2020/2021



	ACTUAL	UPDATE	FORMINED	DIANINED							P
GRAND TOTAL			H	NO.					2		
			INCHR/SW/RB/001/20 20	IEB NO				(CODE)	PACKAGE NUMBER		ω
			Memorials	Construction of				PACKAGE	CONTRACT		4
			F4250	F4300	Code	Code	Activity	Business		BASIC DATA	5
			o	0					QTY	CDA	6
73,500.00			/3,500.00	75 500 00				COST (USD)	ESTIMATED	ITA	7
			200	5			METHOD	MENT	PROCURE		00
			0/20/2020	0/16/1010			DRAWINGS	SPECS/BOQ/	TECHNICAL		9
			9/9/2020			-4	DOCUMEN	BID	PREP. OF		10
			9/11/2020	- 1	SPECS	DOC/TECH	BID	APPROVAL -	ጽ		11
			9/14/2020	0000/10/10		OF BID DOC	& RELEASE		BID		12
			9/28/2020	חרחרו חרו ח		OPENING	/PUBLIC	SUBMISSION	BID	MPLEM	13
			3/20/2020	מרחבו חבו ח		REPORT	EVALUATION	OF BID	SUBMISSION	IMPLEMENTATION DATES	14
			10/2/2020	10/0/2020		REPORT	EVALUATION	- BID	PC APPROVAL		15
			10/5/2020	10/5/2020			SIGNING	AWARD &	CONTRACT	TES .	16
			10///2020	20/2/2020		ON)	(MOBILIZATI	PAYMENT	ADVANCE		17
			10/3/2020 10///2020 12/30/2021	42/20/20	COMPLETIO	AL	(SUBSTANTI	INSPECTION	DELIVERY,		18
			12/30/202.				PAYMENT	& FINAL	ACCEPTANCI		19

Prepared by:

Linda J. B Wokpeh Head of Procurement

Approved by: _

Bartholomby B. Colley
Acting Chairperson Proc. Committee Head

Date: 30 24,20

Mafe (ou) Sept/29/2020



Republic of Liberia Independent National Commission on Human Rights (INCHR) 20th Street Sinkor, Famaih Monrovia, Liberia



Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com

Project Budget Procurement Plan Explanatory Notes Fiscal Year 2020-2021

ITEM NO.	CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PACKAGE			
1.	IFB No. INCHR/SW/RB/001/20-21	The internal and				
			in Lofa, Gbarpolu, Grand Bassa, River Cess, Grand Gedeh and River Gee Counties			

Prepared by: 5

Linda J.B Wokneh

Head of Procurement Unit

Approved by:

Hon. Bartholomew B. Colley Acting Chairperton/INCHR)ate: ___

Date: 9 24 20

9/25/20