

Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357
Ref. **PPCC/RL/CEO/1647 /'20**

December 10, 2020

Hon. Bartholomew B. Colley
ACTING CHAIRPERSON
Independent National Commission on Human Rights
Republic of Liberia

Dear Hon. Colley:

Subject: **RECEIPT AND APPROVAL OF THE INCHR UPDATED SPECIAL PROJECT PROCUREMENT PLAN – CONSTRUCTION OF FOUR (4) MEMORIALS: (LOFA, GBARPOLU, GRAND BASSA, RIVER CESS, GRAND GEDEH AND RIVER GEE) FOR FISCAL YEAR 2020/2021**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the INCHR Special Project Procurement Plan (Goods and Services) for Fiscal Year 2020/2021 in accordance with Section 40(3) of the PPCA; 2010.


Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing."

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Yours sincerely,


Jargbe Rotoline Nagbe Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Name of Entity: Independent National Commission On Human Rights
PROCUREMENT PLAN: Project budget
Source of Funding: Liberia Multi-Partner Trust Funds (LMP TF)
Budget Period/Fiscal year: 2020-2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	ITEM NO.	BASIC DATA					IMPLEMENTATION DATES										
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	QTY	ESTIMATED COST (USD)	PROCU REME NT METH OD	TECHNICAL SPECS/BOQ/D RAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
PLANNED	1	IFB NO. INCHR/SW/SS/003/2020	Phase II of Memorials Construction	6	73,500.00	SS	11/26/2020	11/30/2020	12/02/2020	12/03/2020	12/17/2020	12/18/2020	12/21/2020	12/24/2020	12/28/2020	06/30/2021	06/30/2021
UPDATE		IFB NO. INCHR/SW/SS/002/2020	Phase II Memorials Construction	4	73,500.00	SS	11/26/2020	11/30/2020	12/02/2020	12/03/2020	12/17/2020	12/18/2020	12/21/2020	12/24/2020	12/28/2020	06/30/2021	06/30/2021
ACTUAL																	
GRAND TOTAL					73,500.00												

Prepared by: 
Procurement Director/ Manager

Approved by: 
Head of Entity/Chairman Proc. C'mttee

Date:  1/26/2020






Republic of Liberia
Independent National Commission on Human Rights (INCHR)
20th Street Sinkor, Famaiah
Monrovia, Liberia
Cell#: +231-880668128, Email: Lib-INCHR@yahoo.com




Project Budget Procurement Plan Explanatory Notes
Fiscal Year 2020-2021

ITEM NO.	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PACKAGE
1.	IFB No. INCHR/SW/SS/003/20-21	Construction of four (4) Memorials	This contract package refers to the construction of four (4). Lofa, and Gbarpolu Memorials is placed into Lot-1 and will be constructed by Integrated Group of Contractors. Grand Bassa, and Rivercess Memorials will be constructed by Echo Group companies.

Prepared by: 
Linda J.B Wokpeh
Head of Procurement Unit

Date: Nov. 26, 2020

Approved by: 
Hon. Bartholomew B. Colley
Acting Chairperson/INCHR

Date: Nov 26, 2020

