



JOHN F. KENNEDY MEDICAL CENTER
 PROCUREMENT PLAN (CONSULTANCY)
 Source of Funding: Internal Revenue
 CALENDAR Year : 2022 JANUARY - DECEMBER

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO	BASIC DATA					IMPLEMENTATION DATES												
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING	COMPLETION DATE
PLANNED	1	RFP NO. JFK/ICS/001 /2022	Cardiology	1 person	60,000.00	ICS	1/20/2022	1/26/2022	2/28/2022	3/7/2022	3/10/2022	3/14/2022	3/21/2022	3/25/2022	3/29/2022	4/5/2022	4/11/2022	4/18/2022	12/20/2022
UPDATE																			
ACTUAL																			
PLANNED	2	RFP NO. JFK/ICS/002 /2022	Psychiatrist	1 person	50,000.00	ICS	1/21/2022	1/27/2022	3/1/2022	3/8/2022	3/11/2022	3/16/2022	3/22/2022	3/28/2022	3/30/2022	4/6/2022	4/12/2022	4/19/2022	12/20/2022
UPDATE																			
ACTUAL																			
PLANNED	3.	RFP NO. JFK/ICS/003 /2022	Radiologist	2 persons	98,819.00	ICS	1/20/2022	1/26/2022	2/28/2022	3/7/2022	3/10/2022	3/14/2022	3/21/2022	3/25/2022	3/29/2022	4/5/2022	4/11/2022	4/18/2022	12/20/2022
UPDATE																			
ACTUAL																			
SUB TOTAL					\$ 208,819.00														

Prepared by: [Signature] Date: Jan 27, 2022
 Approved by: [Signature] Date: 27 JAN 2022

Vashta J. Warner/ Procurement Director

Br. Jerry F. Brown C.E.O / Chair. Proc. Committee




JOHN F. KENNEDY MEDICAL CENTER
PROCUREMENT PLAN (CONSULTANCY)
Source of Funding: Internal Revenue
CALENDAR Year : 2022 JANUARY -DECEMBER



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.		BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST, if applicable												
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD		PREP. OF TOR & PC APPROVAL	PUBLICATION OF REQ	REQ CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD SIGNING	
PLAN NED	4	RFP NO. JFK/ICS/004/2022	ENT	1 person	60,000.00	ICS	1/21/2022	1/27/2022	3/1/2022	3/8/2022	3/11/2022	3/16/2022	3/22/2022	3/28/2022	3/30/2022	4/6/2022	4/12/2022	4/19/2022	12/02/2022	
UPDATE																				
ACTUAL																				
PLAN NED	5	RFP NO. JFK/ICS/005/2022	Anesthesiologist	2 persons	62,000.00	ICS	1/20/2022	1/26/2022	2/28/2022	3/7/2022	3/10/2022	3/14/2022	3/21/2022	3/25/2022	3/29/2022	4/5/2022	4/11/2022	4/18/2022	12/02/2022	
UPDATE																				
ACTUAL																				
PLAN NED	6	RFP NO. JFK/ICS/006/2022	OBGYN	2 person	60,000.00	ICS	1/21/2022	1/27/2022	3/1/2022	3/8/2022	3/11/2022	3/16/2022	3/22/2022	3/28/2022	3/30/2022	4/6/2022	4/12/2022	4/19/2022	12/02/2022	
UPDATE																				
ACTUAL																				
SUB TOTAL																				
Grand Total																				

Prepared by:  Date: Jan 27, 2022

Vashta J. Warner/ Procurement Director

Approved by:  Date: Jan 27, 2022

Dr. Jerry F. Brown C.E.O / Chair, Proc. Committee




Jan. 31, 2022


Jan 31, 2022