

Date: Dec 29, 2023

Executive Director
Public Procurement & Concessions Commission
Executive Mansion Grounds
Capitol Hill
Monrovia, Liberia

Dear Hon. Bobby Scott Johnson;

The Procurement Committee of [JAMES SPRIGGS PAYNE AIRPORT JSPA] herewith submits to your office its 4th Quarter Procurement Report for Fiscal Year [2023].

This report summarizes the procurement activities implemented at the [JAMES SPRIGGS PAYNE AIRPORT] for the period (OCT-DEC, 2023)

Sincerely yours

EDWIN DADDYBOY KAI PROCUREMENT MANAGER JAMES SPRIGGS PAYNE AIRPORT JSPA

> Josaphine Q. Gelescio Jan. G. 2024 10:SI Ani

General Information
[Liberia Airport Authority/JSPA]
4 TH Quarter Monthly Procurement Report
OCT-DEC 2023

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNE!

U)			'n	2.	<u>. </u>	Item No.	
	005	004	003	002	001	Package Code	
	Purchase of 198 gals diesel PO#2926 PR#3356	Purchase of 220 gals Diesel P/O # 2922 P/R # 3353	Purchased of 100 gal diesel P/O# 2924 P/R # 3357	Purchased of 4pce LAWN MOWER P/O #2920,P/R 3354	Purchased of gasoline cash coupons P/O #.2920	Contract Package Description	SPE
	RFQ	RFQ	RFQ	RFQ	RFQ	Procure ment Method	CIFICI
	Internal Funds	Internal Funds	Internal Funds	Internal Funds	Internal Funds	Source of Funding	SPECIFIC INFORMATION
	Dec 4 2023	Nov 8,2023	Nov 20,2023	Nov 8,2023	Oct 25, 2023	Date of Advertiseme nt/Bids Invitation	1
	N/A	N/A	N/A	N/A	N/A	Date of Closing of Bids Submission	Report for t
	N/A	N/A	N/A	N/A	N/A	Number of Bids Received	ne month
	N/A	N/A	N/A	N/A	N/A	Date of Transmission of Contract Award Notice by PC	(Report for the month of OCT-DEC 2023)
	\$915.00	\$1,185.00	\$539.00	\$1,120.00	\$900.00	Actual Contract Value	C 2023)
	Aminata and sons	Aminata and sons	Aminata and sons	Gian Hardware	NP(Liberia Limited	Name of Supplier/Con tractor/Cons ultant/Servic e Provider	
	N/A	N/A	N/A	N/A	N/A	Supplier/ Contractor/C onsultant/Ser vice Provider pPCC VR Status	
	N/A	N/A	N/A			Business Legal Owner	
	LAA/JSPA	LAA/JSPA	LAA/JSPA	LAA/JSPA	LAA/JSPA	Business Beneficiary Owner	
	N/A	N/A	N/A	N/A	N/A	Date Contract Signed	
	N/A	N/A	N/A	N/A	N/A	Date of Delivery /Inspecti on	
	Dec.18,20 23	Dec 22,2023	Dec 22,2023	Dec 22, 2023	Nov 17 2023	Proposed Contract Completio n Date	
	\$915.00	\$1,185.0 0	\$539.00	\$1,120.0 0	\$900.00	Contract progress Status (Amount Paid)	

2.0 Challenge

operations of the entity. Just a little amount generated and portion of that was used for some procurement activities. entity, everything used by this entity has been purchased from internal funds generated by the airport, there is no public funds b Our greatest challenge is the lack of funds, funds that were budgeted for in the procurement plan was not actualized as plan for the o

This is a serious challenge to management

3.0 Recommendations

budget for smooth operations of the entity We wish to recommend to the Public Procurement Concession Commission to kindly include us (James Spriggs Payne Airport) into

We kindly recommend improved technology and some training for our procurement staff...

PREPARED BY
EDWIN D. KAI
PROCUREMENT MANAGER

R Pate

Approved by:

EMMANUEL T TAPLAH] Head of Entity/ Chairman PC

Date: