



Republic of Liberia
Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/347/'21

September 3, 2021

Hon. Quiwu Yeke

EXECUTIVE DIRECTOR

Liberia Agency for Community Empowerment
Monrovia, Liberia

Dear Hon. Yeke:

Subject: **RECEIPT AND APPROVAL OF THE LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT SPECIAL PROJECT PROCUREMENT PLAN (PRESIDENTIAL COUNTY TOUR) FOR SPECIAL BUDGET YEAR 2021.**


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Liberia Agency for Community Empowerment (**LACE**) Special Project Procurement Plan (Presidential County Tour) with a two (2) weeks reduction in lead time for Special Budget Year 2021 in accordance with **Section 40** (3) of the PPCA, 2010. The Commission wishes to inform the **LACE** that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe **Section 40** (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Best regards.

Sincerely yours,


Jargthe Roseline Nagbe Kowo (Atty).
CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	1	IFB No: LACE/SBA /Proj/NCB /001/21	Construction of City Halls	F-4100	6	\$450,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNED	2	IFB No: LACE/SBA /Proj/NCB /002/21	Construction of Youth Centers	F-4100	3	150,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNED	3	IFB No: LACE/SBA /Proj/NCB /003/21	Construction of Mini-Stadium	F-4390	5	310,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
Total						\$ 910,000.00											

Prepared by: Kornema Y. Mulbah
Procurement Director

Approved by: Quiwy Yeke
Executive Director

Date August 16 2021




Signature and date: 12/13/2021


LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	ITEM NO	BASIC DATA						IMPLEMENTATION DATES									
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNE D	4	IFB No: LACE/SBA/ Proj/NCB/0 04/21	Construction of Market	F-4100	17	\$1,015,000 .00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNE D	5	IFB No: LACE/SBA/ Proj/NCB/0 05/21	Renovation of City Hall	F-4330	2	190,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNE D	6	IFB No: LACE/SBA/ Proj/NCB/0 06/21	Construction of Town Hall	F-4100	1	50,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
Subtotal Total						\$ 1,255,000.00											

Prepared by: 
Kornema Y. Mulbah
Procurement Director




Aug 2, 2021
Sept 2, 2021

Approved by: 
Quiwu Yeke
Executive Director

Date August 16, 2021





Aug 13, 2021



LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

BASIC DATA																	IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY.	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRAC T AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZA TION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)										
PLANNED	7	IFB No: LACE/SBA/Proj/ NCB/007/21	Construction of Public School	F-4100	4	275,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21									
UPDATE																										
ACTUAL																										
PLANNED	8	IFB No: LACE/SBA/Proj/ NCB/008/21	Construction of Disable Center	F-4100	2	105,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21									
UPDATE																										
ACTUAL																										
PLANNED	9	IFB No: LACE/SBA/Proj/ NCB/009/21	Construction of Housing Units	F-4100	32	175,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21									
UPDATE																										
ACTUAL																										
Total						\$555,000.00																				

Prepared by: 
Kornema Y. Mulbah
Procurement Director

Approved by: 
Quiwu Yeke
Executive Director


Date: August 16, 2021



LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

BASIC DATA																	IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)										
PLANNED 10	IFB No: LACE/SBA /Proj/NCB /010/21	Construction of Clinic	F-4100	3	175,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21										
UPDATE																										
ACTUAL																										
PLANNED 11	IFB No:/LACE/SBA/NCB/011/21	Purchase of radio transmitter for the Disable Community in Bodowheh Town/Moweh	J-6120	1	20,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21										
UPDATE																										
ACTUAL																										
Total																										
					\$195,000.00																					

Prepared by: 
Kodnema Y. Mulbah
Procurement Director

Approved by: 
Quiwu Yeke
Executive Director

Date August 16, 2021





LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	12	IFB No: LACE/SBA /Proj/NCB /012/21	Construction of Hospital	F-4100	1	\$100,000	NCB	8/11/21	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A
UPDATE																	
ACTUAL																	
PLANNED	13	IFB No: LACE/SBA /Proj/NCB /013/21	Construction of Presidential palace	F-4100	1	\$100,000.00	NCB	8/11/21	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A
UPDATE																	
ACTUAL																	
PLANNED	14	IFB No: LACE/SBA /Proj/NCB /014/21	Construction of Administrative Building hall	F-4100	1	50,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
Total						\$250,000.00											


Prepared by: 
Kornema Y. Mulbah
Procurement Director



Approved by: 
Quirwa Yeke
Executive Director



Date: August 16, 2021



September 13, 2021

Aug 2, 2021
Sep 2, 2021



LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BASIC DATA								IMPLEMENTATION DATES									
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ /DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	15	IFB No: LACE/SBA /Proj/NCB /015/21	Construction of Recording Studio	F-4100	1	50,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNED	16	IFB No: LACE/SB A/Proj/NCB/016/21	Construction of Bridge	F-4210	2	125,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNED	17	IFB No: LACE/SBA /Proj/RFQ /001/21	Construction Bathroom attached to the Salvea Town City Hall	F-4100	1	15,000.00	RFQ	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
UPDATE																	
ACTUAL																	
Total						\$190,000.00											

Prepared by: 
Kornema Y. Mulbah
Procurement Director

Approved by: 
Quiwa Yeke
Executive Director


Date: August 16, 2021



LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021


		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code (s)	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ /DRAWING S	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL- BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)
PLANNED	18	IFB No: LACE/SBA /Proj/NCB /017/21	Purchase of Office furnitures and etc. for the Youth Center in Compound 2	C-3100	As sorted	25,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
PLANNED	19	IFB No: LACE/SBA /Proj/NCB /018/21	Renovation of Public School	F-4330	1	75,000.00	NCB	8/23/21	8/27/21	8/25/21	8/26/21	9/9/21	9/16/21	9/17/21	9/23/21	N/A	12/27/21
UPDATE																	
ACTUAL																	
Sub Total																	
Grand Total																	
						3,455,000 USD											

Prepared By 
Kornema Y. Mulbah
Procurement Director


Approved By 
Quimu Yeke
Executive Director

Date August 16, 2021




Aug 2, 2021
Sept 2, 2021




Sept 13, 2021



LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

Number	PACKAGE CODE	CONTRACT PACKAGE	PACKAGE DESCRIPTION
1.	IFB No: LACE/SBA/Proj/NCB/001/21	Construction of City hall	This contract package is funded from the Presidential County Tour Project's budget. Which is divided into seven lots Lot 1 Ganta City Nimba county Lot 2 Sinji, Grand Cape Mount County Lot 3 Kanweken City, River Gee County Lot 4 Fish Town, Rivergee County Lot 5 Pleebo City, Maryland County Lot 6 Weala, Margibi County Lot 7 Zorzor Town-Zorzor District, Lofa County
2.	IFB No: LACE/SBA/Proj/NCB/002/21	Construction of Youth Center	This contract package is funded from the Presidential County Tour Project's budget which is divided into three lots Lot 1 Sinji Town-Garwula District, Grand Cape Mount County Lot 2 Kakata City, Margibi County Lot 3 Kolba City, Lofa County
3	IFB No: LACE/SBA/Proj/NCB/003/21	Construction of Mini-Stadium	This contract package is funded from the Presidential County Tour Project's budget which is divided into five lots Lot 1 Gorblee, Grand Bassa County Lot 2 Barclayville, Grand Kru County Lot 3 Bopolu City Gbarpolu County Lot 4 Cestos City, Rivercess County Lot 5 Voinjama City, Lofa County
4.	IFB No: LACE/SBA/Proj/NCB/004/21	Construction of Market	This contract package is funded from the Presidential County Tour Project's budget which is divided into seventeen (17) lots Lot 1 Buchanan City General Market, Buchanan City, Grand Bassa County Lot 2 Cotton Tree, Margibi County Lot 3 Gbarma Town, Gbarpolu County Lot 4 Klay Town Market, Bonri County Lot 5 Cestos City General Market, Cestos, River-Cess County Lot 6 Gbarnga City Central Market, Gbarnga, Bong County Lot 7 SalalaTown-Salala District, Bong County Lot 8 Taima-Putu District, Grand Capemount County Lot 9 Kinjor-Gola Konneh District, Grand Capemount County Lot 10 Compound #2, Grand Bassa County Lot 11 Yarpa's Town, Rivercess County Lot 12 Dewein Bonri County

Prepared by: 
Korrema Y. Mulbah

Approved by: 
Quiwu Yeke

Date: August 14, 2021




2021
2021
2021

2021
2021
2021


LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021


Number	PACKAGE CODE	CONTRACT PACKAGE	PACKAGE DESCRIPTION
			Lot 13 Shiefflin, Margibi County Lot 14 Togbaville-Sanguian District,Sinoe County Lot 15 Wanhansa-Massabolahun District, Lofa County Lot 16 Kolba City-Kolahun District, Lofa County Lot 17 West Point-Monrovia City, Montserrado
5.	IFB No: LACE/SBA/Proj/NCB/005/21	Renovation of City Hall	This contract package is funded from the Presidential County Tour Project's budget. Which is divided into two(2) lots Lot 1 Renovation of Zwedru City Hall Lot 2 Renovation of Harper City Hall
6	IFB No: LACE/SBA/Proj/NCB/006/21	Construction of City Hall	This contract package is funded from the Presidential County Tour Project's budget which is divided into six(6) lots Lot 1 Construction of Ganta City Hall-Ganta City, Nimba County Lot 2 Sinji, Grand Cape Mount County Lot 3 Kanweken City, River Gee County Lot 4 Fish Town, Rivergee County Lot 5 Pleebo City, Maryland County Lot 6 Zorzor Town-Zorzor District, Lofa County
7	IFB No: LACE/SBA/Proj/NCB/007/21	Construction of Public School	This contract package is funded from the Presidential County Tour Project's budget which is divided into four(4) lots Lot 1 Construction of Public School in Bahn City, Nimba County Lot 2 Gbi-Dori, Nimba County Lot 3 Construction of Technical College Pleebo City, Maryland County Lot 4 Construction of Public School in Tubmanburg, Boni County
8	IFB No: LACE/SBA/Proj/NCB/007/21	Construction of Disable Center	This contract package is funded from the Presidential County Tour Project's budget which is divided into two(2) lots Lot 1 Construction of Disable Center in Kolba City, Lofa County Lot 2 Construction of Center Office in Cotton Tree Town, Margibi County Lot 3 Construction of Disable Center in Moweh District, Rivercess County

Prepared by: 
Korremah Y. Mulbah
Procurement Director

Approved by: 
Quimw Yéke
Executive Director

Date August 16, 2021


Aug 2, 2021
Sept 2, 2021


Sept 13, 2021


LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

Number	PACKAGE CODE	CONTRACT PACKAGE	PACKAGE DESCRIPTION
9.	IFB No: LACE/SBA/Proj/NCB/009/21	Construction of Housing Units	This contract package is funded from the Presidential County Tour Project's budget. Which is divided into three(3) lots Lot 1 Construction of 24 housing units in Tubmanburg City, Bomi County Lot 2 Construction of 4 housing units Bawen , Grand Kru County Lot 3 Construction of 4 housing units in Bowee Swen, Sinoe County
10.	IFB No: LACE/SBA/Proj/NCB/010/21	Construction of Clinic	This contract package is funded from the Presidential County Tour Project's budget which is divided into two(2) lots Lot 1 Construction of Clinic in Jorkolleh 2, Bong County Lot 2 Construction of Clinic in Betu-Sassstown, Grand Kru County Lot 3 Construction of Clinic in Gbi-Dori, Nimba County
11.	IFB No: LACE/SBA/Proj/NCB/011/21	Purchase of radio transmitter for the Disable Community in Bodowhea Town/Moweh	This contract package is funded from the Presidential County Tour Project's which is intended for the Purchasing of a radio transmitter for the Disable Community of Bodowhea Town, Moweh District
12.	IFB No: LACE/SBA/Proj/NCB/012/21	Construction of Hospital	This contract package is funded from the Presidential County Tour Project's budget which is to be implemented in Sekimpa-Saniquelle, Nimba County
13	IFB No: LACE/SBA/Proj/NCB/013/21	Construction of Presidential palace	This contract package is funded from the Presidential County Tour Project's which is intended to be implemented in Fish Town, Rivergee County
14	IFB No: LACE/SBA/Proj/NCB/014/21	Construction of Administrative Building hall	This contract package is funded from the Presidential County Tour Projects which is intended to be implemented in Pellokon City, Sinoe County
15	IFB No: LACE/SBA/Proj/NCB/015/21	Construction of Recording Studio	This contract package is funded from the Presidential County Tour Project's which is intended to be implemented in Pleebo City, Mary Land County
16	IFB No: LACE/SBA/Proj/NCB/016/21	Construction of Bridge	This contract package is funded from the Presidential County Tour Project's budget which is divided into two(2) lots Lot 1 Payne Berry-4 Houses Community, Compound 1, Grand Bassa County Lot 2 Moweh District, River Cess County


Prepared by: 
Kornema Y. Mulbah
Procurement Director




Aug 2, 2021
Sept 2, 2021

Approved by: 
Quimw Yeke
Executive Director




August 16, 2021

Sep 13, 2021

LIBERIA AGENCY FOR COMMUNITY EMPOWERMENT
SBA PROCUREMENT PLAN (Project budget –County Tour)
Source of Funding: Government of Liberia
Special Budget year: 2021

Number	PACKAGE CODE	CONTRACT PACKAGE	PACKAGE DESCRIPTION
17.	RFQ No: LACE/SBA/Proj/RFQ/001/21	Construction Bathroom attached to the Salvea Town City Hall	This contract package is funded from the Presidential County Tour Project's budget. Which is to Construct bathrooms to be attached to the City Hall in Salayea Town- Salayea District, Lofa County
18.	IFB No: LACE/SBA/Proj/NCB/017/21	Purchase of Youth Center Office Equipment, office furniture, solar light etc. (assorted)	This contract package is funded from the Presidential County Tour Project's budget which is intended to Purchase of Office equipments, office furniture and solar lights including others assorted items for the various youth centers
19.	IFB No: LACE/SBA/Proj/NCB/018/21	Renovation of Public School	This contract package is funded from the Presidential County Tour Project's budget which is to be implemented in Betu-Sasstown, Grand Kru County


Prepared by: 
Kornema Y. Mulbah
Procurement Director

Approved by: 
Qujwu Yeke
Executive Director

Date August 16, 2021


Aug 2, 2021
Sept 2, 2021





Aug 13, 2021