

**THE LIBERIA BROADCASTING SYSTEM  
CONSULTANCY PROCUREMENT PLAN (SBA)  
SOURCE OF FUNDING: GOL NATIONAL BUDGET  
JANUARY 1 – DECEMBER 31, 2022**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity code	No. of FIRMS/PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	<div> <div>BASIC DATA</div> <div> <div>REQUEST FOR EXPRESSION OF INTEREST, if applicable</div> <div>IMPLEMENTATION DATES</div> <div>REQUEST FOR PROPOSALS AND APPROVAL OF AWARD</div> </div> </div> <div></div>											
								PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL-COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING
PLANNED	1	RFP NO. LBS/SBA/LCS/001/22	LEGAL SERVICE	M6910	1 FIRM	30,000.00	LCS	12/22/21	01/12/22	01/26/22	02/02/22	02/23/22	03/09/22	03/23/22	04/20/22	05/11/22	05/18/22	06/08/22	07/06/22
UPDATE																			
ACTUAL																			
PLANNED	2	RFP NO. LBS/SBA/LCS/002/22	FINANCIAL SERVICES	M6920	1 FIRM	30,000.00	LCS	12/23/21	01/13/22	01/27/22	02/03/22	02/24/22	03/10/22	03/24/22	04/21/22	05/12/22	05/19/22	06/09/22	07/07/22
UPDATE																			
ACTUAL																			
PLANNED	3	RFP NO. LBS/SBA/LCS/003/22	Technical Advisory Consultancy Services	M7490	1 FIRM	40,000.00	LCS	12/24/21	01/14/22	01/28/22	02/04/22	02/25/22	03/11/22	03/25/22	04/22/22	05/13/22	05/20/22	06/10/22	07/08/22
UPDATE																			
ACTUAL																			
				Grand Total		100,000.00													


Prepared by: Augustine K. Sambollah  
Procurement Director

Approved by: Estelle Liberty Kemoh  
Head of Entity/Chairman Proc. Committee

Date: 12/16/21


THE LIBERIA BROADCASTING SYSTEM  
PROCUREMENT PLANE: Explanatory Notes  
JANUARY 1 – DECEMBER 31, 2022

# Line	Contract Package Code	Contract Package	Content of Contract Package
1	REP No. LBS/SBA/LCS/001/22	LEGAL SERVICE CONSULTANT	This contract package is intended to hire a lawyer that will provide legal advice to the Liberia Broadcasting System.
2	REP No. LBS/SBA/LCS/002/22	FINANCIAL CONSULTANT	This contract package is to hire a financial firm to conduct regular training of account staffs on financial management, software, production and authentication of key financial reports.
3	REP No. LBS/SBA/LCS/003/22	TECHNICAL SERVICES	This contract package is to hire technical services, such as: Technical advice, review all drawing, maps, points and monitor daily works as related to LBS administration building.

Prepared by:   
Augustine K. Sambollah  
Procurement Director

Approved by:   
Estelle Liberty Kemoh  
Head of Entity/Chairman Proc. Committee

Date: 12/16/21

  
Dec 21, 2021






Spand  
Dec. 21

THE LIBERIA BROADCASTING SYSTEM  
Budget Notes for Consultancy A/C  
JANUARY 1 – DECEMBER 31, 2022

This budget is intended to acquire the below listed Consultancy Services.

# Line	Description of Services	Amount
	CONSULTANCY SERVICES	\$100,000.00
1	LEGAL SERVICE CONSULTANT	\$30,000.00USD
2	FINANCIAL CONSULTANT	\$30,000.00
3	TECHNICAL SERVICES	\$40,000.00
	GRAND TOTAL	\$100,000.00

Signed:   
COMPTROLLER



  
Dec 21, 2022



  
Dec. 22,