# THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN (SBA) SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE JULY 1, ~ DECEMBER 31, 2021

Prepared by:		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			ь
red by				ω			2			ь	. NO M ITE		2
A				IFB NO. LBS/SBA/RFQ/ 002/21			IFB NO. LBS/SBA/RFQ/ 001/21			IFB NO. LBS/SBA/RB/ 001/21	PACKAGE NUMBER (CODE)		3
Augustine K. Sambollah sting Procurement Direc				Printing & Binding			Cleaning materials			Petroleum Products (diesel & gasoline)	CONTRACT PACKAGE		4
ah				C1812			G4773			G4661	Business Activity Code	BA	5
	Sub- Total			1 Firm			Assorted			12,406 gals	QTY	BASIC DATA	6
Public Arocura	53,434.00			6,000.00			2,400.00			45,034.00	ESTIMATED COST (USD)	IA	7 8
				RFQ			RFQ			RB	PROCUR EMENT METHO D		
0				7/05/21			7/02/21			7/01/21	TECHNICAL SPECS/BOQ /DRAWING S		9
Approved by:				7/19/21			7/16/21			7/22/21	PREP. OF BID DOCUMEN T		10
				7/27/21			7/23/21			7/29/21	PC APPROVAL - BID DOC/TECH SPECS		11
Estelle Liberty Kemoh Head of Entity/Chairman Proc. Committee				8/02/21	*.		7/30/21			8/09/21	BID INVITATION & RELEASE OF BID DOC	7	12
Estelle Liberty Kemoh Entity/Chairman Proc				8/09/21			8/06/21			8/23/21	BID SUBMISSION /PUBLIC OPENING	APLEME	13
c. Committe				8/16/21			8/20/21			9/06/21	SUBMISSION OF BID EVALUATION REPORT	NTATIO	14
				8/30/21			9/03/21			9/20/21	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	15
Date: 07/06/2/				9/27/21			10/01/21			10/04/21	CONTRACT AWARD & SIGNING	S	16
56/2/				NA			NA			NA	ADVANCE PAYMENT (MOBILIZA TION)		17
Alexander of the second				12/28/21			12/28/21			12/27/21	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
Je 19/20				12/30/21			12/31/21			12/30/21	ACCEPTANC E & FINAL PAYMENT		19

Connessions

#### SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN (\$BA) JULY 1 - DECEMBER 31, 2021

	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			Ъ
			6			5			4	N M II		2
			IFB NO. LBS/SBA/RFQ/ 005/21			IFB NO. LBS/SBA/RFQ/ 004/21			IFB NO. LBS/SBA/RFQ/ 003/21	PACKAGE NUMBER (CODE)		3
			Food stuff			newspaper			Projector	CONTRACT PACKAGE		4
			G4711			G4761			G4741	Business Activity Code	BA	U
Sub-Total			Assorted			Assorted			1 pc	QΠY	BASIC DATA	6
9,500.00			1,000.00			7,000.00			1,500.00	ESTIMATED COST (USD)	ΓA	7
,			RFQ			RFQ			RFQ	PROCURE MENT METHOD		∞
			7/01/21			7/05/21			7/01/21	SPECS/BOQ/ DRAWINGS		9
			7/12/21			7/14/21			7/12/21	PREP. OF BID DOCUMEN T		10
			7/20/21			7/23/21			7/20/21	PC APPROVAL - BID DOC/TECH SPECS		11
			7/29/21			8/03/21			7/29/21	BID INVITATION & RELEASE OF BID DOC		12
			8/09/21			8/12/21			8/09/21	BID SUBMISSION /PUBLIC OPENING	MPLEM	13
			8/18/21			8/26/21			8/18/21	SUBMISSION OF BID EVALUATION REPORT	ENTATIO	14
			8/30/21			9/06/21			8/30/21	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	15
			9/15/21			9/15/21			9/15/21	CONTRACT AWARD & SIGNING	S	16
			NA			NA			NA	ADVANCE PAYMENT (MOBILIZA TION)		17
			12/23/21			12/23/21			12/23/21	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
			12/30/21			12/30/21			12/30/21	ACCEPTANCE & FINAL PAYMENT		19

Prepared by:

**Acting Procurement Director** Augustirie K. Sambollah

Approved by: \_

Head of Entity/Chairman Proc. Committee Estelle Liberty Kemch

Date: 07/06/2/

#### SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE THE LIBERIA BROADCASTING SYSTEM JULY 1 – DECEMBER 31, 2021 PROCUREMENT PLAN (SBA)

	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			H
			9			8			7	N M II		2
			IFB NO. LBS/SBA/RB/ 002/21			IFB NO. LBS/SBA/RFQ/ 007/21			IFB NO. LBS/SBA/RFQ/ 006/21	PACKAGE NUMBER (CODE)		3
			Vehicle rental			Publication services			Gifts	CONTRACT PACKAGE		4
			Н4922			J5813			G4711	Business Activity Code	BASIC	5
Sub-total			1firm			1 firm			Assorted	QTY	<b>BASIC DATA</b>	6
12,500.00			10,000.0 0			1,500.00			1,000.00	ESTIMATED COST (USD)		7
			RB			RFQ			RFQ	PROCURE MENT METHOD		∞
			7/02/21			7/01/21			7/09/21	SPECS/BOQ/ DRAWINGS		9
			7/22/21			7/12/21			7/23/21	PREP. OF BID DOCUMENT		10
			8/11/21			7/20/21			7/30/21	PC APPROVAL - BID DOC/TECH SPECS		11
			8/20/21			7/29/21			8/06/21	BID INVITATION & RELEASE OF BID DOC	Z	12
			9/03/21			8/09/21			8/13/21	BID SUBMISSION /PUBLIC OPENING	PLEME	13
			9/17/21			8/18/21			8/27/21	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION DATES	14
			10/01/21			8/30/21			9/03/21	PC APPROVAL - BID EVALUATION REPORT	N DATI	15
			10/15/21			9/15/21			10/01/21	CONTRACT AWARD & SIGNING	\$	16
			NA			NA			NA	ADVANCE PAYMENT (MOBILIZ ATION)		17
			12/29/21			12/23/21			12/22/21	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
Cureme			12/31/21			12/30/21			12/29/21	ACCEPTANCE & FINAL PAYMENT		19

Prepared by:

**Acting Procurement Director** Augustine K. Sambollah

Approved by:

Estelle Liberty Kemoh

Head of Entity/Chairman Proc. Committee

Date: 67/06/2/

## THE LIBERIA BROADCASTING \$Y\$TEM PROCUREMENT PLAN (\$BA) SOURCE OF FUNDING: GOL NATIONAL BUDGET AND LBS INTERNAL REVENUE JULY 1 — DECEMBER 31, 2021

		ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
				12			1			10	NO.		2
				IFB NO. LBS/SBA/NCB/ 001/21			IFB NO. LBS/SBA/RFQ/ 009/21			IFB NO. LBS/SBA/RFQ/ 008/21	PACKAGE NUMBER (CODE)		ω
				Repair & Main non-residential Building			Halls Rental			stationary	CONTRACT PACKAGE		4
				F4100			16810			G4761	Business Activity Code	BASI	5
total	Sub-			1 Firm			Assorted			Assorted	QTY	<b>BASIC DATA</b>	6
0	177,177			166,177. 00			1,000.00			10,000.0	ESTIMATED COST (USD)		7
				NCB			RFQ			RFQ	PROCURE MENT METHOD		∞
				7/02/21			7/01/21			7/05/21	TECHNICAL SPECS/BOQ/ DRAWINGS		9
				7/22/21			7/12/21			7/14/21	PREP. OF BID DOCUMENT		10
				8/11/21			7/20/21			7/23/21	PC APPROVAL - BID DOC/TECH SPECS		11
				8/20/21			7/29/21			8/03/21	BID INVITATION & RELEASE OF BID DOC	7	12
				9/17/21			8/09/21			8/12/21	BID SUBMISSION /PUBLIC OPENING	PLEME	13
				10/01/21			8/18/21			8/26/21	SUBMISSION OF BID EVALUATION REPORT	NTATIC	14
				10/15/21			8/30/21			9/06/21	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	15
				10/29/21			9/15/21			9/15/21	CONTRACT AWARD & SIGNING	ES	16
				NA			NA			NA	ADVANCE PAYMENT (MOBILIZ ATION)		17
				12/29/21			12/23/21			12/23/21	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
A CONTRACTOR OF THE PARTY OF TH				12/31/21			12/30/21			12/30/21	ACCEPTANCE & FINAL PAYMENT		19

Prepared by:

Augustine K. Sambollah Acting Procurement Director

Approved by: \_\_

Estelle Libérty Kemoh Head of Entity/Chairman Proc. Committee

: 07/06/21

### THE LIBERIA BROADCASTING SYSTEM PROCUREMENT PLAN: Explanatory Note JULY 1 – DECEMBER 31, 2021

			301: + 5101H5113+) 101+
# LINE	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PACKAGE
Н	IFB No. LBS/SBA/RB/001/21	Petroleum Products	From the combine budget line fuel & Lubricants Generator and fuel lubricants vehicle, This contract package \$45,034.00 is intended to procure 12,40
			1. \$21,400.35 will be used to procure 6,203gallons of bulk fuel and transportation for head office generators at an estimated price of \$3.45 USD
			2. \$11,260.26 is allocated for diesel and gasoline coupons for vehicles operations for 3,102 gallons at an estimated price of \$3.63 USD
2	IFB No. LBS/SBA/RFQ/001/21	Cleaning Materials	This contract package is intended to procure the following cleaning materials and supplies such as: Tissue 30 bags, Brooms-10pcs, Delta -4 gallons, A
			40 pcs, Tie Soap- 5 cartons etc.
ω	IFB No. LBS/SBA/RFQ/002/21	Printing & Binding	This contract package is from budget line Printing & Binding. It is intended to print and bind the following LBS documents: bid documents, print and
			annual reports, letter head, transmittal slip, ID cards, etc.
4	IFB NO.LBS/SBA/RFQ/003/21	Projector	This contract package Workshop, conference symposia & seminars is intended for purchasing projector for workshop, conference, symposia & Semir
5	IFB No. LBS/SBA/RFQ/004/21	Newspaper	This contract package is intended to procure newspapers, books and magazines.
6	IFB No. LBS/SBA/RFQ/005/21	Food stuff	From the budget line Entertainment gifts & representation: \$1,000.00 is intended to procure food stuff such as: Biscuits, Soft Drinks, and Mineral Wa
7	IFB No. LBS/SBA/RFQ/006/21	Gifts	From the budget line Entertainment gifts & representation: \$1,000.00 is intended to procure gifts item such as arts, flowers, etc.
00	IFB NO. LBS/SBA/RFQ/007/21	Publication services	From the budget line Printing , binding publication: This package is intended to provide Publication services, such as invitation to bid, etc.
9	IFB NO. LBS/SBA/RB/002/21	Vehicle rental	From the budget line Domestic Travel, this contract package is intended to hire vehicles for staff to travel in the counties on assignment.
10	IFB NO. LBS/SBA/RFQ/008/21	Stationery	This contract package is intended to procure the following stationeries ;paper double AA sheets -100 cartons, manuscript books A4-20 pcs, Envelope
			peel & seal-10pks, file folder-9pks, hanging folder-6pks, ball pen-5pks, white board marker -4pks, CD marker -6pks, Liquid glue -25pcs,stapler -10pcs, 8pcs, stapling pins-25pks , staple remover -10pks, binder clips –10pks, paper fastener -5pks, box file -150pcs,plastic folder -10pks, cannon 778-20pcs,
			25set, hp 85A-6pcs,hp 122A-9sets,canon 737 8pcs.
11	IFB No. LBS/SBA/RFQ/009/21	Halls rental	This contract package Workshop, conference symposia & seminars is intended for renting halls to conduct workshop, conference, symposia & Semin
12	IFB No. LBS/SBA/NCB/001/21	Repair & Main non-	From the budget line Repair & maintenance of Non-Residential, this contract package is intended to repair & maintain the following: windows, door:
		residential Building	painting. Steel rod, sand, cruse rock
13	IFB No. LBS/SBA/RFQ/010/21	Refuge/Garbage	This contract package is intended to hire one firm to provide fumigation service, garbage collection and disposal.
		collection	
14	IFB No. LBS/SBA/RFQ/011/21	Air Tickets	From the budget line Foreign Travel - means of Travel, this contract package is intended to hire one firm to provide air ticket services for LBS foreign
15		Water & Sewage	This contract nackage is not cantured in the procurement plan because it is intended to provide the procure of

Prepared by:

15

Water & Sewage

Augustine K. Sambollah Acting Procurement Director

Approved by:

& Cono

exclusively done by Liberia Water and Sewage Corporation.

This contract package is not captured in the procurement plan because it is intended to pay water bill and dispose sewage, the amount \$4,910.00, ar

Estelle Liberty Kemoh
Head of Entity/Chairman Proc. Committee

te: 07/06/2/20