




REPUBLIC OF LIBERIA

PUBLIC PROCUREMENT & CONCESSIONS COMMISSION

EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA

WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/0473/25'

April 8, 2025

Hon. Thomas Z. Gonkerwon
INTERIM MANAGER DIRECTOR
Liberia Electricity Corporation
Monrovia, Liberia

Dear Hon. Gonkerwon:

Subj: **APPROVAL OF SPECIAL PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2025**

We present our compliments and wish to acknowledge receipt of your communication dated April 4, 2025, which sought the approval of the Commission for the Liberia Electricity Corporation (LEC) Special Project (sole sourcing of four companies/Contractor for the relocation and Construction of LEC's Utilities along the overpass road corridors) Procurement Plan for 2025.

Following thorough review, the Commission hereby approves the Liberia Electricity Corporation Special Project Procurement (sole sourcing of four companies/Contractor for the relocation and Construction of LEC's Utilities along the overpass road corridors) Plan for fiscal year 2025 in accordance with **Section 40 (3)** of the PPCA, 2010, and informs LEC that its Special Project procurement plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved procurement plan. The Commission counsels that you observe **Section 40 (5) of the PPCA, 2010, which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. However, an updated procurement plan shall accompany said notice to the Commission."**

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such, a Procuring Entity will not be required to again request the use of said approved method.

Additionally, the Commission, upon thorough review of documentation submitted, hereby grants an approval to the Liberia Electricity (LEC) to use the sole source method of procurement to award contract to PowerTech Construction Company for the Transmission Network: Deconstruction and Construction of HV tower at an estimated cost not to exceed sixty-nine thousand six hundred thirty-eight United States Dollars and nineteen cents (US \$69,638.19), Landstar Engineering and Transport Ltd. For Distribution Network: Relocation of MV and LV Network at an estimated cost not to exceed sixty-nine thousand six hundred thirty-eight United States Dollars and nineteen cents (US \$69,638.19), Global Engineering and Consultancy for the Distribution Network: Relocation of MV and LV Network at an estimated cost not to exceed sixty-nine thousand six hundred thirty-eight United States Dollars and nineteen cents (US \$69,638.19) and WSEF Power for Distribution Network: Construction of MV Lines at an estimated cost not to exceed sixty-nine thousand six hundred thirty-eight United States Dollars and nineteen cents (US \$69,638.19).

Page 2 of 2

Hon. Thomas Z. Gonkerwon

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely yours,


Himme Eugene Langford (Hon.)

ACTING CHIEF EXECUTIVE OFFICER



Liberia Electricity Corporation

P.O. Box 10-165 Waterside
1000 Monrovia, 10 Liberia

OFFICE OF THE INTERIM MANAGING DIRECTOR

LEC-IMD/PRO./07/'25

April 4, 2025

Hon. Bodger Scott Johnson
Chief Executive Officer (CEO)
Public Procurement and Concessions Commission
Capitol Hill, 1000 Monrovia
10 Liberia

*Received:
Theophilus S.B. Koliba
April 7, 2025
Time: 3:56 PM*

Dear Hon. Johnson:

Subject: REQUEST FOR NO OBJECTION TO USE THE SOLE SOURCE METHOD OF PROCUREMENT TO AWARD A CONTRACT TO FOUR CONTRACTORS FROM LEC'S POOL OF CONTRACTORS FOR THE RELOCATION OF LEC'S NETWORK ASSETS UNDER THE OVERPASS PROJECT

We present our compliments and seek the PPCC's no objection to using the Sole Source Method of Procurement to award a Contract to four contractors from the LEC's pool of contractors for the relocation of LEC Utilities along the Overpass Road Corridors (Old Unity Party Headquarters - Musu's Spot; SKD Boulevard Overpass (Car Wash near SD Cooper Junction - Giant Gym; and Police Academy Road - 72nd Boulevard Road) respectively. These contractors have successfully performed similar work for the LEC under the network expansion and densification projects as listed below.

1. Grid Connection of Gardnersville Industrial Park
2. Gap Communities Electrification Project (G-CEP)
3. Large Customer Connection Projects

Given the importance and urgency of the Overpass Project, an elaborate procurement process cannot be achieved now. The Government of Liberia has given the LEC a window of thirty-nine (39) days to relocate its network assets from the Overpass Corridor Project. LEC intends to engage the services of the below-listed contractors to carry out the work required to relocate the network assets under the Overpass Project.

LIST OF CONTRACTORS EXECUTING THE RELOCATION OF LEC UTILITIES - OVERPASS ROAD CORRIDOR			
No.	Contractors	Address and Contact	Project Description
1.	PowerTech & Construction Company	New Kru Town, Bushrod Island, Monrovia, Liberia Phone: 0880416258/0888602860/ 0881813031 Email: pacominc16@gmail.com	Transmission Network: De-construction & construction of HV tower Location One: Ministerial Complex Overpass (Old Unity Party Headquarters - Musu's Spot)
2.	Landstar Engineering and Transport Ltd.	Congo Town, Monrovia, Liberia Phone 0776361158/0770001290/05552 36711 Email: info@landstar-Engineering.com	Distribution Network: Relocation of MV & LV Network Location One: Ministerial Complex Overpass (Old Unity Party Headquarters - Musu's Spot)
3.	Global Engineering and Consultancy	Weaver Street, Paynesville Town Hall Community Phone: 0886296482/0777499600 Email: gengineering@gmail.com	Distribution Network: Relocation of MV & LV Network Location Two: SKD Boulevard Overpass (Car Wash near SD Cooper Junction - Giant Gym)
4.	WFSG Power Inc.	Stephen A. Tolbert Estate, Gardnerville, Japan Freeway Phone: 0770972154 Email: wfsgpower@gmail.com	Distribution Network: Construction of MV Lines Location Three: Police Academy Road - 72 nd Boulevard Road

Given the above narrative, the LEC requests a "NO OBJECTION" to use the sole source procurement method to award a contract to four contractors from its pool of contractors to relocate LEC utilities along the Overpass Road corridors.

Please be assured, Honorable Executive Director, that LEC will diligently abide by the provisions of the PPCC Act. Thank you for your usual cooperation and professional guidance.

Sincerely yours,



04/04/2025



Thomas Z. Gonkerwon
Interim Managing Director

Attached:

- Special Project Procurement Plan
- Explanatory Notes
- Payment Commitment from MPW



LIBERIA ELECTRICITY CORPORATION
PROJECT PROCUREMENT PLAN (RELOCATION OF LEC'S NETWORK ASSETS PROJECT)- WORKS
April 4, 2025 - MAY 30, 2025
FUNDING SOURCE : MINISTRY OF PUBLIC WORKS BUDGET

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA						IMPLEMENTATION DATES													
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL/SPECS /BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL-BID DOCS/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL-BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
PLANNED	1	IFB No: LEC/SS/001/2025	Relocation and Construction of LEC Utilities along the Overpass Road Corridors	F4100	Assorted	\$ 278,552.77	SS	01/04/2025	02/04/2025	09/04/2025	NA	NA	NA	NA	16/04/2025	N/A	19/05/2025	26/05/2025	
UPDATE																			
ACTUAL																			

GRAND TOTAL

\$278,552.77

Prepared By: [Signature]
Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04.04.2025

Approved By: [Signature]
Names: Thomas Z. Gonkerwon
Positions: Interim Managing Director

Date: 04/04/2025

[Signature]
04/08/25





LIBERIA ELECTRICITY CORPORATION
PROJECT PROCUREMENT PLAN EXPLANATORY NOTES

Fiscal Year: 2025


PROJECT PROCUREMENT PLAN-WORKS

Item No.	PACKAGE NUMBER (CODE)	Procurement Method	Contract Package	Quantity	Contract Value (USD)	Content of Contract Package
1.	IFB No: LEC/SS/001/2025-	SS	Relocation and Construction of LEC Utilities along the Overpass Road Corridors	Assorted	\$69,638.19	<p>This contract package from the Ministry of Public Works's committed budget will pay the contractor for the Demolition and construction of the HV Tower.</p> <p>Hence, the Sole Source method. Reference: Section 55 subsection (1) (a), (b), and (d) of the PPCC Act of 2010.</p> <p>LOT#1-Transmission Network: De-construction & construction of HV tower</p> <p>Estimated Price: \$69,638.19</p> <p>Location One: Ministerial Complex Overpass (Old Unity Party Headquarters - Musu's Spot).</p> <p>Justification: The Corporation request to sole source PowerTech & Construction Company in line with Section 55 subsection (1) (b), & (d). In addition, the Sole Source is employed because</p>



[Signature]
6/4/08/25

Item No.	PACKAGE NUMBER (CODE)	Procurement Method	Contract Package	Quantity	Contract Value (USD)	Content of Contract Package
						<p>the contractor has successfully performed similar work for LEC under the network expansion and densification projects.</p> <p>LOT#2 - Distribution Network: Relocation of MV & LV Network</p> <p>Location One: Ministerial Complex Overpass (Old Unity Party Headquarters - Musu's Spot).</p> <p>Estimated Price: \$69,638.19</p> <p>Justification: The Corporation request to sole source Landstar Engineering and Transport Ltd.in line with Section 55 subsection (1) (b), & (d). In addition, the Sole Source is employed because the contractor has successfully performed similar work for LEC under the network expansion and densification projects.</p> <p>Lot#3 - Distribution Network: Relocation of MV & LV Network</p> <p>Location Two: SKD Boulevard Overpass (Car Wash near SD Cooper Junction - Giant Gym)</p> <p>Estimated Price: \$69,638.19</p> <p>Justification: The Corporation request to sole source Global Engineering and Consultancy in line with Section 55 subsection (1) (b), & (d). In addition, the Sole Source is employed because the contractor has successfully performed similar work for LEC under the network expansion and densification projects.</p>



Signature 6/4/08/25

Item No.	PACKAGE NUMBER (CODE)	Procurement Method	Contract Package	Quantity	Contract Value (USD)	Content of Contract Package
						<p>densification projects.</p> <p>LOT#4 - Distribution Network:</p> <p>Construction of MV Lines</p> <p>Location Three: Police Academy Road - 72nd Boulevard Road.</p> <p>Estimated Price: \$69,638.19</p> <p>Justification: The Corporation request to sole source WFSG Power Inc. in line with Section 55 subsection (1) (b), & (d). In addition, the Sole Source is employed because the contractor has successfully performed similar work for LEC under the network expansion and densification projects.</p>

Prepared By: 3-P. [Signature]

Names: Diabeson F. Beyan, Jr.
Positions: Procurement Manager

Date: 04.07.2025

Approved By: [Signature]

Names: Thomas Z. Gonkerwon
Position: Interim Managing Director

Date: 04/04/2025



[Signature]