


LIBERIA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE
Consultancy Procurement Plan
SOURCE OF FUNDING: GOL National Budget
FISCAL YEAR: January 1st – December 31, 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES											
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	No. of FIRM S/PE RSO NS	ESTIMATED COST (USD)	SELECTION METHOD	Business Activity Code	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/ OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT/S	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL - FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION REPORT	CONTRACT AWARD & SIGNING
1.	RFP NO. LEITI/QCBS/001 /2022	13 th EITI Validation Report	1 FIR M	\$75,000.00	QCBS	M-6920	1-Feb-22	N/A	N/A	N/A	N/A	21-Feb-22	7-Mar-22	21-Mar-22	18-April-22	2-May-22	16-May-22	30-May-22
2.	RFP No. LEITI/QCBS/002 /2022	14 th EITI Validation Report	1 Firm	\$75,000.00	QCBS	M-6920	1-Feb-22	N/A	N/A	N/A	N/A	21-Feb-22	7-Mar-22	21-Mar-22	18-April-22	2-May-22	16-May-22	30-May-22
GRAND TOTAL				\$150,000.00USD														

Prepared by: N. Mucha Kumeh
Procurement Officer



Approved by: Jeffery N. Yates
Chairman Procurement Committee



Date: Jan 31, 2022

Feb 2, 2022

Feb 12, 2022

Liberia Extractive Industries Transparency Initiative (LEITI)
Consultancy PROCUREMENT PLAN Explanatory Note
Source of Funding: GOL National Budget
Fiscal Year: January 1, 2022 - December 31, 2022

ITEM NO.	PACKAGES NUMBER (CODE)	PROCUREMENT CONTRACT PACKAGE CONTENT	PROCUREMENT CONTRACT PACKAGE CONTENT
1.	REP.NO. /LEITI/QCBS/ 001/2022	13 th EITI Validation Report	This contract Package is intended to hire a reputable Firm to produce Liberia's 13 th LEITI report.
2.	RFP.NO. \LEITI\QCBS\002\2022	14 th EITI Validation Report	This contract Package is intended to hire a reputable Firm to produce Liberia's 14 th LEITI report.



Handwritten signature
Feb 2, 2022



Handwritten signature
Feb 6, 2022

Prepare by: *N. Mucha Kume*
N. MUCHA KUMEH
PROCUREMENT OFFICER

APPROVED *[Signature]*
Jeffrey N. Yates
HEAD OF SECRETARIAT
CHAIRMAN/PROCUREMENT COMMITTEE

[Handwritten signature]