

PROCUREMENT PLAN (SBA Core budget)
Source of Funding: GOL National Budget
Fiscal year: 2022

[illegible]

Procurement Director/ Manager

Head of Entity/Chairman Proc. C'mttee



Date: Jan. 31, 2022

Fiscal year: 2022

SUB TOTAL

Procurement Director/ Manager

Head of Entity/Chairman Proc. C'mttee

Date: Jun. 31, 2022

Feb 2, 2022



Liberia Extractive Industries Transparency Initiative
PROCUREMENT PLAN (SBA Core budget)
Source of Funding: GOL National Budget
Fiscal year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	Business Activity Code	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIATION)	ACCEPTANCE & PAYMENT
LANNED	7	IFB.NO./LEIT/SBA/RFQ/007/2022	ICT Equipment	G-4/41	Assorted	\$3,000.00	RFQ	25-Jan-22	1-Feb-22	4-Feb-22	14-Feb-22	21-Feb-22	28-Feb-22	7-Mar-22	14-Mar-22	N/A	15-Dec-22	20-Dec-22
PDATE																		
CTUAL																		
LANNED	8	IFB.NO./LEIT/SBA/RFQ/008/2022	Vehicle Rental	N-7/10	1 Firm	\$6,000.00	RFQ	25-Jan-22	1-Feb-22	4-Feb-22	14-Feb-22	21-Feb-22	28-Feb-22	7-Mar-22	14-Mar-22	N/A	15-Dec-22	20-Dec-22
PDATE																		
CTUAL																		
SUB TOTAL						\$9,000.00												
GRAND TOTAL						\$44,880.00												

Prepared by: MK umeh
Procurement Director/ Manager

Approved by: [Signature]
Head of Entity/Chairman Proc. C'mttee

Date: Jan. 31, 2022



[Signature]
Feb 2, 2022

[Signature]

Liberia Extractive Industries Transparency Initiative (LEITI)
PROCUREMENT PLAN EXPLANATORY NOTE (SBA Core budget)
Source of Funding: GOL National Budget
Fiscal Year: 2022


ITEM NO.	PACKAGES NUMBER (CODE)	PROCUREMENT CONTRACT PACKAGE CONTENT	PROCUREMENT CONTRACT PACKAGE CONTENT
1.	IFB.NO. /LEITI/SBA/RFQ/ 001/2022	Internet Connectivity	This contract Package is intended to hire a reputable vendor for the provision of Internet Service.
2.	IFB.NO. /LEITI/SBA/RFQ/ 002/2022	Scratch Card	This contract Package is intended for the provision of assorted communication cards (Orange & Lonestar) from a reputable firm.
3.	IFB.NO. /LEITI/SBA/RFQ/ 003/2022	Vehicle Repair and Maintenance Services	This contract Package is intended for the Repair and Maintenance of two vehicles Toyota 4WD High-top – LEITI 3 Land Cruiser PRADO LB-6600
4.	IFB.NO. /LEITI/SBA/RFQ/ 004/2022	Cleaning Materials	This contract Package is intended for the provision of assorted cleaning materials Bleach, Tide Soap Sack Tissues Dettol (Disinfectant) Air Fresheners Hand Soap Hand & Floor Towel



2022/10
Feb. 2, 2022

2022/10
Feb. 2, 2022

		Cleaning Materials Cont.	Soft & Hard broom Commode brushes & Plunder Paper Towel Mosquito Spray Wood Polish Floor Towel Mop Glass Cleaner Hand Gloves
5.	IFB.NO. /LEITI/SBA/Rfq/ 005/2022	Food &Catering Service	This contract Package is intended to hire the service of a Catering Firm to provide food and beverages for Multi- Stakeholder Group (Board Meeting)
6.	IFB.NO. /LEITI/SBA/Rfq/006/2022	Security Guard Service	This contract Package is intended to hire a reputable firm for the provision of security service (\$7,200.00) 24 hours a day, Seven days a week.
7.	IFB.NO. /LEITI/SBA/Rfq/007/2022	ICT Equipment	This contract Package is intended for the provision of assorted ICT Equipment (Laptops, Printer and Cartridges) Laptop Hard Drive



188450
Feb 2, 2022

2022/2/2
2022/2/2
2022/2/2

	ICT Equipment Cont.	Memory Card Printer
8.	IFB.NO. /LEITI/SBA/RFO/008/2022	Vehicle Rental This contract Package is intended for the hiring of a reputable Firm for the provision of Vehicles to transport Facilitators into the various counties for the dissemination of LIETI 12 th Report. This is drawn from the budget line Conference, Workshop, Symposia and Seminars.

Prepared by: N. Mucha Kume
N. Mucha Kume / Procurement Officer



Robert
Feb 2, 2022

Approved by: [Signature]
Jeffery N. Yates
HEAD OF SECRETARIAT
CHAIRMAN PROCUREMENT COMMITTEE



R. Yates
Feb 2/2022