

LIBERIA TELECOMMUNICATIONS CORPORATION (LIBTELCO)
CONSULTANCY NON SBA CORE BUDGET PROCUREMENT PLAN
Source of Funding: Internal Revenue Generation

Fiscal Year: 2019/2020


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	NO OF FIRMS/PE RSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPE NING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHO RTLIST	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATIO N OF PROPOSAL	PROPOSALS SUBMISSIO N & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATIO N REPORT	CONTRACT AWARD & SIGNING
PLANNED	1	20/021	System Analyst Consultants	M7490	Assorted	218,510.00	QCBS	7/6/20	7/13/20	8/3/20	8/10/20	8/17/20	9/7/20	9/14/20	9/28/20	10/19/20	10/26/20	11/2/20	11/16/20
UPDATE																			
ACTUAL																			
PLANNED																			
UPDATE																			
ACTUAL																			
GRAND TOTAL						218,510.00													


Prepared by:  Al Josephus Taybior
Head of Procurement Unit

Date: 5449 28, 2020

Approved by:  Richmond N. Tobii
Head of Entity/Chairman Proc. Cmtee


Date: 7/28/20


8/18/20

Aug 18/20


LIBERIA TELECOMMUNICATIONS CORPORATION
Non SBA Core Budget Consultancy Procurement Plan Explanatory Notes
Fiscal Year: 2019/2020

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO/LIBTELCO/QCBS/001/020/021	System Analyst Consultants	This contract package is charged to the budget line item Consultants. It is also charged to the budget line Contractors. This contract package comprises the hiring of experts to analyze, help improve and provide technical know-how to our engineers as we work broad expansion of our system. It is also charged to the budget line Professional Fees.

Prepared by: 
Al Josephus Taybior
Head of Procurement Unit

July 28, 2020
Date

Approved by: 
Richmond Tobii
Head of Entity/Chairman Proc. Cmtee

7/28/20
Date

Josephus
8/18/20

Josephus
Aug 18/2020

~~AFB~~
8/18/20