



Liberia Maritime Authority

P.O BOX10-9042
1000 MONROVIA, 10 LIBERIA
1948 Maritime Drive
Congo Town



LiMA/COM/LEN/L-0384/'23

June 6, 2023

Received:
Dennis Taylor
June 21, 2023
Time: 2:14pm

Hon. Stevenson S. Yond
OFFICER IN CHARGE
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill
Monrovia, Liberia

Dear Honorable Yond:

The Procurement Committee of the Liberia Maritime Authority herewith submits to your office its Fourth (4th) Quarter Procurement Report for Fiscal Year 2022.

This report summarizes the procurement activities implemented at the Liberia Maritime Authority for the period October to December 2022.

Kind regards

Sincerely,

L. Eugene Nagbe

Lenn Eugene Nagbe
COMMISSIONER/CEO



REPUBLIC OF LIBERIA
LIBERIA MARITIME AUTHORITY



Quarterly Procurement Report
Fiscal year 2022
For the 4th Quarter, October to December

Date: June 6, 2023

Table of Contents

1.0 Introduction and Summary
2.0 Challenges
3.0 Recommendations
4.0 Annexes
Annex A: Summary Table
Annex B: Copies of the quarterly actualized procurement plans
Annex C: Copies of notice of award
Annex D: Copies of signed contracts
Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report.....

1.0 Introduction and Summary

In keeping with Sections 27(g) and 43(9), of the Amended and Restated Public Procurement and Concession Act which requires each Procuring Entity to submit quarterly report to the Commission, We are pleased to submit the Procurement Report for Fourth Quarter of Fiscal Year2022, for your review and consideration.

During the period under review, *The Liberia Maritime Authority* has completed the implementation of *One (1)* procurement packages out of its Thirty Five (35) contract packages within our approved procurement plan for the period under review.

Out of the total procurement completed thus far, One (1) contract packages (Generator Maintenance Service) , the Procurement method was National Competitive Bidding (NCB)

2.0 Challenges

The Authority's Evaluation Panel take too much time to evaluate a bid which can delay the process for contract award to a vendor.

3.0 Recommendations

We recommend that a timeline be set for evaluation of a bid, which may include Seven (7) to fourteen (14) working days.

GENERAL INFORMATION
Liberia Maritime Authority
QUARTERLY PROCUREMENT REPORT
4th Quarter for Fiscal Year 2022

SUMMARY OF PROCUREMENT IN PROGRESS < PROCUREMENT COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION													
Item Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement / Bid Invitation	Date of Closing / Bid Submission	Number of Bid Received	Date of Transmission of Contract Award Notice	Actual Contract Value	Name of supplier / Contractor / Consultant /	supplier / Contractor/ Consultant/ Service Provider	Business Legal Owner	Business Beneficiary Owner	Proposed Contract Completion Date
1 IFB NO. LIMA/NCB/002/22	Generator Maintenance Service	NCB	Corporate Funds	5/4/2022	6/7/2022	1 vendor	10/10/2022	\$25,000.00	African - American Enterprise	PCCVR	Mohamed Nasser	Lebanese	12/31/2022
IFB NO. LIMA/SP/NCB/002/22	Rehabilitation of Road (Construction Works)	NCB	Corporate Funds	9/6/2022	9/30/2022	3 vendors	11/7/2022	\$498,033.10	West Africa construction INC	PCCVR	Hasaa Fawaz	Lebanese	4/30/2023
													4/30/2023

PREPARED BY : 
Alexander B. Mitchell
Associate Director / Procurement

DATE: June 6, 2023

APPROVED BY: 
Hon. Lemn Eugene Nabbe
Head of Entity / Chairman PC

DATE: _____

