

### OFFICE OF THE MANAGING DIRECTOR

Freeport of Monrovia Monrovia, Liberia



June 5, 2023

Stevenson S. Yond
OFFICER-IN-CHARGE
Public Procurement & Concessions Commission (PPCC)
Republic of Liberia
Executive Mansion Grounds
Capitol Hill, Monrovia, Liberia

Dear Mr. Yond:

## REQUEST FOR "NO OBJECTION" TO USE THE RESTRICTED $\underline{PROCUREMENT}$ $\underline{METHOD}$

The Management of the National Port Authority (NPA) wish to request "No Objection" from the Commission in line with Section 50(1)(b) of the PPCA to use the Restricted Bidding Procurement Method with a reduced lead time of two (2) weeks to contract companies for the procurement of Medicare Insurance Coverage.

Our request is predicated on the delay of the passage of our budget for the calendar year 2023 due to the transition of the new administration, technical workings on our procurement plan as well as being in the middle of the calendar year 2023. However, please also note that our earlier procurement plan for the insurance package was approved based on shopping method and we realized that the package was understated. As you are aware, the second quarter is about to elapse and we wish to expedite the procurement of our recurring procurable items.

Mr. Officer-In-Charge, always expect the National Port Authority continued support and cooperation in our collective efforts to promote equity, transparency and integrity in public procurement. Please find attached list of insurance companies.

Please accept assurances of our highest esteem.

Sincerely Yours,

Diana Nebo

MANAGING DIRECTOR-NPA

Receiveds Theophelw frollie June 7, 223 Timo: 12: oopm







### OFFICE OF THE MANAGING DIRECTOR

Freeport of Monrovia Monrovia, Liberia



### LIST OF INSURANCE COMPANIES

- 1. Accident & Casualty Insurance Company (ACICO)
- 2. Activa International Insurance Company (AIIC)
- 3. Secure Risk Insurance Company (SRIC)
- 4. Saar Insurance Company SIC)
- 5. Insurance Company of Africa (ICA)

# NATIONAL PORT AUTHORITY PROCUREMENT PLAN (SBA CORE BUDGET) SOURCE OF . . . DING: NATIONAL PORT AUTHORITY INTERNALLY GENEATED VENUE FISCAL PERIOD: 2023

		Planned Update Actual	Planned Update Actual	Planned Update Actual	Planned . Update	Actual Planned Update Actual	Planned Update	Planned Update	Planned Update Actual	Planted Update	Planned Update	Planned Update Actual	Update Actual	Planned		1
		12	11	10	9	8	7	6	5	4	3	2		1	Item	2
	Ресра	IEB NO. NPASBANCB-010/ 2023	IFB NO. NP.J/SB.VNC/Biody/2023	1FB No. NPA/SHA/NC B/908/ 2023	IFB No. NPA/SBA/NC/B407/ 2023	1FB No. NPASBASS001/2023	IFB NO. NPA/SBANCR/006// 2023	IFB NO. NPA/SBANCB/005/2023	IFB No. NPA/SBA/NC/B/004/ 2023	IFH NO. NPA/SHA/NC13/003/2023	IFB N0. NPA/SBA/NCB/902/2023	IFB NO. NPA/SBA/NCB/001/ 2023 IFB NO. NPA/SBA/RB/002/ 2023	IFB NO. NPA/SBARTQ/001/2023	₩Q/001/2023	Code	3
	Prepared By Nyemab	Trucks Rental	Heavy Duty Equipment Rental	Drainage Maintenance and Waste Treatment	Electrical Supplies & Parts	Vehicles R & M Services	Repairs and Viaint. Non-residential Bldg.	Plant & Equipment Maintenance	Stationary & Supplies	Marine Crafts & Generators Tools	ICT Equipment & Supplies	Rice Ration	Personnel Non-Life Insurance Coverage	Personnel Non-Life Insurance Coverage	Contract Package	4
	Nemal Director	114923	N7730	F4100	G4759	()4520	F4100	(3312	G4761	G4659	17:05	G4711	K6512	K6512	BASICDAT: Bus. Act. Code	UT.
Sono & Public		1 Firm	1 Firm	1 Firm	Assorted	1 Firm	l Firm	1 Firm	Assorted	Assorted	Assorted	12,204 bugs 12,204 bugs	1 Firm	1 Firm	Qn .	6
8 27	1,120,020	50,000	264.550	86,400	111,000	75,012	351,000	202,615	100.289	16,000	401,000	414,960	150,600	5,800	Estimated Cost	7
Maile Maile		R.N.	B.N.	NCB	H.O.N.	\$	NCB	BJN	NCB	NCB.	NCB	NCB RB	RB	RFQ	Procurement Method	8
~ Ω	Approved By	21-Mar-23	20-Mar-23	17-Mar-23	. 16-Mar-23	10-Jul-23	14-Mar-23	13-Mar-23	10-Mar-23	9-Mar-23	9-Mar-23	7-Mar-23 7-Apr-23	6-Mar-23	6-Mar-23	Technical Specs /BOQ/ Drawings	9
	proved By.  Diana Nebo  Managing Director, Chairman i	11-Apr-23	10-Apr-23	7-Apr-23	6-Apr-23	31Jul-23	4-Apr-23	3-Apr-23	31-Mar-23	30-Mar-23	30-Mar-23	28-Mar-23 28-Apr-23	29-Mar-23	27-Mar-23	Prep	10 .
(	Produrement Committee	25-Apr-23	24-Apr-23	21-Apr-23	. 20. Apr-23	14-Aug-23	18-Apr-23	17-Apr-23	15-Apr-23	13-Apr-22	13-Apr-23	11-Apr-23 12-May-23	10-Apr-23	10-Арт-23	PC Approval - Bid Doc/Fech Specs	11
	300/5	9-May-23	8-May-23	5-May-23	4May-23	21-Aug-23	2-May-23	1-May-23	28-Apr-23	27-Apr:23	27-Apr-23	25-Apr-23 26-May-23	24-Apr-23	-	Bid Invitati	12
	hers	6-lun-23	5lun-23	2-Jun-23	1-lun-23	.18-Sep-23	30-May-23	29-May-23	26-May-23	25-May-23	25-May-23	23-May-23 23-Jun-23	22-May-23	22-May-23	IMPLEMENTATION Submi Submi Bid Submission/ Public Opening Re	13
	Date	27-Jun-23	26 Jun 23	23-lun-23	22lun-23	9-Oct-23	20-lun-23	19-Jun-23	16-Jun-23	15-Jun-23	15-Jun-23	13-Jun-23 14-Jul-23	12-Jun-23	12-Jun-23	Submission of Bid Evaluation Report	14
Sonos Brito	c P	11-Jul-23	101u1-23	7-Jul-23	6-Jul-23	23-Oct-23	4. lul-23	3-lul-23	30-Jun-23	29-Jun-23	29_lun-23	27-lun-23 28-Jul-23	26-Jun-23	26-Jun-23	PC App - Bid Evaluation Report	15
A COMPANIES OF THE PARIES OF T	TOCUT	8-Aug-23	7-Aug-23	4-Aug-23	3-Aug-23	6-Nov-23	1-Aug-23	31.Jul-23	28lul-23	27- Jul-23	27-Jul-23	25-Jul-23 25- \ug-23	24-Jul-23	1 5	Contract Award / Signing (n	16
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		N/N	N/A 3	N/A 2	N/A 2	NA 2	N/A 2	N/A 2	N/A 21	N/A 20	N/A 20	N/A 18	N/A 17	N/A 17	Advance In Payment (Su (mobilization) Cor	17
P 7		1-Nov-23	31-Oct-23	27-Oct-23	27-Oct-23	20-Nov-23	25-Oct-23	24-Oct-23	20-Oct-23	20-Oct-23	20 Oct-23	18-Oct-23 18-Oct-23	17-Oct-23		Delivery, Inspection (Substantial Completion) Acept	18
2023 2023		29-Dec-23	29-Dec-23	29-Dec-23	29-Drc-23	29-Dec-23	29-Dec-23	29-Dec-23	29-Dec-23	27-Dec-23	29-Dec-23	29-Dec-23 29-Dec-23	29-Dec-23	29-Dec-23	Aceptance & Final Payment	19
					-										Rema	20

Page 1 of 2

Managing Direct

## NATIONAL PORT AUTHOPRITY

Procurement Plan Explanatory Notes (SBA)
Budget Year: 2023

Contract Package Code Contract Package Content of Contract Package

Item NO.	Contract Package Code  IFB NO. NPA/SBA/RFO/001/ 2023
1.	IFB NO. NPA/SBA/RFQ/001/ 2023
2.	IFB N0. NPA/SBA/NCB/001/ 2023
ω	IFB N0. NPA/SBA/NCB/002/ 2023
4.	IFB NO. NPA/SBA/NCB/003/2023
5.	IFB N0. NPA/SBA/NCB/004/ 2023
6.	IFB NO. NPA/SBA/NCB/005/ 2023 Plant & Equipment Maintenance
7.	IFB NO. NPA/SBA/NCB/006/ 2023
.8	IFB N0. NPA/SBA/SS/001/ 2023

Men 223

15.	14.	13.	12.	Ш.	10.	9.	
IFB N0. NPA/SBA/NCB/012/ 2023	IFB N0. NPA/SBA/RB/001/ 2023	IFB N0. NPA/SBA/NCB/011/ 2023	IFB N0. NPA/SBA/NCB/010/ 2023	IFB N0. NPA/SBA/NCB/009/ 2023	IFB N0. NPA/SBA/NCB/008/ 2023	IFB N0. NPA/SBA/NCB/007/ 2023	
Scratch cards (Communication)	Petroleum Products (Gasoline & Diesel)	Vehicles Rental	Trucks Rental	Heavy Duty Equipment Rental	Drainage Maintenance and Waste Treatment	Electrical Supplies & Parts	
This contract package will be used to procure:  A. 41,488 pcs of scratch cards for employees (Freeport of Monrovia, Buchanan, Harper & Greenville), Note: This package cost (USD207,440) is embedded in postage & communication component of the budget with the balance US\$1,000.00 allotted to postage in the SBA budget plan	This contract package will be used to procure:  LOT 1  A. 86,400 gals operational fuel and lubricant (Freeport of Monrovia, Buchanan, Harper & Greenville) USD432,000 (prevailing price @5.00)  LOT2  A. 73,982.6 gals of Fuel Coupon benefits (Adm.) for employees (Freeport of Monrovia, Buchanan, Harper & Greenville) USD369,913	This contract package will be used to procure Rentals of light and heavy duty vehicles, the rental of these vehicles is sometimes abrupt due to the emergency nature of guests visiting NPA coupled with unforeseen mechanical problems with management assigned vehicles	This contract package will be used to rent:  25 trucks to transport materials and goods to Buchanan, Greenville and Harper Ports the contract package is contain in the "Rent and Hire of Plant component of the budget"	This contract package will be used to rent:  A. 25 pcs jack hammer, 10 compressor, 15 pcs drills, Etc, The contract package is contain in the Rent & Hire of Plant component of the budget"	This contract package will be used to:  Maintain and treat drainages in the Freeport of Monrovia, Buchanan Port, Greenville Port & Harper Port respectively to reduce and control the presence of pest, termites and other harmful living and non-living organisms that have a real potential to threaten the wellbeing of staffers and port users.	This contract package will be used to procure: Heavy duty electrical cables, transformers, heavy duty circuit breakers, electrical terminals, connectors, electrical pipes, etc. this package is contained in budget line electricity and supplies. Additional amount of US\$51,000 is added to this budget line to procure assorted antivirus software, assorted extension coils, surface cables, network coils, etc The amount added is deducted from the budget line materials & supplies.	services will be provided by the eventual winners in keeping with the warranty agreement that bars vehicle under warranty to be serviced by another service provider.

SA TO

ission

25	2	2	2
15. IFB N0. NPA/SBA/NCB/021/ 2023	24. IFB N0. NPA/SBA/NCB/020/ 2023	23. IFB NO. NPA/SBA/NCB/019/ 2023	22. IFB N0. NPA/SBA/NCB/018/ 2023
Equipment & Software for ISPS Implementation	Maintenance Server QuickBooks	Fumigation Services	Janitorial Services
This contract package will be used to procure:  Specialized ID Card printers for Access Pass production:  A. 400 DTC 550 ribbon (YMCKO)  B. 600 pcs lamination film  C. 8pcs cameras  D. ID Card software two user)  E. 100000 PVC plain card  F. 800 signage (Security Level 3 in 1, No Pass No Access, Restricted Area, No Smoking, NPA Private Property No Trespassing etc)	This contract package is intended to: Provide for data upgrades, database corruption fixes, QuickBooks add-on applications to extend functionality, QuickBooks procedures documentation & integrating QuickBooks with other applications,	This contract package will be used to procure: Fumigation services for the National Port Authority (Freeport of Monrovia, Buchanan, Greenville & Harper)	This contract package is intended to:  Hire the services of a firm to collect debris in and the surrounding of the port premises  (Freeport of Monrovia, Buchanan, Greenville & Harper)

П	
П	
п	
ı	
ı	
ı	
п	
п	
1	
ч	-
Н	
1	-
H	-
н	TA
н	4.
1	0
1	-
4	-
п	_
	TA
	Disclosu
1	=
1	
1	-
1	0
1	CD
1	
1	
1	
1	
ı	
ı	
1	
1	
1	
ı	
ı	
ı	
П	
ı	
ı	
Н	
ı	

			L'acceptant de la company de l
NO.	Item	Amount	Description
1	Water and Sewage	1,850.00	Allocation for sewage bills and monthly water supply to offices - Liberia Water & Sewage Corporation (LWSC)
2	Public Relations (Media Relations)	71,285.00	Allocation for press coverage, newsletter, brochures and catalogues, business events, bid documents and
			newspaper publication. These items are not procurable by the NPA, instead they are channel to the Ministry
			of Information Culture & Tourism for execution.

Prepared by:

Nyemah Nyanway
Procurement Director

Diana Nebo

Procure Approved by:

Managing Director/Chairman Proc. Committee

Date: 06 6 hors

2023