

Liberia Institute of Statistics & Geo-Information Services (LISGIS)
Special Project - Addendum Census Procurement Plan (Non SBA)

Source of Funding: UNFPA

Fiscal Year 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
ITEM NO	PACKAGE NUMBER (CODE)	BASIC DATA			QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECIFICATIONS/DOCS/AMINOS	PREP. OF BID DOCUMENT	PC APPROVAL. BID DOCTECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL. BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT
		Contract Package	Bidder's Activity code															
1	IFB No. LISGIS/SP/RB/003/20/21	Procurement of Winch	GA530		20	44,000.00	RB	26-Jan-21	2-Feb-21	5-Feb-21	9-Feb-21	23-Feb-21	26-Feb-21	2-Mar-21	9-Mar-21	N/A	16-Mar-21	13-Apr-21
Planned						44,000.00												
Update																		
Actual																		
		SUB-TOTAL Planned																
		GRAND TOTAL-Planned																

Signed:

T. Monroe Wesso
Procurement Director

Date:

Feb. 5, 2021

Approved by:

Prof. Francis F. Winch
Director General Chairman PC

Date:

Feb. 5, 2021

Handwritten signature and date: Feb 12, 2021



Handwritten signature and date: March 11, 2021

Liberia Institute of Statistics and Geo Information Services
Special Project-Addendum Census Procurement Plan (Non SBA) Notes
Source of Funding: UNFPA
Fiscal Year: 2020/2021

Note Kindly:

In anticipation of implementing the activity within the budgeted period to facilitate smooth and timely implementation of the NPHC, we asked the PPCC to allow us use the reduced lead times for NCB/RB as per attached procurement plan.

Item No	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PAKAGE
1	IFB No. LISGIS/SP/RB/003/20/21	Procurement of Winch and steel bumper	This package is intended to procure 20 Sets of Winch and steel bumper for Toyota Land cruisers jeeps.

Prepared By:

T. Monroe Wesso

Date:

Feb. 5, 2021

T. Monroe Wesso

Procurement Director

Wesso
Feb. 22, 2021

Approved
March 11/2021



Source of Funding: UNFPA

Fiscal Year 2020/2021

[illegible]

Signed: _____

T. Monroe Wesso
Procurement Director

Date: Feb. 20, 2017

Approved by

Prof. Francis F. Wreh
Director General/ Chairman PC.

Date: 4/20/202



[Handwritten signature]

Liberia Institute of Statistics and Geo Information Services

Special Project – Addendum Census Procurement Plan (SBA) Notes

Source of Funding: National Budget & UNFPA

Fiscal Year: 2020/2021

Note Kindly:

In anticipation of implementing the activity within the budgeted period to facilitate smooth and timely implementation of the NPHC, we asked the PPCC to allow us use the reduced lead times for NCB/RB as per attached procurement plan.

Item No.	CONTRACT PACKAGE CODE	CONTRACT PACKAGE	CONTENT OF CONTRACT PACKAGE
1	IFB No. LISGIS/SS/SBA/001/20/21	Renovation of Storerooms	This package is intended to hire a firm to carry out Renovation works in response to the UNSDS' Recommendations made for improving the LISGIS' Storeroom and other selected offices. We intend to single source KIAZAW Construction Company, Incorporated, the firm that just satisfactorily performed the renovation and refurbishment of the Census PIU. KIAZAW was competitively selected through a bidding process and satisfactorily performed.
2	IFB No. LISGIS/SS/SBA/002/20/21	Recording and Translation Census Messages	This package is intended to hire services of LIBTRACO to translate census messages into local vernaculars and simple English. LIBTRACO is an entity very famous for translating to Liberian Vernaculars with expertise in translating and writing all the vernaculars of Liberia
3	IFB No. LISGIS/RFQ/SBA/007/20/21	Recording of census songs	This package is intended to hire services of a firm to record census songs.



Feb 22 2021

March 11 2021

4	IFB No. LISGIS/SP/Rfq/SBA/008/20/21	Production of Graphic Posters	This package is intended to hire an artistic firm to produce Graphic Posters for the census.
---	-------------------------------------	-------------------------------	--

Prepared By: *T. Monroe Wesso*
T. Monroe Wesso
Procurement Director

Date: *Feb. 5, 2021*

Feb 6, 2021
Feb.
March 1, 2021
W. J. Wesso

