

Liberia Maritime Authority
Core Budget Special Project (Non SBA) Procurement Plan
Source of Funding: Corporate Budget
January 1, 2022 - December 31, 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA															IMPLEMENTATION DATA			
Item NO.	Code	Contract Package	Business Activity	QTY	Est. Cost (USD)	Procurement Method	Tech. Spec (BOQ/Drawing)	Preparing of Bidding Document	PC Approval-1 Bid DOC /Tech. Spec	Bid Invitation & Release Doc.	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval -2 of Bid Evaluation Report	Contract Award/Signature	Advance Payment (Mobilization)	Delivery / Inspection (Substantial Completion)	Acceptance & Final Payment	
Planned Update	1	IFB NO. LIMA/SP/NCB/001/22	Building Construction (Annex)	1 Building	\$800,000.00	NCB	3/21/2022	4/4/2022	4/18/2022	4/25/2022	5/26/2022	6/13/2022	6/20/2022	7/5/2022	N/A	12/31/2022	12/31/2022	
Actual																		
Planned Update	2	IFB NO. LIMA/SP/NCB/002/22	Road Construction	5Km	\$400,000.00	NCB	3/21/2022	4/4/2022	4/18/2022	4/25/2022	5/26/2022	6/13/2022	6/20/2022	7/5/2022	N/A	12/31/2022	12/31/2022	
Actual																		
Grand Total					\$1,200,000.00													

Prepared by:



Alexander B. Mitchell
Associate Director / Head of Procurement Unit


Approved by:

Hon. Lemn Eugene Nagbe
Commissioner/ CEO/ Head of Procurement Unit



Approval:

Date:



Signature
May 9/2022

Signature
May 6, 2022

Liberia Maritime Authority
Core Budget (Non SBA) Special Project Procurement Plan Explanatory Note
January 1, 2022 - December 31, 2022

Contract Package		Content Of Contract Package
NO.	Contract Package Code	
1	IFB NO. LIMA/SP/NCB/001/22	This contract package derived from budgetary line Annex, Road Works and Electricity Installation, for which the Authority intends to expend \$800,000,000USD to a firm for construction of a building (annex) to its head office in Oldest Congo Town, This said amount will be pay by the Registry Agent to the construction firm.
2	IFB NO. LIMA/SP/NCB/002/22	This contract package derived from budgetary line Annex, Road Works and Electricity Installation, for which the Authority intends to expend \$400,000,000USD to a firm for pavement of a 5 km road(1948 Maritime Drive) leading to its head office in Oldest Congo Town, This said amount also be pay by the Authority's Registry Agent to the construction firm.

Prepared by: 
Alexander B. Mitchell
Associate Director / Head of Procurement Unit



Approved by: 
Hon. Lenn Eligene Nagbe
Commissioner/ CEO/ Head of Procurement Unit



Approval:

Date:




May 6 2022




May 19 2022