

REPUBLIC OF LIBERIA

Liberia National Fire Service
Ministry of Justice
Newport Street, Monrovia, Liberia



Quarterly Procurement Report

For the Fiscal Year 2022

Second Quarter (April – June)

Date: December 15, 2022

Table of Contents

1.0 Introduction and Summary
2.0 Challenges
3.0 Recommendations
4.0 Annexes.....
Annex A: Summary Table
Annex B: Copies of the quarterly actualized procurement plans.....
Annex C: Copies of notice of award.....
Annex D: Copies of signed contracts.....
Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly
procurement report.....

1.0 Introduction and Summary

With complement the Liberia National Fire Service is pleased to submit its quarter Procurement Report for [2rd Quarter & 2022], April – June for your review and consideration.

During the period under review, The Liberia National Fire Service has completed the implementation of two procurement packages they are: (1) Petroleum Product & (2) Transport Equipment out of the Petroleum Product & Transport Equipment within our approved procurement plan for the period under review.

Out of the total procurement implemented, Only two contract packages they are: (1) Petroleum Product & (2) Transport Equipment. RB was used to acquired Petroleum product & ICB was used to acquired Transport Equipment for the smooth operation of the Liberia national Fire Service, The RB was used for the acquisition of one contract package, why the ICB was used for the acquisition of one contract package.

2.0 Challenges

The challenges we face during the fiscal year 2022 or during the quarter is that some of our allotment was not fourth coming, so our Procurement activities was not realized during the fiscal year 2022.

3.0 Recommendations

We recommend that the Ministry of Finance & Development Planning feed us with all of our allotment for each month for the smooth implementation of planned procurement activities during the fiscal year.

REPUBLIC OF LIBERIA

Liberia National Fire Service
Ministry of Justice
Newport Street, Monrovia, Liberia



Quarterly Procurement Report

For the Fiscal Year 2022

Third Quarter (July – September)

Date: December 15, 2022

Table of Contents

1.0 Introduction and Summary
2.0 Challenges.....
3.0 Recommendations
4.0 Annexes.....
Annex A: Summary Table
Annex B: Copies of the quarterly actualized procurement plans.....
Annex C: Copies of notice of award.....
Annex D: Copies of signed contracts.....
Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly
procurement report

1.0 Introduction and Summary

With complement the Liberia National Fire Service is pleased to submit its quarter Procurement Report for [3rd Quarter & 2022], July – September for your review and consideration.

During the period under review, The Liberia National Fire Service has completed the implementation of two procurement packages they are: (1) Petroleum Product & (2) Transport Equipment out of the Petroleum Product & Transport Equipment within our approved procurement plan for the period under review.

Out of the total procurement implemented, Only two contract packages they are: (1) Petroleum Product & (2) Transport Equipment. RB was used to acquired Petroleum product & ICB was used to acquired Transport Equipment for the smooth operation of the Liberia national Fire Service. The RB was used for the acquisition of one contract package, why the ICB was used for the acquisition of one contract package.

2.0 Challenges

The challenges we face during the fiscal year 2022 or during the quarter is that some of our allotment was not fourth coming, so our Procurement activities was not realized during the fiscal year 2022.

3.0 Recommendations

We recommend that the Ministry of Finance & Development Planning feed us with all of our allotment for each month for the smooth implementation of planned procurement activities during the fiscal year.

REPUBLIC OF LIBERIA

Liberia National Fire Service
Ministry of Justice
Newport Street, Monrovia, Liberia



Quarterly Procurement Report

For the Fiscal Year 2022

First Quarter (January – March)

Date: December 15, 2022

Table of Contents

1.0 Introduction and Summary 1

2.0 Challenges..... 2

3.0 Recommendations 3

4.0 Annexes..... 4

Annex A: Summary Table 5

Annex B: Copies of the quarterly actualized procurement plans..... 6

Annex C: Copies of notice of award..... 7

Annex D: Copies of signed contracts..... 8

Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report 9

1.0 Introduction and Summary

With complement the Liberia National Fire Service is pleased to submit its quarter Procurement Report for [1st Quarter & 2022], January – March for your review and consideration.

During the period under review, The Liberia National Fire Service has completed the implementation of two procurement packages they are: (1) Petroleum Product & (2) Transport Equipment out of the Petroleum Product & Transport Equipment within our approved procurement plan for the period under review.

Out of the total procurement implemented, Only two contract packages they are: (1) Petroleum Product & (2) Transport Equipment. RB was used to acquired Petroleum product & ICB was used to acquired Transport Equipment for the smooth operation of the Liberia national Fire Service, The RB was used for the acquisition of one contract package, why the ICB was used for the acquisition of one contract package.

2.0 Challenges

The challenges we face during the fiscal year 2022 or during the quarter is that some of our allotment was not fourth coming, so our Procurement activities was not relaized during the fiscal year 2022.

3.0 Recommendations

We recommend that the Ministry of Finance & Development Planning feed us with all of our allotment for each month for the smooth implementation of planned provurement activities during the fiscal year.

Annexes

Annex A: Summary Table

General Information
Liberia National Fire Service
January - March
First Quarter 2022

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider Status	Date Contract Signed	Date of Delivery /Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)
1	IFB.NO.NF S/SBA/RB/001/22	Petroleum Product/Gas & Fuel	RB	GOL	3/31/22	04/21/22	1	March 28, 2022	73,000	Super Petroleum Company	N/A	Jan 3, 2022	April 2, 2022	Dec 31, 2022	

Prepared by:

Col. Korpo S. Morris

Chief of Procurement

Date:



01-12-23

Approved by:

Chairman, Procurement Committee/Head of Entity

Date:

01-12-2023



Annexes
Annex A: Summary Table

General Information
Liberia National Fire Service
April – June
Second Quarter 2022

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED


SPECIFIC INFORMATION																
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider Status	Date of Contract Signed	Date of Delivery /Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)	Remarks
1	IFB.NO.NF S/SBA/RB/001/22	Petroleum Product/Gas & Fuel	RB	GOL	3/31/22	04/21/22	1	March 28, 2022	73,000	Super Petroleum Company	N/A	Jan 3, 2022	July 2, 2022	Dec 31, 2022		
2	IFB.NO.NF S/ICB/001/22	Transport Equipment	ICB	GOL	05/11/22	05/31/22	3	June 21, 2022	457,011	Alliance Motor Corporation	N/A	July 15, 2022	Oct 27, 2022	Dec 31, 2022		
3	IFB.NO.NF S/ICB/001/22	Transport Equipment	ICB	GOL	05/11/22	05/31/22	3	June 21, 2022	459,000	Cautus Motors	N/A	July 15, 2022	N/A	Dec 31, 2022		



Prepared by:

A. Morris

Col. Korpo S. Morris
Chief of Procurement



Date:


01-12-23



Approved by:

[Signature]

Chairman, Procurement Committee/Head of Entity



Date:

01-12-2023

Annex A: Summary Table

General Information
Liberia National Fire Service
July - September
Third Quarter 2022

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION

Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider Status	Date of Contract Signed	Date of Delivery /Inspection	Proposed Contract Completion Date	Contract progress status (Amount Paid)
1	IFB.NO.NF S/SBA/RB/001/22	Petroleum Product/Gas & Fuel	RB	GOL	3/31/22	04/21/22	1	March 28, 2022	73,000	Super Petroleum Company	N/A	Jan 3, 2022	Oct, 10, 2022	Dec 31, 2022	

[Handwritten signature]

Date: 01-12-23

Approved by

100-443886-100

Date: 12-01-2023

