



Republic of Liberia  
**Public Procurement & Concessions Commission**

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref: PPCC/RL/CEO/272/'22

May 6, 2022

Hon. Patrick T. Sudue  
**INSPECTOR GENERAL**  
Liberia National Police  
Republic of Liberia

Dear Hon. Sudue:

Subject: **RECEIPT AND APPROVAL OF LIBERIA NATIONAL POLICE SPECIAL EMERGENCY PROCUREMENT(PLAN 2) FOR FISCAL YEAR 2022 AND "NO OBJECTION" FOR REDUCTION IN LEAD TIME.**


We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Liberia National Police Special Project Emergency Procurement (Plan 2) for Fiscal Year 2022, to use the NCB Procurement Method with a reduction in Lead time from 4 to 2 weeks renovation works of the Recruits Males Dormitory at the Liberia National Police Academy and Training School (LNPATS), in accordance with **Section 40 (3)** of the PPCA, 2010.

The Commission wishes to inform the LNP that its Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans, upon conclusion of stipulated processes.

The Commission advises that you observe **Section 40 (5)** of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission deems it a **priority** that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Sincerely Yours,

  
Jargbe Roseline Nagbe Kowo (Atty).  
**CHIEF EXECUTIVE OFFICER**

---

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia



**REPUBLIC OF LIBERIA**  
The Charles B. Alfanzo Caine Building  
Headquarters of the Liberia National Police  
**MINISTRY OF JUSTICE**  
Monrovia, Liberia



Office of the Inspector General of Police

JLNP/IGP/PTS/1378-0139/05/'22/RL

May 2, 2022

Atty. Jargbe Roseline Nagbe Kowo  
**CHIEF EXECUTIVE OFFICER**  
Public Procurement & Concessions Commission (PPCC)  
Capitol Hill  
Monrovia, Liberia

Dear Atty. Kowo:


We present our compliments and request reduction in Lead Time for NCB Procurement Plan from four (4) weeks to two (2) weeks for the renovation of the **Recruits Males Dormitory** at the Liberia National Police Academy and Training School (LNPATS).


Our request based on the urgency of this renovation which is meant to provide accommodation for the upcoming Basic Recruits Training which is expected to commence in June 2022. Please see attached the LNP Procurement Plan for this purpose.

Thanks for your understanding and speedy consideration.

Kind regards.

Sincerely,

  
Patrick T. Sudue  
**INSPECTOR GENERAL**  
Liberia National Police



Received:  
Theophilus Kollie  
May 2, 2022  
Time: 11:41 AM

LIBERIA NATIONAL POLICE  
PROCUREMENT PLANSPECIAL PROJECT PROCUREMENT BUDGET (Core Budget)  
Government Of Liberia  
Fiscal Year 2022

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	ACTIVITY ES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	IMPLEMENTATION DATES				CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
													SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT							
PLANNED	1	IFB No LNP/SP/NCB/001/2022	REPAIR & MAINTENANCE CIVIL WORK RENOVATION	F-4100	RENOVATION OF ONE BUILDING	\$200,000.00USD	NCB	Feb-18-2022	March-16-2022	April-18-2022	May-4-2022	June-3-2022	Jun-8-2022	June-13-2022	June-20-2022	N/A	Dec-15-2022	Dec-22-2022			
UPDATE																					
ACTUAL																					
GRAND TOTAL						\$200,000.00USD															

Prepared by:   
A.D. Mark S. D. Goolings Jr.  
Chief of Procurement

Date: 05/12/22

Approved by:

  
Hon. Patrick T. S. Williams  
Inspector General of Police  
Liberia National Police

Date:

05-02-22



15321  
May 6, 2022

Robert usd  
May 6/2022



LIBERIA NATIONAL POLICE (REPAIR & MAINTANENCE CIVIL WORK RENOVATION)  
PROCUREMENT PLAN EXPLANATORY NOTE (SPECIAL PROJECT PROCUREMENT)


Fiscal Period: 2022

Item No.	Contract Package Code	Contract Package	Content of Contract Package
1	IFB.NO.LNP/SPP/NCB/001/2022	REPAIR AND MAINTENANCE CIVIL WORKS RENOVATION	The LNP has received from the Government of Liberia through its Special Projects appropriation for 2022 fy the Sum of Two Hundred Thousand United States Dollars ( <b>\$200,000.00</b> ) and intends to apply same towards the renovation of the recruit's boy dormitory at the Liberia National Police Academy and Training School as preparation for its new police training program.

Signed

ACP Mark S. D. Giddings  
Chief of Procurement/LNP

MSD  
May 6, 2022



MSD  
May 16/2022