ACTUAL UPDATE ACTUAL UPDATE PLANNED ACTUAL. PLANNED PLANNED PLANNED ACTUAL UPDATE ACTUAL UPDATE PLANNED ACTUAL PLANNED NO. IFB No.LNP/CB/NCB/003/2022 IFB No.LNP/CB/NCB/02/2022 IFB No.LNP/CB/RFP/001/2022 IFB No.LNP/CB/NCB/001/2022 IFB No.LNP/CB/NCB/004/2022 IFB No.LNP/CB/NCB/005/2022 PACKAGE NUMBER (CODE) | CONTRACT | PACKAGE Repair & Maintenance-Civil Repair & Maintenance Veh. Uniforms & Specialized Cleaning Materials & Service Air Tickets Stationery G-4773 ACTIVITIES QUANTITY CODE G-4530 G-4100 N-7911 G-4761 G-4759 Assorted Civil Work One Firm Assorted Assorted Assorted S ESTIMATED COST (USD) \$1,004.500USD \$135,000USD \$20,000USD \$15,000USD S50.000USD 16,000.00 PROCURE TECHNICA PREP. OF MENT L BID A METHOD SPECSBO DOCUMEN OF GS RF NCB NCB NCB NCB NCB Oct-18-2021 Nov-2 -2021 Oct-18-2021 | Nov-2 -2021 Oct-18-2021 Oct.18-2021 Oct-19-2021 Oct.18-2021 Nov-2 -2021 Nov-2 -2021 Nov.2 -2021 Nov-3-2021 APPROVAL BID
BOC/TECH
SPECS Nov-9-2021 Nov-9-2021 Nov.9-2021 Nov-9-2021 Nov-11-2021 Nov.9-2021 5 INVITATIO SUBMISSION/
N & PUBLIC E
N & PUBLIC E
OF BID DOC Feb-4-2022 Feb-3-2022 Feb-4-2022 Feb-3-2022 Feb-3-2022 Feb-4-2022 = March- 4- 2022 March-3-2022 March-4- 2022 March-4- 2022 | March-9-2022 March-3-2022 March-3- 2022 IMPLEMENTATION DATES
SUBMISSION PC APPROVAL EVALUATION EVALUATION REPORT March -8-2022 | March -11-2021 March-8-2022 March-11-2022 March -9-2022 March-9-2022 March-8-2022 March -11-2022 March-11-2022 March-11-2022 March-11-2022 CONTRACT AWARD & SIGNING 15 March-14-2022 March-14-2022 March-14-2022 March-14-2022 March-14-2022 March-14-2022 16 ADVANCE DELIVERY, A
PAYMENT INSPECTIO
(MOBILIZA
TION) (SUBSTANT
IAL
COMPLETI
ON) N/A N/A N/A N/A N/A N/A Dec-15-2022 Dec-15-2022 Dec-15-2022 Dec-15-2022 Dec-15-2022 Dec-15-2022 ACCEPTANC
E & FINAL
PAYMENT Dec-22-2022 Dec-22-2022 Dec-22-2022 Dec-22-2022 Dec-22-2022 Dec-22-2022 REMA RKS 19

LIBERIA NATIONAL POLICE
PROCUREMENT PLAN CORE BUDGET 2022
Government Of Liberia
Fiscal Year 2022

Approved by Liberia National Police Inspector G neral of Police OF THE INSPECTOR AL OF POLICE

Prepared by

GRAND TOTAL

procuren

\$1,240,500,00USD

02-22-22

Liberia National Police

Procurement Plan Explanatory Note (Core Budget)

Fiscal Period: 2022

| | ယ | 2 | | — | Iten No. |
|--|---|---|---|--|-----------------------------|
| | | | | | Item No. |
| And the second s | IFB No.LNP/CB/NCB/002/2022 | IFB No. LNP/CB/RFP/001/2022 | PD TUBLIC PROCUS | IFB.No.LNP/CB/NCB/001/2022 | Contract Package Code |
| The same | Cleaning Materials | Civil Works | | Vehicle Spare parts | Contract Package |
| l litizer | This package intended to procure assorted cleaning materials(detergents) in the value of I wenty I nousand United States Dollars(\$20,000.00USD). Just to name few of those items as following: a Tile soan h. Soft Broom | This package will be executed towards the maintenance of some Police stations in Monrovia and its environs. The total amount of US\$15,000.00 has being appropriated by GOL for this package. | Spare Parts Include: a. Brake pads b. Brake shoes c. Oil filters d. Engine Oil e. Break master cylinders f. Flexible tube g. Key starter h. Connecting rod bearing i. Clutch disc etc. | This package is intended for the procurement of assorted spare parts for the repairs and maintenance of vehicles in the value of One Hundred and Thirty-Five Thousand United States Dollars (\$135,000.00USD). Vehicle Spare Parts that are required for the following fleet categories of vehicles: 1. Nissan Hard body (pickup) and Nissan patrol Jeep 2. Toyota Land Cruiser and Hilux 3. Nissan Almera 4. Mercedes Trucks, etc. | Content of Contract Package |

2000



Republic of Liberia Public Procurement & Concessions Commission Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/117/'22

March 1, 2022

Hon. Patrick T. Sudue INSPECTOR GENERAL Liberia National Police Republic of Liberia

Dear Hon. Sudue:

Subject: PROVISIONAL APPROVAL OF DRAFT PROCUREMENT PLAN FOR SPECIAL **BUDGET YEAR 2022**

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Liberia National Police (LNP) Core Budget Procurement Plan for FY 2022 in accordance with Section 40 (3) of the PPC Act. The Commission however wishes to inform you that your plan has been **Provisionally Approved** pending the passage of the national budget.

Please be advised that your Entity can carry out procurement activities based on this provisionally approved Draft Procurement Plan culminating in <u>framework agreements</u> for recurrent procurement items. Similarly, you are also advised to carry out procurement activities for non-recurrent procurement items in advance of the passage of the National Budget, but contracts for these packages MUST not be signed until the budget is approved by the President and you ascertain the availability of funding. Please ensure to include notifications of this information in the tender documents for both framework agreements and advance procurement. For your guidance, the Commission has produced a short note explaining the processes for you download which agreements and advance procurement framework http://ppcc.gov.lr/vr/index.php/documents

Upon passage of the Fiscal Year 2022 National Budget, you are required to submit a revised/updated procurement plan, detailed budget for LNP's allocation in the approved budget, Cash Plan, names and positions of Procurement Committee members for Fiscal Year 2022 and staff of your Procurement Unit.

Please be reminded to duly submit your contract award information for all procurement contracts awarded in the just ended Special Budget Year 2021, for stated submission will serve as a precursor for the Commission granting you final approval of your procurement plan for Fiscal Year 2022.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Nagbe Kov CHIEFEXEGUTIVE OFFICE RCE: Intilliam K. Mulbah Fr 03-02-2022 14:77 pm