



Liberia Petroleum Regulatory Authority
PROCUREMENT PLAN (SBA)
Source of Funding: GOL
FY 2020/2021



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
Item No.	Package Number (CODE)	Contract Description	Qty	BASIC DATA				IMPLEMENTATION DATES											
				Business Activity / Code	Estimated Cost (USD)	Procurement Method	Technical Specs/ BOQ/Drawings	Prep. Of Bid Documents	PC Approval- Bid Doc/ Tech Specs	Bid Invitation & Release of Bid Doc	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval- Bid Evaluation Report	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (substantial Completion)	Acceptance & Final Payment	Remarks	
PLANNE D	1	IFB NO. LPRA/SBA/ NCB/001/2 Event Catering	1firm	H5621	20,000.00	NCB	7/3/2020	7/9/2020	7/13/2020	4/8/2021	5/7/2021	5/11/2021	5/17/21	5/21/2021	N/A	5/24/2021	6/30/2021		
UPDATE																			
ACTUAL																			
PLANNE D	2	IFB NO. LPRA/SBA/ NCB/002/2 Vehicle Rental Services	1firm	M7710	15,000.00	NCB	7/2/2020	7/9/2020	7/13/2020	4/6/2021	5/7/2021	5/11/2021	5/17/2021	5/21/2021	N/A	5/25/2021	6/30/2021		
UPDATE																			
ACTUAL																			
PLANNE D	3	IFB NO. LPRA/SBA/ NCB/003/2 Air Ticket	1firm	J5813	125,000.00	NCB	12/2/2020	12/9/2020	12/15/2020	4/22/2021	5/24/2021	5/28/2021	6/2/2021	6/11/2021	N/A	6/17/2021	6/30/2021		
UPDATE																			
ACTUAL																			
Sub- Total				160,000															

Prepared by:


Willitte Wahee Myers
Procurement Officer

Date: 04/21/21

Approved by:

Archie N'Donne
Chairman, Proc. Committee/ Head of Entity

Date: 29/2021



29/2021



LIBERIA PETROLEUM REGULATORY AUTHORITY
PROCUREMENT PLAN (SBA)
Source of Funding: GOL
FY 2020/ 2021



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20		
		BASIC DATA						IMPLEMENTATION DATES													
Item. No.	Package Number (CODE)	Contract Description	Qty	Business Activity / Code	Estimated Cost (USD)	Procurement Method	Technical Specs/ BOQ/Drawings	Prep. Of Bid Documents	PC Approval- Bid Doc/ Tech Specs	Bid Invitation & Release of Bid Doc	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval- Bid Evaluation Report	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (substantial Completion)	Acceptance & Final Payment	Remarks			
PLANNE D	IFB NO. LPRA/SBA /RFQ/001/ 20/21	Security Guard services	1Firm	N8010	9,000.00	RFQ	4/3/2021	4/13/2021	4/21/2021	4/29/2021	5/4/2021	5/11/2021	5/19/2021	5/24/2021	5/28/2021	N/A	6/15/2021	6/30/2021			
UPDATE																					
ACTUAL																					
PLANNE D	IFB NO. LPRA/SBA /NCB/004 /20/21	Petroleum Products	Assorted	G4661	20,820.00	NCB	1/11/2021	1/21/2021	2/4/2021	4/7/2021	5/11/2021	5/19/2021	5/24/2021	5/28/2021	N/A	6/15/2021	6/30/2021				
UPDATE																					
ACTUAL																					
PLANNE D	IFB NO. LPRA/SBA /RFQ/002/ 20/21	Caller User Group services	1firm	J6120	1,000.00	RFQ	1/11/2021	1/21/2021	2/4/2021	4/7/2021	4/23/2021	4/27/2021	4/30/2021	5/4/2021	N/A	5/19/2021	6/30/2021				
UPDATE																					
ACTUAL																					
Sub- Total				30,820																	

Prepared by:
Willitte Wanee Myers
Procurement Officer

Date: 04/29/2021
Approved by:

Archie N. Domingo
Chairman, Proc. Committee/ Head of Entity
Date: 29/2021





LIBERIA PETROLEUM REGULATORY AUTHORITY
PROCUREMENT PLAN (SBA)
Source of Funding: GOL
FY 2020/ 2021



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA						IMPLEMENTATION DATES												
Item No.	Package Number (CODE)	Contract Description	Qty	Business Activity / Code	Estimated Cost (USD)	Procurement Method	Technical Specs/ BOQ/Drawings	Prep. Of Bid Documents	PC Approval- Bid Doc/ Tech Specs	Bid Invitation & Release of Bid Doc	Bid Submission/ Public Opening	Submission of Bid Evaluation Report	PC Approval- Bid Evaluation Report	Contract Award & Signing	Advance Payment (Mobilization)	Delivery, Inspection (substantial Completion)	Acceptance & Final Payment	Remarks		
PLANNE D	IFB NO. LPRA/SBA /RFQ/003/ Magazine Services	Newspapers and Magazine Services	1firm	G4761	500.00	RFQ	2/22/2021	3/5/2021	3/8/2021	4/12/2021	4/28/2021	4/30/2021	5/6/2021	5/10/2021	N/A	5/18/2021	6/30/2021			
UPDATE																				
ACTUAL																				
Sub- Total				500.00																
Grand Total				191,820.00																

Prepared by: Jeffrey
Willitte Wahee Myers
Procurement Officer

Date: 04/29/21

Approved by: [Signature]
Archie N. Donmo
Chairman, Proc. Committee/ Head of Entity

Date: Apr. 29, 2021



[Signature]
5/24/2021