Project Implementation Unit- Universal Access Fund LIBERIA TELECOMMUNICATIONS AUTHORITY PROCUREMENT PLAN for Goods & Services And Control of Co dget

Fiscal year: 2020-2021	Source of Funding: Grants and Contributions	PLAN for Goods & Services (Non-Consultancy) -SBA Budg
		Budg

	Prepared By:		PLANNED	ACTUAL	PLANNED	PLANNED	ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL	PLANNED	ACTUAL	PLANNED	
			o		on	o,		o,		4		ω		N		_	NO.
Procure	Evira Nyator	GR	IFB No. LTA/UAF/SBA/ RFQ/008/20/21		IFB No. LTA/UAF/SBA/ RFQ/007/20/21	IFB No. LTA/UAF/SBA/ RFQ/006/20/21		IFB No. LTA/UAF/SBA/ RFQ/005/20/21		IFB No. LTA/UAF/SBA/ RB/003/20/21		IFB No. LTA/UAF/SBA/ RFQ/006/20/21		IFB No. LTA/UAF/SBA/ RFQ/005/20/21		IFB No. LTA/UAF/SBA/ RB/002/20/21	PACKAGE NUMBER (CODE)
Procurement Office	Sec.	GRAND TOTAL	Publicating		Vehicles Rental	Printing and Binding		Website & Maintenance		Air Tickets		Vehicle Insurance		Event Catering		Petroleum Products (Diesel & Gasoline)	CONTRACT PACKAGE
	Date		н5229		N7710	C1812		J6311		N7911		K6512		15621		G4661	BUSINESS ACTIVITY CODE
500	Date Oct .		1 Firm		1 Firm	1 Firm		1 Firm		2 Firm @ 7,500		1 Firm		5 counties @1,500		4,945 gallons @ \$4.00	qny
	4202	61,680.00			9,500.00	3,000.00		1,500.00		10,000.00	The state of the s	8,400.00		7,500.00		19,780.00	ESTIMATED COST (USD)
Project Coordinator/ Chairmod/Produrement Confinitee	Approved By:_		RFQ		RFQ	RFQ		RFQ		RB		RFQ		RFQ		RB	PROCUREMENT METHOD
Chairmag/Pro	James Lynch Monbo		9/2/2020		9/2/2020	9/2/2020		9/2/2020		9/2/2020		9/2/2020		10/4/2020		9/2/2020	TECHNICAL SPECS/BOQ/DRAW INGS
burement C	onbo		9/5/2020		9/5/2020	9/5/2020		9/5/2020		9/5/2020		9/5/2020		10/17/2020		9/5/2020	PREP. OF BID DOCUMENT
onmittee	5	Sixty One Th	10/10/2020		10/10/2020	10/10/2020		10/10/2020		10/10/2020		10/10/2020		10/29/2020		10/10/2020	PC APPROVAL - BID DOC/TECH
UNIN		nousand, Si	10/13/2020		10/13/2020	10/13/2020		10/13/2020		10/13/2020		10/13/2020		1/3/2020		10/13/2020	BID INVITATION & RELEASE OF BID DOC
TERSAL D		x Hundred	12/16/2020		12/16/2020	12/16/2020		12/16/2020		12/16/2020		12/16/2020		1/17/2021		12/16/2020	BID SUBMISSION PUBLIC OPENING
ACCESS FUND		۹nd Eighty ۱	1/18/2021		1/18/2021	1/18/2021		1/18/2021		1/18/2021		1/18/2021		1/31/2021		1/18/2021	SUBMISSION PC APP OF BID EVALUATION BID EVA REPORT REF
FUND	Thousand, Six Hundred And Eighty United States Dollars	1/20/2021		1/20/2021	1/20/2021		1/20/2021		1/20/2021		1/20/2021		7/29/2021		1/20/2021	PC APPROVAL - BID EVALUATION REPORT	
		ollars	1/24/2021		1/24/2021	1/24/2021		1/24/2021		1/24/2021		1/24/2021		4/3/2021		1/24/2021	CONTRACT AWARD & SIGNING
D 8 Public P	Date:		N/A		N/A	AIN		NIA		NIA		AIN		NIA		N/A	ADVANCE PAYMENT (MOBILIZATION)
PP	oct s		3/27/2021		3/27/2021	3/27/2021		3/27/2021		3/27/2021		3/27/2021		4/17/2021		3/27/2021	ADVANCE INSPECTION (SUBSTANTIAL COMPLETION)
Dission Walls	31,2020		3/30/2021		3/30/2021	3/30/2021		3/30/2021		3/30/2021		3/30/2021		4/30/2021		3/30/2021	ACCEPTANCE &



Project Implementation Unit (CORE PROCUREMENT PLAN) SOURCE OF FUND: Universal Asset Fund-BUDGET FISCAL YEAR 2020/2021

EXPLANATION NOTES:

8		9	
The cost of US \$6,000.00 is derived from the budget line item for Hall Rental, as indicated in UAF-Budget FY 2020/2021	Hall Kental	L6810	12.
The cost of US \$10,000.00 is derived from the budget line item for Vehicles Maintenance, as indicated in UAF-Budget FY 2020/2021	多	G4520	11.
facilitate e-learning, e-agriculture, e-commerce etc.; TV white space technology will also be deployed as a last mile solution for the network. Potential service providers will be asked to conduct a proof of concept (at their own expense) of their technology.			
The cost of US \$ 8,00,000.00 is derived from the budget line item for the Rural Telephony Project, as indicated in UAF-Budget FY 2020/2021, to construct a satellite teleport, deploy 15 base-stations in the 15 counties that would	Rural Telephony Project	J6120	10.
The cost of US \$16,000.00 is derived from the budget line item for Consultancy as indicated in UAF-Budget FY 2020/2021	Consultancy	M7020	9.
The cost of US \$8,000.00 is derived from the budget line item for Internet Connectivity & Communication, as indicated in UAF-Budget FY 2020/2021	Internet Connectivity & Communication	G4741	,80
The cost of US \$3,000.00 is derived from the budget line item to Print and Bind Documents, as indicated in UAF-Budget FY 2020/2021	Printing, and Binding	C1812	7.
The cost of US \$7,500.00 is derived from the budget line item for Catering on Training , as indicated in UAF-Budget FY 2020/2021	Catering service	15621	6.
The cost of US \$5,000.00 is derived from the budget line item for Website and Maintenance, as indicated in UAF-Budget FY 2020/2021	Website & Maintenance	J6311	'n
The cost of US $\$9,500.00$ is derived from the budget line item for Local Travel , as indicated in UAF-Budget FY $2020/2021$	To Rent Vehicles for the PIU Local Travels	N7710	4.
The cost of US \$10,000.00 is derived from the budget line item for purchase of Air Tickets, as indicated in UAF-Budget FY 2020/2021	Purchase of air tickets for foreign visit	N7911	ω
The cost of US\$ 19,780.00 is derived from the budget line item for purchase of gasoline, diesel and lubricants as indicated in UAF-Budget FY 2020/2021	Purchase of gasoline, diesel and lubricants	G4661	2.
The cost of US \$5,000.00 is derived from the budget line item Stationery as indicated in UAF- Budget FY 2020/2021. The procurement of the contract package of Assorted Stationery items:	SUPPLY OF STATIONERY	G4761	1.
DESCRIPTION OF CONTRACT PACKAGE	CONTRACT PACKAGE	CONTRACT PACKAGE CODE	ITEM NO.

Sental, as indicated an UAF-Budget FY

Rental, as indicated an UAF-Budget FY

Project Implementation Unit (CORE PROCUREMENT PLAN) SOURCE OF FUND: Universal Asset Fund-BUDGET FISCAL YEAR 2020/2021

	14.		13.
	H5229		K6512
	Publication		Vehicles Insurance
Fund/ Project Implementation Unit, as indicated in UAF-Budget FY 2020/2021	The cost of US \$2,000.00 is derived from the budget line item to published Information about the Universal Access	FY 2020/2021	The cost of US \$8,400.00 is derived from the budget line item for Vehicles Insurances, as indicated in UAF-Budget

Signed: 8. Markon

Procurement Officer

ate: Oct. 21, 2020

Approved:

Project Coordinator/Chairman Procurement Committee

APPROVED SO

