

LIBERIA TELECOMMUNICATIONS CORPORATION (LIBTELCO)

CONSULTANCY SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: Internal Revenue Generation

Fiscal Year: 2019/2020

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	No. of Firms/P ersons	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSAL	PROPOSALS SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBIN EVALUA N REPO
PLANNED	1	RFP NO/LIBTELCO /SBA/QCBS/0 01/2021	Legal Services	M6910	1 Firm	7,637.00	QCBS	7/1/21	8/30/21	9/20/21	9/27/21	10/4/21	10/25/21	11/1/21	11/15/21	12/6/21	12/13/21	12/20/
UPDATE																		
ACTUAL		RFP																
		NO/LIBTELCO /SBA/QCBS/0 02/2021	Audit Services	M6920	1 Firm	60,000.00	QCBS	7/1/21	8/30/21	9/20/21	9/27/21	10/4/21	10/25/21	11/1/21	11/15/21	12/6/21	12/13/21	12/20/
UPDATE																		
ACTUAL																		
GRAND TOTAL						67,637.00												

Prepared by:

Frederick W. Jebo

Procurement 1

Date

9/23/21

Approved by:

Richmond N. Tobii

Head of Entity/Chairman Proc. Cmtee

Date

09/24

PP: T. [Signature]

9/23/2021

PP: [Signature]

9/27/2021

PP: [Signature]

9/27/2021

LIBERIA TELECOMMUNICATIONS CORPORATION (LIBTELCO)

CONSULTANCY NON SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: Internal Revenue Generation

Fiscal Year: 2019/2020

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	NO OF FIRMS/PE RSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPE NING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHO RTLIST	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATIO N OF PROPOSAL	PROPOSALS SUBMISSIO N & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROV COMBIN EVALUA' N REPO
PLANNED	1 021	NO/LIBTELCO /QCBS/001/2	System Analyst Consultants	M7490	Assorted	390,800.00	QCBS	7/6/20	8/30/21	9/20/21	9/27/21	10/4/21	10/25/21	11/1/21	11/15/21	12/6/21	12/13/21	12/20/
UPDATE																		
ACTUAL																		
PLANNED																		
UPDATE																		
ACTUAL																		
GRAND TOTAL						390,800.00												

Prepared by: 

Frederick W. Jebo

Procurement 1

Date 9/23/21

Approved by: 

Richmond N. Tobii

Head of Entity/Chairman Proc. Cmtee

Date 09/23



LIBERIA TELECOMMUNICATIONS CORPORATION
Non SBA Core Budget Consultancy Procurement Plan Explanatory Notes
Fiscal Year: July 1, 2021 - December 31, 2021

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO/LIBTELCO/QCBS/001/020/021	System Analyst Consultants	This contract package is charged to the budget line item Contractors. It is also charged to the budget line Contractors. This contract package comprises the hiring of experts to analyze, help improve and provide technical know-how to our engineers as we work towards broad expansion of our system. It is also charged to the budget line Professional Fees.

Prepared by: *[Signature]*
 Frederick W. Jebo
 Procurement 1

9/23/21
 Date

Approved by: *[Signature]*
 Richmond Toji
 Head of Entity/Chairman Proc. Cmtee

09/24/21
 Date

PP: T. Toji
9/27/21



PP: [Signature]
9/27/2021

