

LIBERIA TELECOMMUNICATIONS CORPORATION (LIBTELCO)

SPECIAL PROJECT CONSULTANCY SBA CORE BUDGET PROCUREMENT PLAN

Source of Funding: Internal Revenue Generation
 Fiscal Year: July 1, 2021 - December 31, 2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	No. of Firms/Persons	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATIO N OF REOI	REOI CLOSING/O PENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL- EVALUATION REPORT/SHO RTLIST	PREPARATIO N & SUBMISSION OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSAL	PROPOSALS SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD SIGNING
		RFP NO/LIBTELC O/QCBS/001 /021/022	Technical Consultants	M7490	2 Firms	156,000.00	QCBS	7/6/21	9/6/21	10/4/21	10/11/21	10/18/21	10/25/21	11/1/21	11/15/21	12/6/21	12/13/21	12/20/21	1/3/22
PLANNED	1																		
UPDATE																			
ACTUAL																			
GRAND TOTAL						156,000.00													


Prepared by: Frederick W. Jebor
 Procurement Officer 1
 Department of Procurement
 Date 8/25/21


Approved by: Maria Richmond N. Tobii
 Head of Entity/Chairman Proc. Cmtee

P. T. Gbor
8/26/2021
M. Gbor
Aug 22 2021


LIBERIA TELECOMMUNICATIONS CORPORATION
NON SBA Core Budget Consultancy Procurement Plan Explanatory Notes
Fiscal Year: July 1, 2021 - December 31, 2021

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO/LIBTELCO/QCBS/001/021/022	Technical Consultants	This contract package is charged to the budget line item: Infrastructure Network Consultant. This contract package comprises the hiring of of experts to provide project planning and simulation consultancy, help improve and provide know-how to our engineers as we work towards broad expansion of our system.

Prepared by: 
Frederick W. Jebo
Procurement Officer 1
Department of Procurement



Approved by: 
Richmond Tobii
Head of Entity/Chairman Proc. Cmtee


Date 8/26/21


Date 8/27/21



PP: T. Tucker
8/27/21