

LIBERIA TELECOMMUNICATIONS CORPORATION (LTC MOBILE)  
CONSULTANCY SBA CORE BUDGET PROCUREMENT PLAN  
Source of Funding: Internal Revenue Generation  
Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	No. of Firms/Persons	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL-EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF RFP DOCUMENT	PC APPROVAL-FINAL TOR/RFP DOCUMENT	INVITATION OF PROPOSAL	PROPOSALS SUBMISSION & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATION REPORT	CONTRACT AWARD SIGNIN
PLANNED	1	RFP NO/LTCMOBILE/SBA/LCS/0 01/2022	Legal Services	M6910	1 Firm	15,000.00	LCS	3/6/22	3/13/22	4/3/22	4/10/22	4/17/22	5/8/22	5/15/22	5/29/22	6/19/22	6/26/22	7/3/22	7/17/22
UPDATE																			
ACTUAL																			
PLANNED	2	RFP NO/LTCMOBILE/SBA/LCS/0 02/2022	Audit Services	M6920	1 Firm	40,000.00	LCS	3/6/22	3/13/22	4/3/22	4/10/22	4/17/22	5/8/22	5/15/22	5/29/22	6/19/22	6/26/22	7/3/22	7/17/22
UPDATE																			
ACTUAL																			
GRAND TOTAL						55,000.00													

Prepared by: Frederick W. Jebo Date: 03/03/2022  
Procurement Officer 1

Approved by: Richmond N. Jobii Date: 03/04/22  
Head of Entity/Chairman Proc. Cmtee



LIBERIA TELECOMMUNICATIONS CORPORATION  
SBA Core Budget Consultancy Procurement Plan Explanatory Notes  
Fiscal Year: 2022

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO/LTCMOBILE/SBA/QCBS/001/2022	Legal Service	This contract package comprises the hiring of local legal services for the corporation and is charged to the contract package L
2	RFP NO/LTCMOBILE/SBA/QCBS/002/2022	Audit Service	This contract package procures the expertise of audit firm and it is charged to the budget line Audit Fees.
3		Daily Hire	This contract package is intended to procure the services of casual workers/help hands to work along the engineers to enhance expansion of LTCMOBILE network.

Prepared by: W. Jebo  
Frederick W. Jebo  
Procurement Office 1

03/03/2022  
Date

Approved by: Richmond Tobii  
Head of Entity/Chairman Proc. Cmttee

03/04/22  
Date

03/03/2022  
Date



03/04/22  
Date




# LIBERIA TELECOMMUNICATIONS CORPORATION (LTC MOBILE)

## CONSULTANCY NON SBA CORE BUDGET PROCUREMENT PLAN

### Source of Funding: Internal Revenue Generation

### Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	NO OF FIRMS/PE RSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/O PENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHO RTLIST	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATIO N OF PROPOSAL	PROPOSALS SUBMISSIO N & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATIO N REPORT	CONTRACT AWARD & SIGNING	
PLANNED	RFP NO/LTCMOBI LE/QCBS/001 /2022	Technical Advisory Consulting Services	M7490	1 Firm	56,000.00	QCBS	3/6/22	3/13/22	4/3/22	4/10/22	4/17/22	5/8/22	5/15/22	5/29/22	6/19/22	6/26/22	7/3/22	7/17/22	
UPDATE																			
ACTUAL	RFP																		
	NO/LTCMOBI LE/QCBS/002 /2022	Network Consultancy	M7490	1 Firm	90,000.00	QCBS	3/6/22	3/13/22	4/3/22	4/10/22	4/17/22	5/8/22	5/15/22	5/29/22	6/19/22	6/26/22	7/3/22	7/17/22	
PLANNED																			
UPDATE																			
ACTUAL																			
GRAND TOTAL					146,000.00														



Prepared by:

03/03/22

Frederick W. Jebo
Procurement Officer 1

Approved by:

03/3/22


Richmond N. Tobii
Head of Entity/Chairman Proc. Cmtee



LIBERIA TELECOMMUNICATIONS CORPORATION (LTC MOBILE)  
CONSULTANCY NON SBA CORE BUDGET PROCUREMENT PLAN  
Source of Funding: Internal Revenue Generation

Fiscal Year: 2022

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA								IMPLEMENTATION DATES											
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	NO OF FIRMS/PE RSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/O PENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL- EVALUATION REPORT/SHO RTLIST	PREPARATI ON & SUBMISSIO N OF RFP DOCUMENT	PC APPROVAL- FINAL TOR/RFP DOCUMENT	INVITATIO N OF PROPOSAL	PROPOSALS SUBMISSIO N & OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL COMBINED EVALUATIO N REPORT	CONTRACT AWARD & SIGNING
PLANNED		RFP NO/LTCMOBI LE/QCBS/001 /2022	Professional Services	M7490	1 Firm	10,000.00	LCS	3/6/22	3/13/22	4/3/22	4/10/22	4/17/22	5/8/22	5/15/22	5/29/22	6/19/22	6/26/22	7/3/22	7/17/22
UPDATE																			
ACTUAL																			
Sub Total						10,000.00													
GRAND TOTAL						156,000.00													

Prepared by:   
Frederick W. Jebo  
Procurement Officer 1


Date 03/03/2022

Approved by:

Richmond N. Tobii  
Head of Entity/Chairman Proc Cmtee

Date


03/04/22  
  
2022





LIBERIA TELECOMMUNICATIONS CORPORATION  
Non SBA Core Budget Consultancy Procurement Plan Explanatory Notes  
Fiscal Year: 2022

Item NO.	Contract Package Code	Contract Package	Content of Contract Package
1	RFP NO/LTCMOBILE/QCBS/001/2022	Contractors	This contract package comprises the hiring of experts to analyze, help improve and provide technical know-how to our engine work towards broad expansion of our system.
2	RFP NO/LTCMOBILE/QCBS/002/2022	Consultant	This contract package intends to hire consultants to exchange technologies with our engineering team to better improve the
3	RFP NO/LTCMOBILE/LCS/001/2022	Professional Services	This contract package is intended to hire the services of Professionals for the upgrading of the network and training of LTC M engineering team. It is charged to the budget line Professional Fees.

Prepared by:   
Frederick W. Jebo  
Procurement Office 1


03/03/2022  
Date


Approved by:

Richmond Tobli  
Head of Entity/Chairman Proc. Cmtee

Date

03/04/22

  
Mar 25/2022



  
March 25/2022

