Republic of Liberia



Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/508/'22

July 21, 2022

Hon. Richmond N. Tobii
CHIEF EXECUTIVE OFFICER
Liberia Telecommunications Corporation
Monrovia, Liberia

Dear Hon. Tobii:

Subject: RECEIPT AND APPROVAL OF THE LIBERIA TELECOMMUNICATIONS CORPORATION UPDATED, NON SBA CORE BUDGET ADDENDUM PROCUREMENT PLAN FOR FISCAL YEAR 2022

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Liberia Telecommunications Corporation updated, Non SBA Core Budget Addendum Procurement Plan in accordance with **Section 40** (3) of the PPCA, 2010.

The Commission conveys to the Liberia Telecommunications Corporation that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission." Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method. Additionally, given the stipulated procurement method, kindly ensure the PPCC's Vendor Registry the Vendors on of http://ppcc.gov.lr/vr/index.php/documents.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement And Concession Act of Liberia

Ref: RL/LTC/CEO-RNT/080/2022

June 20, 2022

Atty. Jargbe Roseline Nagbe Kowo
CEO/Executive Director
Public Procurement and Concessions Commission
Executive Mansion Grounds
Capitol Hill
Monrovia, Liberia

Dear Atty. Kowo:

Received:
Theophilus Kollie
Time 27, 2022
Time: 12:43 PM

SUBJECT: Request for Approval of LTC Mobile's Updated and Addendum Non-SBA Procurement Plans for FY 2022

We are pleased to present our compliments and in consonance with Section 40 (4) of the Amended and Restated Public Procurement and Concessions Act of 2010 write to seek the approval of our Updated and Addendum Procurement Plans for the Fiscal Year under review.

After reviewing our Approved Annual Procurement Plans (SBA Core Budget and Non-SBA Core Budget), it has been observed that there is need to disaggregate some contract packages to create standalone contract packages that would not otherwise be executed efficiently if not treated independently.

By and through this same medium, LTC Mobile wishes to request the Commission approval to use the Restricted Bidding (RB) method of procurement to invite the below listed five (5) vetted and reliable Mobile Phone Manufacturers:

Hebei Eaglefly International Co. Ltd

CEO: Wang Jian Gang

1601 Building A, MCC Grand International Plaza, No.66 XiangTai Road., Shijiazhuang,

Hebei, China

Email Address: wang@eagleflycard.com

Sophie@eagleflycard.com

Contact Number: +86 311 67596061 EXT: 8010

+86 139 3216 4707 +8633026830

Website: www.eagleflycard.com www.hebeieaglefly.com

Broad & Lynch Streets, 1000 Monrovia, 10 Liberia

関 info@ltcmobile.com.lr 🏮 www.ltcmobile.com.lr

23

"....making tomorrow's connection today"

Xiamen Yifan Communication Technology Co., Ltd.

CEO: Emma XIE

Room 1403, No.370, ChengYi North Street, Jimei District,

Xiamen, FuJian, China

Email Address: admin@yifanwireless.com

Contact Number: +865926101492 Fax:+865925222813

Website: https://yifanwireless.com/

CableFree: Wireless Excellence

CEO: Stephen Patrick

Oxford Science Park, G6, Magdalen Centre, Robert Robinson Avenue, Oxford OX4 4GA

Email Address: sales@cablefree.net

Contact Number: +44 (0) 870 49 59 169 Website: https://www.cablefree.net/

Brilliant Telecom Dmitry Krasilnikov

715, Moscow, Russia, 127238

Email Address: mvc@brilliantholdings.com
Contact Number: +7 495 787-52-70
Website: https://www.br-tel.com/

Name of Company: GIZA Systems Name of CEO: Shehab El Nawawi

Address of Company:

Plot No. 176, Second Sector, City Center, P.O. Box 157 New Cairo 11835, Egypt Email Address: info@gizasystems.com
Contact Number: 202-261-46000
Website: https://gizasystems.com/

That we have applied to use to the Restricted Bidding (RB) method of procurement, we also write to obtain the Commission approval to reduce the lead-time for the preparation and submission of bids from Six (6) weeks to four (4) weeks for International Restricted Bidding to enable us accelerates the bidding process for the Mobile Phones as a means to ensure that LTC Mobile's phones get on the market as soon as possible in support of the Corporation's strategy to compete with other Mobile Network Operators (MNOs).

That the planned procurement method for the execution of the Contract Package is Restricted Bidding (RB) in line with Section 50 (a) of the PPCA, the Commission can be assured that a reduction in the lead time will not adversely affect the intensity of the competition as all shortlisted vendors will receive the Letter of Invitation and the related bidding document on the exact same date. Also, that they are experienced in preparing bids of this nature, four (4) weeks is adequate to enable them to prepare and submit a responsive bid.

In support of this request, please find attached the following documents for your review and reference:

- LTC Mobile's Updated and Addendum Procurement Plans
- LTC's Approved Budget

In view of the above, LTC Mobile herewith request the Commission approval of its Updated and Addendum Procurement Plans. Similarly, LTC Mobile seeks that permission of the Commission to reduce the lead time for preparation and submission of bids.

Thanks for your kind assistance.

Best regards

Richmond N. Vobii Chief Executive Officer

LIBERIA TELECOMMUNICATIONS CORPORATION (LTC MOBILE) ADDENDUM PROCUREMENT PLAN NON SBA CORE BUDGET

Source of Funding: Internal Revenue Generation

Fiscal Year: 2022

		Prepared by:		ACTUAL	UPDATE	PLANNED			ACTUAL	UPDATE	PLANNED					1
		d by:				2	****	1			ъ		ĕ	TE M		2
	Titus ^A	T. Topos (2)	Sub			2022	NO/LTCMOB ILE/RB/013/	IFB			2022	NO/LTCMOB	(CODE)	PACKAGE NUMBER		3
	Titusk. Tikwa Procurement Manager		Sub Total			Fiber Cable					Phones		PACKAGE	CONTRACT		4
	;er					C2731					C2630		CODE	BUSINESS	BASIC DATA	5
						1 Firm					1 Firm		Qty		DATA	6
	Date	Juy 20, 2022	320,000.00			35,000.00					285,000.00		COST (USD)	ESTIMATED		7
(S)	C 160					RB					RB		T METHOD	TECHNICAL PROCUREMEN SPECS/BOQ/D		8
						07/22/22					07/22/22		RAWING	TECHNICAL SPECS/BOQ/D		9
1						07/27/22					07/27/22		DOCUMENT	PREP. OF BID		10
						07/29/22					07/29/22		SPECS	PC APPROVAL BID DOC/TECH		11
	r	Approved by:				08/01/22				Service of the servic	08/01/22		BID DOC	BID BID INVITATION & SUBMISSION/ RELEASE OF PUBLIC		12
		×.				08/29/22		1000			08/29/22		OPENING	BID SUBMISSION/	IMPLEM	13
	Ric ead overtit					09/12/22					09/12/22		REPORT	SUBMISSION OF BID EVALUATION	IMPLEMENTATION DATES	14
1 1 1	Head of Entity/Chairman Proc.	O O			//	09/19/22					09/19/22		REPORT	PC APPROVAL- BID EVALUATION	N DATES	15
	turbile.				/ /	09/26/22					09/26/22		SIGNING	CONTRACT AWARD &		16
	Emittee				1	N/A					N/A		N)	ADVANCE PAYMENT (MOBILIZATIO		17
	way 21	Jan			//	12/23/22					12/23/22			ADVANCE DELIVERY, PAYMENT INSPECTION (MOBILIZATIO (SUBSTANTIAL		18
8	Date 202	3			/	12/27/22					12/27/22			ACCEPTANCE		19
T	スト		T	T	T			Τ	T	T					ŀ	2

LIBERIA TELECOMMUNICATIONS CORPORATION (LTC MOBILE) ADDENDUM PROCUREMENT PLAN NON SBA CORE BUDGET

Source of Funding: Internal Revenue Generation

Fiscal Year: 2022

		Prepared by:				ACTUAL	UPDATE	7.4	PLANNED	ACTUAL	UPDATE	PLANNED							1			
		by:								4					ω			No	ITEM		-	2
	Titus K Procurem	To Times	Grand Total	Sub Total			/2022	NO/LTCMOB				/2022	ILE/RFQ/001	NO/LTCMOB Fiber	(CODE)	NUMBER			3			
	Titús K. Tikwa Procurement Manager	There of	Total	Total			-	HUBE & BAC				Works	ILE/RFQ/001 Deployment	Fiber	PACKAGE	CONTRACT			4			
	er						C2220					C2731			CODE	ACTIVITY		BASIC DATA	5			
		1					3600m					ed	Assort		Qty			DATA	6			
	Date	Juy 20, 2022	360,000.00	40,000.00			10,000.00					30,000.00			COST (USD)	ESTIMATED			7			
)	1, 2022					RFQ					RFQ			T METHOD	PROCUREMEN SPECS/BOQ/D			CO			
1	8 Kn9	lic p					07/04/22					07/22/22			RAWING	TECHNICAL SPECS/BOQ/D			9			
	X C	0000					07/07/22					07/27/22			DOCUMENT	PREP. OF BID			10			
2/ W							07/11/22					07/29/22			SPECS	BID DOC/TECH	PC APPROVAL		11			
270		Approved by:					07/15/22					08/01/22			BID DOC	RELEASE OF	BID		12			
	I	γ: 					07/29/22					08/29/22			OPENING	SUBMISSION/ PUBLIC	BID	IMPLEM	13			
	Head of Entire	A. A	Ç.				08/01/22					09/12/22			REPORT	OF BID EVALUATION	NOISSIMBUS	IMPLEMENTATION DATES	14			
	Richmond N. Tobin						08/04/22					09/19/22			REPORT	BID	PC APPROVAL-	N DATES	15			
	Proc. Cmttee	2.0.					08/08/22					09/26/22			SIGNING	CONTRACT AWARD &			16			
	tee						N/A					N/A			2	PAYMENT (MOBILIZATIO	ADVANCE		17			
9	\$ (71					12/26/22					12/23/22			COMPLETION)	PAYMENT INSPECTION (MOBILIZATIO (SUBSTANTIAL	DELIVERY,		18			
X	Date/	Tul					12/30/22					12/27/22			PAYMENT	ACCEPTANCE & FINAL			19			
-		کے	1 1	- 1	1	ı		ı	ŀ	I	Į			ŀ	_				2			

LIBERIA TELECOMMUNICATIONS CORPORATION

Addendum NON SBA Core Budget Procurement Plan For Goods, Work, and Services Explanatory Notes Fiscal Year: 2022

١		w	1		<u>н</u>		NO.	Item
IER NO/I TOMORII E/REO/002/2022	IFB NO/LTCMOBILE/RFQ/002/2022	3 IFB NO/LTCMOBILE/RFQ/001/2022	2 IFB NO/LTCMOBILE/RB/013/2022		IFB NO/LTCMOBILE/RB/012/2022		O. Contract Package Code	3
	HDPE & PVC Pipes	Fiber Deployment Works	Fiber Cable		Phones		Contract Package	
This Contract Package is intended to procure HDPE and PVC pipes to be used as protector for fiber cables placed undergr	It is also a disaggregate of the budget line Duct & Fiber.	This Contract Package is intended to hire the services of engineers and line workers to run fiber lines throughout the Mor fiber ring. It is a disaggregate of the budget line Duct & Fiber. This Contract Package is intended to procure HDPF and PVC pines to be used as protector for fiber cables placed undergree.	disaggregate of the budget line Duct & Fiber.	This Contract Package is intended to procure fiber cables (aerial & underground) for customers connections. It is a	budget line Communication Equipment.	This Contract Package is intended to procure Smart, Android and Desk phones for customers use. It is a disaggregate of the	Content of Contract Package	

Prepared by: _ **Procurement Manager** Titus K. Tikwa

Juy 20,202

Approved by: