

Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref. PPCC/RL/CEO/1069/'20

March 4, 2020

Hon. Jefferson T. Kojiee

MAYOR

Monrovia City Corporation

Republic of Liberia

Dear Hon. Kojiee:

Subject: RECEIPT AND APPROVAL OF SBA, NON SBA AND CONSULTANCY PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for the Monrovia City Corporation SBA, Non SBA and Consultancy Procurement Plan for FY 2019/2020 in accordance with **Section 40** (3) of the PPC Act. The Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe Section 40 (5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain **primarily** in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimately public confidence in our procurement and concessions processes.

Kind negaras

Jargbe Roseline Nagbe Kowo (Atty

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

MONROVIA CITY CORPORATION CONSULTANCY PROCUREMENT PLAN (5BA CORE Budget)

Source of Funding: GOL & INTERNAL REVENUE

				ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE		PLANNED	ACTION		PLANNED	ACTUAL	UPDATE		PLANNED			-		-
						۵			U	υ l			2								TEM NO.	2
	70		TOTAL			RFP No.:MCC/SBA / / LCS/004/19/2 020			No::MCC/SBA / LCS/003/19/2 0			No.:MCC/SBA / LCS/002/19/2 0	RFP			No.:MCC/SBA / LCS/001/19/2		NUMBER (CODE)	PACKAGE	•	Ť	ניו
	Prepared By:		2			M &E Consultant			Financial Manageme nt Consultant			Consultant	Legal			Waste Manangem ent Advisor	E		CONTRA		4	
Procur	Eva V. Holder	11-11				M-6920			M-6920				M-6920			M -7020	ES CODE	BUSINES		B /		
Procurement Director	in the second		1			One (1) firm			One (1) firm			firm	One (1)			One (1) firm			NOOF	BASIC DATA	U	
Ör		norman =	000000			5,000.00			10,000.00			,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,				20,000.00		COST (USD)	ECTIMATED		0	
						ធ			ជ			5				ເຊ	THE AMOUNT OF	ON			7	
						7-Jun-19			4-Jun-19			7-Jun-19				4-Jun-19	AFFROVA L	-			80	
Date	2/19					21-Jun-19			14-Jun-19			21-Jun-19				14-Jun-19	RECI	PI			•	Fiscal
Solic Pro	1/20					28-Jun-19			21-Jun-19			28-Jun-19				9 21-Jun-19	OPENING	CLO	FOR		6	Fiscal year: 2019/2020
Procuration	A					6-Jul-19			28-Jun-19			9 6-Jul-19				.9 28-Jun-19	7 5	G/ SUBMISSI	EXPRESSION OF INTEREST			9/2020
	Approved By: (15-Jul-19			4-Jul-19			15-Jul-19				4-Jul-19		PC APPROVA	NTEREST	122	3	
9 1		1				22-Jul-19			12-Jul-19			22-Jul-19				12-Jul-19	₩ W	PREPARA TION &	7	133		
i. Jehorson Kojjee Chairman Produrement Committee		1				31-Jul-19			19-Jul-19			31-Jul-19				9 19-Jul-19	TOR/REP N DOCUMEN	A PPBOV	IMPLEMENTATION DATES	14		
ommitttee						9-Aug-19			5-Aug-19			9-Aug-19				9 5-Aug-19		INVITAT	N DATES	15		
						15-Aug-19			5-Aug-19 16-Aug-19			15-Aug-19				16-Aug-19	PROPOSA SUBMISSI LS ON AND OPENING	INVITATI PROPOSA		16		
Date	9/90					22-Aug-19			23-Aug-19			22-Aug-19				REPORT 9 23-Aug-19	TE FIRE	SUBMISSI PC		17		
8 1	100					29-Aug-19			30-Aug-19			9 29-Aug-19				.9 30-Aug-19	APPROVA C L COMBINE A D EVALUATI	APPECUA ONCE PROPOSA SUBMISSI PC		33		

Monrovia City Corporation (MCC) Consultancy Procurement Plan (SBA CORE BUDGET) Explanatory Notes Fiscal Year: 2019-2020

Items No	Contract package code	Contract	Content of Contract
		package	Package
1.	RFP	Waste	This contract package is
	NO.MCC/RFPLCS/SBA/001/19/20	Management	funded from the budget
		Advisor	line consultancy service
			which is intended to
			hire Solid Waste
			Management Advisor,
			for the Monrovia City
			Corporation.
2.	RFP No.:	Legal Consultant	This contract package
	MCC/RFP/LCS/SBA/002/19/20	regal Collsuitatit	comes from the budget
	1, 200, 2011, 002, 13, 20		line consultancy
		}	services which is
			intended to hire legal
			consultant on legal
			matter.
3.	RFP No.:	Financial	This comes from the
	MCC/RFP/LCS/SBA/003/19/20	Management	budget line consultancy
		Consultant	services and is intended
		Consaitant	hire financial
			consultant.
4.	RFP No.:	M&E	This contract package
	MCC/RFP/LCS/SBA/004/19/20	Consultant	comes the budget line
			consultancy services
			which is intended to
			hire M & E Consultant.

Prepared by:

Eva Y. Holder

Procurement Director

Approved by:

Hon Jefferson T. Voijee

Chairman Procurement. Committee

Date: 2/17/20

Date: <u>2 | 28 / 20</u>





MONROVIA CITY CORPORATION EXPLANATORY BUDGET NOTE (CONSULTANCY NTOE) SOURCE OF FUNDING: GOL AND INTERNAL REVENUE FISCAL YEAR 2019-2020

ITEM 1 Consultancy Services

This contract package is funded from the budget line consultancy services

which is intended to hire:

Waste Management Advisor

\$ 20,000.00

Legla Advisor

5,000.00

Financial Management Consultant

10,000.00

M & E Consultant

5,000.00

Total

\$ 40,000.00

Prepared By:

Eva Y. Holder

Date: 2/28/20

Procurement Director

Approved By:

Jefferson I. Koijee

Chairman procurement Committee

Procule ment

