



Republic of Liberia
Public Procurement & Concessions Commission
Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/607/'22

September 28, 2022

Hon. Jefferson T. Kojee
MAYOR
City Government of Monrovia
Republic of Liberia

Dear Hon. Kojee:


Subject: RECEIPT AND APPROVAL OF THE MONROVIA CITY CORPORATION
NON SBA CORE BUDGET PROCUREMENT PLANS FOR FISCAL YEAR
2022.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Monrovia City Corporation Non SBA Core Budget Procurement Plans in accordance with Section 40 (3) of the PPCA, 2010 informs the City Government of Liberia that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning, upon conclusion of stipulated processes

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission." Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards,


George Roseline Nyeke Kowo (Atty.)
CHIEF EXECUTIVE OFFICER

Monrovia City Corporation (MCC) Procurement Plan (NON-SBA CORE BUDGET) Source of Funding: GOL & INTERNAL REVENUE Fiscal Year: 2022																								
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20					
ITEM NO.	BASIC DATA						IMPLEMENTATION DATES																	
	PACKAG E NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/T/ ECH SPECS	INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS						
PLANNED	1	IFB No. :MCC/NC B/001/2022	CLEANING MATERIALS	G-4773	ASSORTED	116,265.00	NCB	19-Aug-22	8-Sep-22	15-Sep-22	22-Sep-22	20-Oct-22	3-Nov-22	10-Nov-22	24-Nov-22	N/A	15-Dec-22	30-Dec-22						
UPDATE																								
ACTUAL																								
PLANNED	2	IFB No. :MCC/NC B/002/2022	JANITORIAL SUPPLIES	G-4773	ASSORTED	30,000.00	NCB	19-Aug-22	8-Sep-22	15-Sep-22	22-Sep-22	20-Oct-22	3-Nov-22	10-Nov-22	24-Nov-22	N/A	15-Dec-22	30-Dec-22						
UPDATE																								
ACTUAL																								
PLANNED	3	IFB No. :MCC/NC B/003/2022	POLICE MATERIALS & SUPPLIES	G-4773	ASSORTED	64,075.00	NCB	19-Aug-22	8-Sep-22	15-Sep-22	22-Sep-22	20-Oct-22	3-Nov-22	10-Nov-22	24-Nov-22	N/A	15-Dec-22	30-Dec-22						
UPDATE																								
ACTUAL																								
PLANNED	4	IFB No. :MCC/NC B/004/2022	STATIONERY	G-4761	ASSORTED	44,050.00	NCB	19-Aug-22	8-Sep-22	15-Sep-22	22-Sep-22	20-Oct-22	3-Nov-22	10-Nov-22	24-Nov-22	N/A	15-Dec-22	30-Dec-22						
UPDATE																								
ACTUAL																								
SUB-TOTAL (1)					254,390.00																			

PREPARED BY: *[Signature]*

DATE: 08-26-22

DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)



APPROVED BY: *[Signature]*
HON. JEFFERSON T. KOULETCHAI (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)

28/12/2022

	Monrovia City Corporation (MCC) Procurement Plan (NON-SBA CORE BUDGET) Source of Funding: GOL & INTERANL REVENUE Fiscal Year: 2022
--	--

APPROVED BY: _____
DATE: 08-26-22

PREPARED BY: _____
DEREK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

PROCUREMENT DEPARTMENT

PREPARED BY: [Signature] DATE: 08-26-22
DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

