


Monrovia City Corporation (MCC) Procurement Plan (SBA CORE BUDGET)
 Source of Funding: GOL & INTERNAL REVENUE
 Fiscal Year: 2021 (JULY-DECEMBER)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA										IMPLEMENTATION DATES								
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PAYMENT	REMARK	
PLANNED	1	IFB No.:MCC/S BA/RFO/0 01/2021	SCRATCH CARDS	J-6190	500 PCS 500.00	RFO	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21		
UPDATE																			
ACTUAL																			
PLANNED	2	IFB No.:MCC/S MEDIA BA/RFO/0 02/2021	ELECTRONIC SERVICES	J-5813	3 FIRMS 2,000.00	RFO	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21		
UPDATE																			
ACTUAL																			
PLANNED	3	IFB No.:MCC/S VEHICLE INSURANCE BA/RFO/0 03/2021	VEHICLE K-6512	1 FIRM	4,000.00	RFO	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21		
UPDATE																			
ACTUAL																			
SUB-TOTAL (1)															6,500.00				

PREPARED BY: 
 DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

APPROVED BY: 
 HON. JEFFERSON T. KOH (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)



DATE: 08/06/2021



Monrovia City Corporation (MCC) Procurement Plan (SBA CORE BUDGET)
Source of Funding: GOL & INTERNAL REVENUE
Fiscal Year: 2021 (JULY-DECEMBER)

	1	2	3	4		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA										IMPLEMENTATION DATES									
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PAYMENT	REMARK		
PLANNED	4	IFB No.:MCC/S BA/NCB/0 01/2021	PRINTING & BINDING SERVICES	C-1812	1 FIRM	15,884.00	NCB	14-Jul-21	21-Jul-21	28-Jul-21	3-Aug-21	2-Sep-21	9-Sep-21	16-Sep-21	30-Sep-21	N/A		12-Oct-21	15-Dec-21		
UPDATE																					
ACTUAL																					
PLANNED	5	IFB No.:MCC/S BA/RFQ/0 04/2021	POLICE SUPPLIES	G-4771	ASSORT ED	5,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A		16-Dec-21	31-Dec-21		
UPDATE																					
ACTUAL																					
PLANNED		IFB No.:MCC/S BA/RFQ/0 05/2021	EVENTS CATERING SERVICES	I-5621	1 FIRM	10,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A		16-Dec-21	31-Dec-21		
UPDATE	6																				
ACTUAL																					
		SUB-TOTAL (2)																	30,884.00		


PREPARED BY: 
DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

APPROVED BY: 
HON. JEFFERSON T. KOULE (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)
DATE: 08/06/2021

Aug 13, 2021


Monrovia City Corporation (MCC) Procurement Plan (SBA CORE BUDGET)
Source of Funding: GOL & INTERNAL REVENUE
Fiscal Year: 2021 (JULY-DECEMBER)

1	2	3	4		6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA										IMPLEMENTATION DATES								
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PAYMENT	REMARKS	
PLANNED	7	IFB No.:MCC/S BA/RFO/0 06/2021	R & M - VEHICLES	G-4520	3 FIRMS	10,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21	
UPDATE																			
ACTUAL																			
PLANNED	8	IFB No.:MCC/S BA/RFO/0 07/2021	R & M NON-RESIDENTIAL BUILDING	FA100	1 FIRM	7,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21	
UPDATE																			
ACTUAL																			
PLANNED	9	IFB No.:MCC/S BA/RFO/0 08/2021	R & M - GENERATOR	C-3314	1 FIRM	4,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21	
UPDATE																			
ACTUAL																			
SUB-TOTAL (3)																21,000.00			

PREPARED BY: 
DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

APPROVED BY: 
DATE: 08/06/2021
HON. JEFFERSON T. KONE (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)



Aug 13, 2021


Aug 16, 2021

Monrovia City Corporation (MCC) Procurement Plan (SBA CORE BUDGET)
Source of Funding: GOL & INTERNAL REVENUE
Fiscal Year: 2021 (JULY-DECEMBER)


1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA									IMPLEMENTATION DATES									
		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PAYMENT	REMARKS	
PLANNED	10	IFB No.:MCC/S BA/RFQ/0 09/2021	R & M OFFICE MACHINERY & EQUIPMENT	C3312	1 FIRM	5,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A		16-Dec-21	31-Dec-21	
UPDATE																				
ACTUAL																				
PLANNED	11	IFB No.:MCC/S BA/SS/001 Y /2021	INTERNET CONNECTIVITY	J6120	1 FIRM	5,000.00	SS	13-Jul-21	20-Jul-21	27-Jul-21	N/A	N/A	N/A	N/A	30-Aug-21	N/A		16-Dec-21	31-Dec-21	
UPDATE																				
ACTUAL																				
PLANNED	12	IFB No.:MCC/S BA/RFQ/0 10/2021	PUBLICATION SERVICES	J5813	3 FIRMS	10,000.00	RFQ	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A		16-Dec-21	31-Dec-21	
UPDATE																				
ACTUAL																				
SUB-TOTAL (4)																20,000.00				

PREPARED BY: 
DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

APPROVED BY: 
HON. JEFFERSON T. KOJEE (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)

DATE: 08/06/2021


Aug 13, 2021


August 16, 2021

Monrovia City Corporation (MCC) Procurement Plan (SBA CORE BUDGET)
Source of Funding: GOL & INTERNAL REVENUE
Fiscal Year: 2021 (JULY-DECEMBER)

1	2	3	4	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
	ITEM NO.	BASIC DATA									IMPLEMENTATION DATES								
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITIES CODE	QUANTITY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENTS	PC APPROVAL - BID DOCUMENT/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL BID EVALUATION REPORT	CONTRACT AWARD AND SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE AND FINAL PAYMENT	REMARK	
PLANNED	13	IFB No.:MCC/S BA/RFO/0 R 11/2021	R & M AIR CONDITIONE	S9522	1 FIRM	3,000.00	RFO	13-Jul-21	20-Jul-21	27-Jul-21	2-Aug-21	9-Aug-21	16-Aug-21	23-Aug-21	30-Aug-21	N/A	16-Dec-21	31-Dec-21	
UPDATE																			
ACTUAL																			
SUB-TOTAL (5)										3,000.00									
GRAND TOTAL (SUB-TOTAL 1-5)										81,384.00									

PREPARED BY: 
DERECK D. PERKINS (MANAGER, PROCUREMENT UNIT - MCC)

APPROVED BY:  DATE: 08/06/2021
HON. JEFFERSON T. KONEE (CHAIRMAN, PROCUREMENT COMMITTEE - MCC)

152588
Aug 13, 2021

Aug 19, 2021