Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357 Ref: PPCC/RL/CEO/158/23

April 4, 2023

Hon. Samuel D. Tweah, Jr.

MINISTER

Ministry of Finance & Development Planning

Republic of Liberia

Dear Hon. Tweah:

Subject: RECEIPT AND APPROVAL OF THE MINISTRY OF FINANCE AND DEVELOPMENT PLANNING DRAFT ANNUAL SBA AND NON SBA PROCUREMENT PLANS FOR FISCAL YEAR 2023.

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Finance and Development Planning Draft Annual SBA and Non-SBA Procurement Plans in accordance with Section 40 (3) of the PPCA, 2010, and Section 55(d).

The Commission conveys to the Ministry of Finance and Development Planning that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards.

E OFFICER

degulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

Ministry of Finance and Development F. anning

Draft Annual Procurement Plan (Core Budget) Government of Liberia National Budget

Fiscal Year: 2023

				ACTUAL	UPDATE	PLANNED		ACTUAL	1	PLANNED	ACIUAL		UPDATE	PLANNED	ACTUAL	CTCA	arvana arvana	PLANNED	ACTUAL	UPDATE	PLANNED			1	
						v				4		Ì		ω				2			н	ITEM NO.		2	
Signed:		SUB				IFB No. MFDP/NCB/00 2/2023			2023	IFB No. MFDP/SS/002/				IFB No. MFDP/RB/001 /2023				IFB No. MFDP/NCB/00 1/2023			IFB No. MFDP/SS/001/ 2023	PACKAGE NUMBER (CODE)		3	
DIRECTOR		B TOTAL /				Stationery & Supplies			(Generator)					Vehicle Insurance			On ici	Supply and Delivery of Computers and			Supply and Delivery of Elevators	CONTRACT PACKAGE	B /	4	
DIRECTOR OF PROCUREMENT	,					G - 4761				C-3314				K - 6511				G - 4741			C - 4329	Business Activities Code	BASIC DATA	5	Control Control
JREMENT	,					Assorted				1 Firm				1 Firm				Assorted			1 Firm	QīY	TA	6	
April	2337	532,369.00				156,361.00	方のことは数数を			27,360.00				46,830.00				21,818.00			280,000.00	ESTIMATED COST (USD)		,	1
rel 4, 202	0	0				00 NCB				SS				RB) NCB			SS	PROCUREMENT METHOD		٥	٥
	Date:					1/17/2023				1/3/2023				1/27/2023				1/24/2023			2/14/2023	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		J	2
	3 14					3 1/24/2023				N/A				1/30/2023				1/27/2023			N/A	PREP. OF BID DOCUMENT			10
	14 2023					3 1/31/2023	Billion Programme			N/A				2/6/2023				2/3/2023			N/A	PC APPROVAL - BID DOC/TECH SPECS		1	13
Tooksion	008	1	3/10	10	010	2/2/2023				N/A				2/11/2023				2/8/2023			N/A	BID INVITATION & RELEASE OF BID DOC			12
15 COMMS					Sul o	2/9/2023	THE PERSON NAMED IN COLUMN TWO			N/A				3/11/2023				3/8/2023			N/A	BID SUBMISSION/P UBLIC OPENING	MPLEM		13
Conscions Control	Soion Approved:		2			2/16/2023	Contraction of the last			N/A				3/18/2023				3/15/2023			N/A	SUBMISSION OF BID EVALUATION REPORT	IMPLEMENTATION		14
					1	2/23/2023	Name of the last o			1/10/2023				3/25/2023				3/22/2023			2/21/2023	PC APPROVAL - BID EVALUATION REPORT	NUALES		15
THEAD OF ENTITY	B					3/16/2023				1/31/2023				4/1/2023				3/29/2023			2/31/2023	CONTRACT AWARD & SIGNING			16
HEAD OF EI	udiff	3			1	N/A				N/A				N/A				N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)			17
WITH Wasions	008		100/ U	6		12/28/2023				12/28/2023		TO SET SEED SEED SEED SEED SEED SEED SEED		12/28/2023				12/28/2023			12/28/2023	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)			18
ions Com		1	0	1	10cure	12/30/2023		1		12/30/2023				12/30/2023				12/28/2023			12/30/2023	ACCEPTANCE & FINAL PAYMENT			19

Ministry of Finance and Development Planning

Draft Annual Procurement Plan (Core Budget)
Government of Liberia National Budget
Fiscal Year: 2023

			ACTUAL	UPDATE	PLANNED		ACTUAL	UPDATE	PLANNED			1
					7				6	ITEM NO.		2
	GRAND To	SUB			IFB No. MFDP/SS/003/ Scratch Cards 2023				IFB No. Repair and MFDP/NCB/00 Maintenance 3/2023 (Vehicles)	PACKAGE NUMBER (CODE)		3
DIRECTOR OF PROCOREMENT	1	SUB TOTAL			Scratch Cards					CONTRACT PACKAGE	8/	4
OF PROCE					J - 6190				G - 4520	Business Activities Code	BASIC DATA	5
ZE SE					12,120 Pcs @ \$5USD unit price				1 Firm	מיי	TA	6
2023	629,719.00	97,350.00			60,600.00				36,750.00	ESTIMATED COST (USD)		7
155ion Program	<u>,</u> o	0			SS				NCB	PROCUREMENT METHOD		8
	Date:				1/3/2023	100 March 100 Ma			2/7/2023	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		9
	03				N/A			T	2/10/2023	PREP. OF BID		10
	3 14 2023			1	N/A			\dagger	2/17/2023	PC APPROVAL - BID DOC/TECH SPECS		11
	۵			1	N/A				2/22/2023	BID INVITATION & RELEASE OF BID DOC		12
A & COAT					N/A				3/22/2023	BID SUBMISSION/P UBLIC OPENING	IMPLEN	13
1 10 10 10 10 10 10 10 10 10 10 10 10 10	Approved:				N/A				3/29/2023	SUBMISSION OF BID EVALUATION REPORT	ENTATION	14
10000	Procu-				1/10/2023				4/5/2023	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	15
	d				1/17/2023				4/12/2023	CONTRACT AWARD & SIGNING		16
Par	HEAD OF ENTITY	0			N/A				N/A	ADVANCE PAYMENT (MOBILIZATION)		17
E	YTITY				12/28/2023				12/28/2023	(SUBSTANTIAL COMPLETION)		18
					12/30/202				12/28/202	ACCEPTANCE &		19

Ministry of Finance and Development Planning

Annual Procurement Plan [Core Budget] Government of Liberia National Budget Fiscal Year: 2023

DIRECTOR OF PROCUREMENT

Apprioved_

HEAD OF ENTITY

No.	Contract Package	Description	Explanatory note
n	IEB NO MEDD/NCB/003/2022	Repair and Maintenance	Refers to cost of hiring garages to conduct preventive and corrective maintenance services on all MFDP's Vehicles. This is to be
o	IFB NO. MIFDE/NCB/003/2023	(Vehicles)	funded from the Budgetary Line item Repair and Maintenance - Vehicle in the cash plan.
			Refers to the cost of sole sourcing Orange and Lonestar Cell MTN for the supply of Phone Cards. The decision to enter contractual
			agreement with both companies comes from the fact that getting the Phone Cards from distributor or retailers has proven
			difficult over the years; in some instances making the MFDP to pay more than the required price. Additionally, both compines are
7	IFB No. MFDP/SS/003/2023	Scratch Cards	the manufacturers of the phone cards. This will be funded from the budgetary line item Scratch Cards in the cash plan. The
			request to use Sole Source is in consonance with Section 55 (1a) of the PPC Act of 2010 which states: When only one (1) supplier
			has the exclusive right to manufacture the goods, carry out the works or perform the services to be procured and no suitable
			alternative is available.

Signed:

DIRECTOR OF PROCUREMENT

Date: 3/14/2823

Appriored______HEAD OF ENTITY