## **Ministry of Finance and Development Planning**

Draft Annual Procurement Plan [Small Business Act (SBA)]
Government of Liberia National Budget
Fiscal Year: 2020 - 2021

			ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
					v			4			ω			2			1	пем но.		2
					IFB No. MFDP/SBA/RFQ/ 001/20-21			IFB No. MFDP/SBA/NCB/ Cleaning Materials 004/20-21			IFB No. MFDP/SBA/NCB/ 003/20-21			IFB No. MFDP/SBA/NCB/ 002/20-21			iFB No. MFDP/SBA/NCB/ 001/20-21	PACKAGE NUMBER (CODE)		3
	TOTAL				Catering Services			Cleaning Materials			Vehicle Rental			Air Tickets			Printing & Binding Services	CONTRACT PACKAGE	BASIC	4
					1-5621			G - 4773			N - 7710			N - 7911			C - 1811	Business Activities Code	IC DATA	5
		1971			Assorted			Assorted			1 Firm			1 Firm			1 Firm	QTY		6
	160,733.00				10,210.00			17,000.00			20,855.00			95,239.00		*	17,429.00	ESTIMATED COST (USD)		7
					RFQ			NCB			NCB			NCB			NCB	PROCUREMENT METHOD		8
					7/20/2020			6/15/2020			6/15/2020			6/15/2020			6/15/2020	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		9
1					7/27/2020			6/18/2020			6/18/2020			6/18/2020			6/18/2020	PREP. OF BID DOCUMENT		10
					8/3/2020			6/25/2020			6/25/2020			6/25/2020			6/25/2020	PC APPROVAL - BID DOC/TECH SPECS		11
					8/5/2020			6/30/2020			6/30/2020			6/30/2020			6/30/2020	BID INVITATION & RELEASE OF BID DOC		12
					8/12/2020			7/28/2020			7/28/2020			7/28/2020			7/28/2020	BID SUBMISSION/PU BLIC OPENING	IMPLEMENTATION	13
					8/19/2020			8/4/2020			8/4/2020			8/4/2020			8/4/2020	SUBMISSION OF BID EVALUATION REPORT	ENTATIO	14
					8/26/2020			8/11/2020			8/11/2020			8/11/2020			8/11/2020	PC APPROVAL - BID EVALUATION REPORT	N DATES	15
P	5				9/2/2020			8/18/2020			8/18/2020			8/18/2020			8/18/2020	CONTRACT AWARD & SIGNING	\$	16
_					N/A			N/A			N/A			N/A			N/A	ADVANCE PAYMENT G (MOBILIZATION)		17
	)				6/28/2021			6/28/2021			6/28/2021			6/28/2021			6/28/2021	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)		18
					6/30/2021			6/30/2021			6/30/2021			6/30/2021			6/30/2021	ACCEPTANCE & FINAL PAYMENT		19

DIRECTOR OF PROCUREMENT

Date: 8/10/2020

Approved: \_

HEAD OF ENTITY

## Ministry of Finance and Development Planning

Draft Annual Procurement Plan [Small Business Act (SBA)]
Government of Liberia National Budget

Fiscal Year: 2020 - 2021

			ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED	ACTUAL	UPDATE	PLANNED			1
					œ			7			6	ITEM NO.		2
	GRAI				IFB No. MFDP/SBA/RFQ/ 003/20-21			IFB No. MFDP/SBA/NCB/ 005/20-21			IFB No. MFDP/SBA/RFQ/ 002/20-21	PACKAGE NUMBER (CODE)		3
	GRAND TOTAL - SBA				IFB No. MFDP/SBA/RFQ/ Painting of MFDP's Building 003/20-21			Maintenance & Repair of Motor Vehicles			IFB No. MFDP/SBA/RFQ/ Fumigation Services 002/20-21	CONTRACT PACKAGE	BAS	4
					F - 4100 F - 4330			G - 4520			N - 8121	Business Activities Code	BASIC DATA	5
					1 Building			Firms			1 Firm	QTY		6
	233,933.00				20,000.00			43,200.00			10,000.00	ESTIMATED COST (USD)		7
					) RFQ			NCB			) RFQ	PROCUREMENT METHOD		8
					7/20/2020			6/15/2020			7/20/2020	TECHNICAL SPECS/TOR/BOQ/ DRAWINGS		9
					7/27/2020			6/18/2020			7/27/2020	PREP. OF BID DOCUMENT		10
					8/3/2020			6/25/2020			8/3/2020	PC APPROVAL - BID DOC/TECH SPECS		11
					8/5/2020			6/30/2020			8/5/2020	RELEASE OF BID		12
					8/12/2020			7/28/2020			8/12/2020		IMPLEM	13
					8/19/2020			8/4/2020			8/19/2020	SUBMISSION OF BID EVALUATION REPORT	ENTATIO	14
					8/26/2020			8/11/2020			8/26/2020	BID SUBMISSION OF PC APPROVAL- SUBMISSION/PU BID EVALUATION BID EVALUATION BUC OPENING REPORT REPORT	IMPLEMENTATION DATES	15
t	)				9/2/2020			8/18/2020			9/2/2020	CONTRACT AWARD & SIGNING	3	16
1					N/A			N/A			N/A	ADVANCE PAYMENT (MOBILIZATION)		17
					6/28/2021			6/28/2021			6/28/2021	DELIVERY, INSPECTION (SUBSTANTIAL ) COMPLETION)		18
								6/30/2021			6/30/2021	ACCEPTANCE & FINAL PAYMENT		19

T. Wegin &

DIRECTOR OF PROCUREMENT

Date: 8/10/2020

1077 20

HEAD OF ENTITY

Approved: \_

## Ministry of Finance and Development Planning

Annual Procurement Plan [Small Business Act (SBA)]

Government of Liberia National Budget

Fiscal Period: 2020 - 2021

			and the second s	
	Painting of MFDP's Building	VRFQ/003/20-21	IFB No. MFDP/SBA/RFQ/003/20-21	∞
refers to cost for hiring a contractor to paint the exterior and hallways of the MFDP's Building to be funded from the				,
to be funded from the Budgetary Line item Repair and Maintenance - Vehicle in the cash plan	Motor Vehicles	V/NCD/003/20-21	IFD NO. NIFDE/30A	/
refers to cost of hiring garages to conduct preventive and corrective maintenance services on all MFDP's Vehicles. This is	Maintenance & Repair of	/NICB /OOE /20 21	1C OC/ BOO/ BOIN V BS/ BOBIN OIN BBI	7
Line item Cleaning Materials and Services in the cash plan	Fullilgation services	4/RFQ/003/20-21	IFB NO. NIFUF/SBA/RFQ/003/20-21	0
refers to cost for the spraying of the entire building for insects, flys, cockroaches, etc. to be funded from the Budgetary	Function Conde	/BFO /002 /20 21	ובט אוכי אובייט (כס /	7
advertisement will be high.				
MFDP also intend to use the RFQ method though the amount is above the threshold due to the fact that the cost of				
where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue. The				
will consider one (1) supplier, the MFDP will evaluate and shortlist three (3) other suppliers as standby firms in the case	Catering Services	\/RFQ/001/20-21	IFB No. MFDP/SBA/RFQ/001/20-21	5
Food & Catering Services and Workshops, Conferences, Seminars in the cash plan. Eventhough, the Framework contract				
review meetings, budget preparation workshops, fiscal policy meetings, etc. to be funded from the budgetary line items				
refers to the cost of hiring catering service providers to provide catering services for MFDP workshops, economic plan				
Cost of purchasing assorted household cleaning materials such as chlorax, soaps, detols, brooms, to clean MFDP bathrooms and offices etc. to be funded from the budget line Cleaning Materials and Services in the cash plan	Cleaning Materials	\/NCB/004/20-21	IFB No. MFDP/SBA/NCB/004/20-21	4
budgetary line item Vehicle Rental and Domestic Travel - Means of Travel in the cash plan	Vehicle Rental	\/NCB/006/20-21	IFB No. MFDP/SBA/NCB/006/20-21	ယ
Cost of hiring the services of car rental companies to provide rental services for the MFDP to be funded from the				
supplier, the MFDP will evaluate and shortlist three (3) other suppliers as standby firms in the case where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue.	Air Tickets	\/NCB/002/20-21	IFB No. MFDP/SBA/NCB/002/20-21	2
refers to the budgetary line that facilitates payments for Air tickets for travels out of Liberia. This amout is taken from the				
standby firms in the case where the 1st ranked supplier fail. The MFDP intends to conduct the process in this manner due to supply risk issue.				
Framework contract will consider one (1) supplier, the MFDP will evaluate and shortlist three (3) other suppliers as	Printing & Binding Services	\/NCB/001/20-21	IFB No. MFDP/SBA/NCB/001/20-21	_
Heads etc. to be funded from the budgetary line item Printing, Binding, Publication in the cash plan. Eventhough, the				
refers to the sest for printing the National Budget Eissal Outture Devenue fore sast 7% 8, 1% Withholding Forms Tetter		ð		9
Explanatory note	Description	Contract Package	Contrac	No

Signed:

Director of Procurement

Date: 8/10/2020