

REPUBLIC OF LIBERIA

Ministry of Mines and Energy



Received:
Dennis Taylor
Jan. 19, 2023
Time: 3:21 pm

Quarterly Procurement Report
Fiscal Year 2022

For the 4th Quarter (October – December 2022)

January 16, 2022

Table of Contents


1.0 Introduction and Summary	
2.0 Challenges	
3.0 Recommendations	
4.0 Annexes	
Annex A: Summary Table	
Annex B: Copies of the quarterly actualized procurement plans	
Annex C: Copies of notice of award	N/A
Annex D: Copies of signed contracts	N/A
Annex E: Copy of PC quarterly meeting minutes endorsing the quarterly procurement report	



REPUBLIC OF LIBERIA

Ministry of Mines & Energy

P. O. Box 10-9024
1000 Monrovia 10 LIBERIA, WEST AFRICA



January 16, 2022

Executive Director
Public Procurement & Concessions Commission
Executive Mansion Grounds
Capitol Hill
Monrovia, Liberia


Dear Atty. Kowo:

The Procurement Committee of Ministry of Mines and Energy herewith submits to your office its **4th Quarter** Procurement Report for **Fiscal Year 2022**.

This report summarizes procurement activities **not** implemented at the Ministry of Mines and Energy for the period **(October 1, 2022 to December 31, 2022)**.

Kind Regards.

Sincerely yours


Emmanuel O. Sherman (Hon.)

CHAIRMAN, PROCUREMENT COMMITTEE
Ministry of Mines and Energy

1.0 Introduction and Summary

In keeping with Sections 27(g) and 43(9), of the Amended and Restated Public Procurement and Concession Act which requires each Procuring Entity to submit quarterly report to the Commission, I am pleased to submit the Procurement Report for Fourth Quarter Fiscal Year-2022, for your review and consideration.

During the period under review, the Ministry of Mines and Energy did not implement procurement packages within its approved procurement plan.

Out of the total twenty five (25) planned procurement packages, the Ministry of Mines and Energy was unable to process procurement packages as per approved procurement plan due to the absence of approved allotment for the period under review.

2.0 Challenges

The Ministry of Mines and Energy did not implement its procurement processes or enter contract with suppliers due to the absence of GOL budgetary allotment for the quarter under review.

3.0 Recommendations

Relative to the above mentioned challenge, the Ministry is pleased to recommend to the Government of Liberia through the Ministry of Finance and Development Planning (MFDP) for timely provision of quarterly allotment to enable the Ministry implement its objectives.

Moreover, the Ministry of Mines and Energy recommends timely approved allotment in the budget line, 'Transfer to Revenue Enhancement Initiative' for the acquisition of logistics to strengthen and enhance revenue generation for the Government of Liberia.

Department of Mines and Energy
Monthly Procurement Report
Quarter, Fiscal Year 2022

CURRENTS IN PROGRESS:

Current activities due to lack of approved allotment.

SPECIFIC INFORMATION

Procurement Method	Source of Funding	Date of Advertise ment/Bids invitation	Date of Closing Bids Submission	Number of Bids Received	Date of Award Notice by PE	Actual Contract Value	Name of Supplier/Contractor/Service Provider	Supplier/Contractor/Service Provider	Business Legal Owner	Business Beneficiary	Business Contract No.	Date of Completion	Proposed Contract Completion Date
NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA
NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA

Approved by:

Emmanuel O. Shetani

Emmanuel O. Shetani
Head of Entity/Commission

Date 16/Jan/2022

Head of

James T. Shovel
Procurement Director