


Ministry of Mines and Energy
D. Tweh Coastal Defense Project Addendum Procurement Plan (SBA)
Source of Funding: Government of Liberia
Fiscal year: 2020/2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BASIC DATA								IMPLEMENTATION DATES										
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE(S)	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC BID APPROVAL - DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION /PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC BID APPROVAL - EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIATION) COMPLETION	ACCEPTANCE & FINAL PAYMENT
PLAN NED	1	IFB MME/CDP/SB A/RFQ/004/20 /21	Publication Services	J5813	1 Firm	697.60	RFQ	22-SEPT-20	29-SEP-20	06-OCT--20	20-OCT-20	27-OCT-20	03-NOV-20	10-NOV-20	12-NOV-20	N/A	11-DEC-20	30-JUN-21
UPDATA TE																		
ACTUAL																		
PLAN NED	2	IFB MME/CDP/SB A/RFQ/005/20 /21	Internet Connectivity	J6120	1 Firm	230.00	RFQ	22-SEPT-20	29-SEP-20	06-OCT--20	20-OCT-20	27-OCT-20	03-NOV-20	10-NOV-20	12-NOV-20	N/A	11-DEC-20	30-JUN-21
UPDATA TE																		
ACTUAL																		
GRAND TOTAL						927.60												

Prepared by: James T. Snowea
Procurement Director/ Manager

Approved by: Gesler E. Murray
Head of Entity/Chairman Proc. Cmtee.

Date: 14 Oct 2022



Ministry of Mines and Energy
D. Tweh Coastal Defense Project Addendum Procurement Plan (SBA)
Explanatory Notes
Fiscal year: 2020/2021

ITEM NO.	CONTRACT PACKAGE	CONTRACT CODE	PACKAGE DESCRIPTION
1.	Publication Services	IFB NO. MME/CDP/SBA/Rfq/004/20/21	The amount of US\$697.60 will be used towards publications and public relations services for activities covering the course of the project. This package comes from the budget line Advertising and Public Relations
2.	Internet Connectivity	IFB NO. MME/CDP/SBA/Rfq/005/20/21	The amount of US\$230.00 will be used to procure telecommunication and internet services during the course of the project. This package comes from the budget line Communication and Internet.

Prepared by: 
James T. Showea
Procurement Director/ Manager

Approved by: 
Geslen E. Murray
Head of Entity/Chairman Proc. Cmtee.

Date: 14 Oct 2020

