

Omifford Sage Nyah, Jr

APM

0886-471-572

April 20, 2023



Republic of Liberia
Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/OIC/30/23



April 19, 2023

Hon. Gesler E. Murray
MINISTER
Ministry of Mines and Energy
Republic of Liberia

Dear Hon. :

Subject: **RECEIPT AND APPROVAL OF THE MINISTRY OF MINES AND ENERGY
PROJECT PROCUREMENT PLAN FOR FISCAL YEAR 2023.**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Mines and Energy Project Procurement Plan for the enhancing of Coastal Resilience of vulnerable Coastal communities in Sinoe County in accordance with Section 40 (3) of the PPCA, 2010, and Section 55(d).

The Commission conveys to the Ministry of Finance and Development Planning that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan, upon conclusion of stipulated processes.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission."

Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.


Please note that all contracts which cumulative annual value above the threshold of US\$250,000.00 must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.


Best regards,

Stevenson S. Yond
OFFICER-IN-CHARGE

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia



REPUBLIC OF LIBERIA
PUBLIC PROCUREMENT & CONCESSIONS COMMISSION
EXECUTIVE MANSION GROUNDS, CAPITOL HILL, MONROVIA, LIBERIA
WEBSITE: www.ppcc.gov.lr EMAIL: info@ppcc.gov.lr PHONE SHORT CODE: 4357 Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Ref. PPCC/RL/CEO/003/'24

January 24, 2024

OFFICER-IN-CHARGE

Ministry of Mines and Energy
Republic of Liberia

Dear Officer-in-Charge:

Subject: **NOTIFICATION OF INTENT TO AWARD CONTRACT TO CURRY TRANSPORT SERVICES FOR HEAVY EQUIPMENT RENTAL SERVICES AND CHEN-LIBERIA ENTERPRISE, INC. FOR GEO-MAT SERVICES, RESPECTIVELY.**

We present our compliments and wish to acknowledge receipt of the Ministry of Mines and Energy's (MME) notification of intent to award contracts to Curry Transport Services for heavy equipment rental services at an estimated cost of one million four hundred ninety six thousand five hundred United States Dollars (US \$1,496,500.00) and Chen-Liberia Enterprise, Inc. for the provision of GeoMat Services at an estimated cost of three hundred and forty eight thousand two hundred fifty United States Dollars (US \$348,250.000, respectively under the Enhancing the Resilience of Vulnerable Coastal Communities in Sinoe (ERVCCS).

The Commission notes your assertions and wishes to inform you that the following was generally observed during the review of your documents submitted:

1. The issued bidding documents submitted by MME are incomplete;
2. There is no evidence of publication of the procurement notices in at least two (2) widely read dailies as required by the PPCA.
3. The submission of the recommended bidders are incomplete;
4. There's no proof of other bidders submission even though the MME's evaluation report mentioned that other vendors were evaluated;
5. There's no log to proof the purchasing and submission of bidding documents by vendors;
6. The MME did not submit bid opening minutes and Procurement Committee minutes approving the Bid Evaluation Panel's (BEP) recommendation;
7. It was also observed that the evaluators assessed and scored bidders technical responsiveness without any predetermined criteria;
8. The MME in its submission did not include copies of individual evaluators' evaluations to ascertain their independent judgment.

Additionally, after the scrutiny of the submission of Curry Transport Services, the following was observed:

1. According to the Special Project Procurement plan approved by the Commission, the estimated cost for the procurement of the Heavy Equipment Rental Services is eleven thousand United States Dollars (US \$ 11,000.00) while the recommended bidder's bid price is one million four hundred ninety six thousand five hundred United States Dollars (US \$1,496,500.00) with a difference of nine hundred eighty five thousand five hundred United States Dollars (US \$985,500.00);
2. It was observed that the PPCC's Vendor Registry receipt is counterfeited;
3. There's no bid security and bid validity of ninety days in the bidder's submission;
4. The bidder did not submit evidence of past performance for three (3) clients;

Regulating Procurement Compliance for National Development

5. There's no evidence of inspection of proposed equipment (Due diligence report
6. The Bidder did not submit audited financial Statement for 2022.

Furthermore, the following findings was observed on Chen-Liberia Enterprise, Inc. submission:

1. According to the Special Project Procurement plan approved by the Commission, the estimated cost for the procurement of the Geomat Services is three hundred thousand United States Dollars (US \$ 300,000.00) while the recommended bidder's bid price is three hundred forty eight thousand two hundred fifty United States Dollars (US \$348,250.00) with a difference of forty eight thousand two hundred fifty United States Dollars (US \$48,250.00);
2. The Bidder did not submit audited financial Statement for 2022.
3. The bidder did not submit evidence of past performance for two (2) clients;


In view of the above observations, the Commission advises that the Ministry of Mines and Energy retender on grounds that:

1. The recommended bidders (Curry Transport Services and Chen-Liberia Enterprise, Inc.) did not satisfy the predetermined criteria specified in the issued bidding documents;
2. The entire procurement process was not competitive as there's no proof that other bidders were evaluated in the spirit of achieving value for money.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality, and ultimately public confidence in our procurement and concessions processes.

Kind regards.

Yours sincerely,


Bodger Scott Johnson (Hon.)
CHIEF EXECUTIVE OFFICER



REPUBLIC OF LIBERIA
Ministry of Mines & Energy



Office of the Minister

minister@mme.gov.lr

RL/MME/GEM/176/2023

November 21, 2023

Hon. Bodger Scott Johnson
EXECUTIVE DIRECTOR
Public Procurement & Concession Commission (PPCC)
Capitol Hill
Monrovia, Liberia

Dear Hon. Johnson:

I write to submit a notice of intend to award contracts for the Procurement of **Heavy Equipment Rental Services** and **GeoMat** under the **Enhancing the Resilience of Vulnerable Coastal Communities in Sinoe (ERVCCS)** project for review and approval in accordance with Section 31 of the Amended and Restated PPC Act of 2010.

Enclosed are reference documentation to facilitate your scrutiny which outlines needed goods (Heavy Equipment Rental Services & GeoMat) to construct a revetment to protect the coastlines of Greenville, Sinoe County and other communities from the effects of Sea erosion.

In light of the importance for the project and to protect Liberia's coastlines, we request "No Objection" to award Heavy Equipment Rental Services and GeoMat contracts to **Curry Transport Services** in the amount of **US\$1,496,500.00** (One Million, Four Hundred Ninety Six Thousand Five Hundred United States Dollars) and **Chen-Liberia Enterprise, Inc.** **US\$348,250.00** (Three Hundred Forty Eight Thousand Two Hundred Fifty United States Dollars) respectively. Please note that theses contract packages are above the threshold as stated in Regulations promulgated by the Commission.

When considered, this will allow us act in time to reduce the serious threat posed by sea erosion to the county, surrounding communities and the citizens as well.

Kind regards

Very truly yours


Gesler E. Murray
MINISTER



ATTACHMENTS:

www.mme.gov.lr

P.O. Box 10-9020, 1000 Monrovia, Liberia

Received:
Dennis Taylor
Nov. 30, 2023
Time: 10:44 AM

EVCS PROJECT
PROJECT PROCUREMENT PLAN (Goods & Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA											IMPLEMENTATION DATES								
	ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ OF PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS
	1	IFB NO: SCDP/RFQ/02/23	STATION	G4761	ASSORTED	1,000.00	RFQ	3-Feb-23	10-Feb-23	17-Feb-23	3-Mar-23	17-Mar-23	20-Mar-23	22-Mar-23	24-Mar-23	N/A	15-Dec-23	20-Dec-23	
	2	IFB NO: SCDP/NCB/01/23	GEOMAT	G4663	1 piece	300,000.00	NCB	2-Aug-23	9-Aug-23	16-Aug-23	23-Aug-23	20-Sep-23	27-Sep-23	4-Oct-23	18-Oct-23	N/A	15-Dec-23	20-Dec-23	
Sub Total						301,000.00													

Prepared By: Omiford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb 16, 2023

Approved By: _____

Gesler E. Wirtz
Minister/Mines and Energy

Date: Feb 16, 2023

Public Procurement
Commission

11/2023

EVCS PROJECT
PROJECT PROCUREMENT PLAN (Goods & Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA											IMPLEMENTATION DATES								
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE CODE	VENDORS BUSINESS ACTIVITIES	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL- BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & SUBSTANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	3	IFB NO: SCDP/NCB/02/23	EQUIPMENT RENTAL SERVICES	1 FIRM	511,000.00	NCB	2-Aug-23	9-Aug-23	16-Aug-23	23-Aug-23	20-Sep-23	27-Sep-23	4-Oct-23	18-Oct-23	N/A	15-Dec-23	20-Dec-23		
ED																			
UPDATE																			
ACTUAL																			
PLANNED	4	IFB NO: SCDP/NCB/03/23	COMPUTER	8 UNITS	8,000.00	RFQ	3-Feb-23	10-Feb-23	17-Feb-23	3-Mar-23	17-Mar-23	20-Mar-23	22-Mar-23	24-Mar-23	N/A	30-Mar-23	31-Mar-23		
ED																			
UPDATE																			
ACTUAL																			
Sub Total					519,000.00														

Prepared By: Op M. A.
Onilford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb. 16, 2023

Approved By:

Gesler E. Murray
Minister/Mines and Energy



2023/03/01
April 3, 2023



2023/03/01
April 3, 2023



EVCS PROJECT
PROJECT PROCUREMENT PLAN (Goods & Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA											IMPLEMENTATION DATES								
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT ACTIVITY PACKAGE CODE	VENDORS BUSINESS ACTIVITIES	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION & SUBSTANTIAL COMPLETION	ACCEPTANCE & FINAL PAYMENT	REMARKS	
PLANNED	5	IFB NO: SCDP/NCB/004/23	VEHICLE RENTAL SERVICES	H4922 1 FIRM	11,800.00	NCB	3-Feb-23	10-Feb-23	17-Feb-23	3-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23	N/A	15-Dec-23	20-Dec-23		
UPDATE																			
ACTUAL																			
Sub Total					11,800.00														
GRAND-TOTAL:					831,800.00														

Prepared By: Omiford Saye Nyah, Jr.
Procurement Specialist/ EVCS Project

Date Feb 16, 2023



Approved By: Gesler E. Mutzay
Minister/ Mines and Energy




Date Feb 16, 2023



EVCS PROJECT
PROJECT PROCUREMENT PLAN (Notes to Goods & Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR: 2023


Contract Package		Description
No.	IFB No.	
1	IFB NO: SCDP/RFO/002/23	ASSORTED STATIONERY FOR THE PMU(AWP Supplies, 72500) STATIONERY THICK WOVEN MAT TO BE USED FOR CONSTRUCTION OF REVETMENT. ADVANCED PROCUREMENT TO ENSURE THAT MAT IS PROCURED IN FOR USE DURING THE THREE YEARS OF CONSTRUCTION. (ProDoc Page 121, AWP Activity 3.2.2.1.2)
2	IFB NO: SCDP/NCB/001/23	GEOMAT 121, AWP Activity 3.2.2.1.2) EQUIPMENT FOR SETTING UP OF A MINI-QUARRY (TRUCKS, FRONT-END LOADERS, & OTHER EARTH MOVING EQUIPMENT. ADVANCED PROCUREMENT TO ENSURE THATCOMPANY IS HIRED AND MOBILIZED BY DECEMBER. (ProDoc page 122, AWP Activity 3.2.2.1.1)
3	IFB NO: SCDP/NCB/002/23	EQUIPMENT RENTAL SERVICES EQUIPMENT RENTAL SERVICES LAPTOPS FOR THE PMU STAFF(8,000.00 USD from Equipment and Furniture, 72200 AWP)
4	IFB NO:SCDP/NCB/003/23	COMPUTERS
5	IFB NO: SCDP/NCB/004/23	VEHICLE RENTAL SERVICES A FIRM TO PROVIDE VEHICLE RENTAL SERVICES FOR PMU STAFF AND CONSULTANTS. (AWP, 71600)

Prepared By: Op M. A.
Omilford Saye Nyah, Jr.
Procurement Specialist/EVCS Project


Date Feb 16, 2023



Approved By: Gesler E. Murrey
Gesler E. Murrey
Minister/Mines and Energy



Date Feb 16, 2023



EVCS PROJECT
PROJECT PROCUREMENT PLAN (Consultancy Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST					IMPLEMENTATION DATES							
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITY/ITS CODE	NO. of FIRM/ PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT/SHORTLIST	PREPARATION OF SUBMISSION DOCUMENT	PC APPROVAL - FINAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
1	REOI No: SCOP/ICS/01/23	Int'l Gender Specialist	PS449	1 person	7,000.00	IC	20/01/23	23/02/23	9/3/2023	15/03/23	16/3/2023	N/A	N/A	N/A	N/A	N/A	N/A	20/10/2023	31/03/2023
PLAN																			
UPD																			
ATE																			
ACTU																			
AL																			
2	REOI No: SCOP/REOI/002/23	INT'L COASTAL & ENVIRONMENTAL SPECIALIST	MT490	1 PERSON	70,000.00	IC	3/29/2023	4/5/2023	4/25/2023	5/2/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
PLAN																			
UPD																			
ATE																			
ACTU																			
AL																			
SUB TOTAL					77,000.00														

Prepared By: Ch. M. Nyah, Jr.
Ornitford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb 16, 2023
2024/5/2023
April 3, 2023


Approved By: Gesler E. Murray
Minister/Mines and Energy

Date: Feb 16, 2023
April 14, 2023

EVCS PROJECT PROJECT PROCUREMENT PLAN (Consultancy Services) SOURCE OF FUNDING: UNDP FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA							REQUEST FOR EXPRESSION OF INTEREST					IMPLEMENTATION DATES							
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITIES CODE	NO. of FIRM / PERSONS	ESTIMATED COST (USD)	SELECTED METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING / OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT / SHORTLIST	PREPARATION OF SUBMISSION DOCUMENT	PC APPROVAL OF FINAL TOR / REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
3	REOI No: SCDP/REOI/003/23	COASTAL SPECIALIST	M7490	1 person	10,200,000	1C	3/29/2023	4/5/2023	4/25/2023	5/12/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
4	REOI No: SCDP/REOI/004/23	GENDER SPECIALIST	M7490	1 PERSON	10,200,000	1C	3/29/2023	4/5/2023	4/25/2023	5/12/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
SUB TOTAL					20,400,000														


Prepared By: Omiford Saye Nyah, Jr.
 Procurement Specialist/EVCS Project



Public Procurement Commission

Date: Feb 16, 2023

Approved By: Gesler E. Murray
 Minister/Mines and Energy



Public Procurement Commission

Date: April 3, 2023

EVCS PROJECT
PROJECT PROCUREMENT PLAN (Consultancy Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
BASIC DATA							REQUEST FOR EXPRESSION OF INTEREST					IMPLEMENTATION DATES							
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITIES CODE	NO of FIRM / PERSONS	ESTIMATED COST (USD)	SELECTED METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT/SHORTLIST	PREPARATION OF SUBMISSION DOCUMENT	PC APPROVAL FINAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION FINAL REPORT AND PAYMENT
5	REOI NO: /SCDP/REOI/005/23	INT'L COASTAL SPECIALIST	M7490	1 PERSON	56,000.00	IC	3/29/2023	4/5/2023	4/25/2023	5/2/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
6	REOI NO: SCDP/REOI/006/23	INT'L ENVIRONMENTALIST	M7490	3 PERSONS	49,000.00	IC	5/15/2023	5/22/2023	6/12/2023	6/19/2023	6/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	7/13/2023	12/20/2023
SUB TOTAL					105,000.00														

Prepared By: Ornilford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb. 16, 2023
ASST
Apr 3, 2023

Approved By: Gesler E. Murray
Minister/Mrps and Energy

Date: Feb 19, 2023
Approved
Apr 19, 2023

EVCS PROJECT PROJECT PROCUREMENT PLAN (Consultancy Services) SOURCE OF FUNDING: UNDP FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST					IMPLEMENTATION DATES							
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITIES CODE	NO. of FIRM / PERSONS	ESTIMATED COST (USD)	SELECTED METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING / OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT / SHORTLIST	PREPARATION OF SUBMISSION DOCUMENT	PC APPROVAL - FINAL TOR / REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
7	REOI NO: SCOP/REOI/007/23.	ENVIRONMENTALIST	M7490	1 PERSON	12,000.00	IC	5/15/2023	5/22/2023	6/12/2023	6/19/2023	6/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	7/3/2023	12/20/202
8	REOI NO: SCOP/REOI/008/23	INT'L CLIMATE CHANGE SPECIALIST	M7490	1 PERSON	70,000.00	IC	5/15/2023	5/22/2023	6/12/2023	6/19/2023	6/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	7/3/2023	12/20/202
SUB TOTAL					82,000.00														

Prepared By: Oniford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb 16, 2023

Approved By: Gesler E. Murray
Minister/Mines and Energy

Date: Feb 16, 2023

Approved
April 19, 2023




**EVCS PROJECT
PROJECT PROCUREMENT PLAN (Consultancy Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST						REQUEST FOR PROPOSALS AND APROVAL OF AWARD						COMPLETION (FINAL REPORT) AND PAYMENT
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITY CODE	NO. OF FIRM / PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & PC APPROVAL	PUBLICATION OF RECI	CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	PC APPROVAL - EVALUATION REPORT / SHORTLIST	PREPARATION OF SUBMISSION DOCUMENT	PC APPROVAL OF FINAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL - COMBINED EVALUATION	AWARD & SIGNING	
11	REQI NO: SCOP/REQ/ 011/23	CLIMATE CHANGE SPECIALIST	M7490	1 PERSON	1,500,000	IC	5/15/2023	5/22/2023	6/12/2023	6/19/2023	6/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	7/3/2023	12/20/2023
12	REQI NO: SCOP/REQ/ 012/23	ENVIRONMENTAL SPECIALIST	M7490	1 PERSON	3,150,000	IC	8/15/2023	8/22/2023	9/12/2023	9/19/2023	9/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	10/3/2023	12/20/2023
SUB TOTAL					33,000,000														

Prepared By: Op M.A.9
Omlford Saye Nyah, Jr.
 Procurement Specialist/EVCS Project

Date Feb. 16, 2023
 Approved By: [Signature]
Gertie E. Murray
 Minister/Mines and Energy

Date April 19, 2023
[Signature]



EVCS PROJECT

PROJECT PROCUREMENT PLAN (Consultancy Services)

SOURCE OF FUNDING: UNDP

FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
ITEM NO.	BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST					IMPLEMENTATION DATES							
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR S BUSINES S ACTIVITI ES CODE	NO. of FIRM / PERSONS	ESTIMATED COST (USD)	SELECTI ON METHO D	PREP. OF TOR & PC APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OP ENING	SUBMISSIO N OF EVALUATIO N REPORT	PC APPROVAL - EVALUATION REPORT/SHO RTLIST	PREPARATIO N & SUBMISSION REP DOCUMENT	PC APPROVAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSIO N AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	PC APPROVAL- COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT
13	REOI NO: /SCDP/REOI /013/23	SAFEGUARD SPECIALIST	M7490	1 PERSON	42,000.00	IC	3/29/2023	4/5/2023	4/25/2023	5/2/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
14	REOI NO: SCDP/REOI/ 014/23	LIVELIHOOD SPECIALIST	M7490	1 PERSON	12,000.00	IC	3/29/2023	4/5/2023	4/25/2023	5/2/2023	5/9/2023	N/A	N/A	N/A	N/A	N/A	N/A	5/16/2023	12/20/2023
SUB TOTAL					54,000.00														

Prepared By: Opp Mh.9
 Omilford Saye Nyah, Jr.
 Procurement Specialist/EVCS Project

Date Feb. 16, 2023

Approved By: [Signature]
 Gesler E. Mbitray
 Minister/Mines and Energy

Date Feb 16, 2023

[Signature]
 4 April 19, 2023

EVCS PROJECT PROJECT PROCUREMENT PLAN (Consultancy Services) SOURCE OF FUNDING: UNDP FISCAL YEAR 2023

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
ITEM NO.	BASIC DATA						REQUEST FOR EXPRESSION OF INTEREST										REQUEST FOR PROPOSALS AND APPROVAL OF AWARD			
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDOR BUSINESS ACTIVITIES CODE	NO. of FIRM / PERSONS	ESTIMATED COST (USD)	SELECTION METHOD	PREP. OF TOR & P.C. APPROVAL	PUBLICATION OF REOI	REOI CLOSING/OPENING	SUBMISSION OF EVALUATION REPORT	P.C. APPROVAL - EVALUATION REPORT/SHORTLIST	PREPARATION & SUBMISSION OF DOCUMENT	P.C. APPROVAL - FINAL TOR/REP DOCUMENT	INVITATION OF PROPOSALS	PROPOSAL SUBMISSION AND OPENING	SUBMISSION OF TECHNICAL & FINANCIAL EVALUATION REPORT	P.C. APPROVAL - COMBINED EVALUATION	CONTRACT AWARD & SIGNING	COMPLETION (FINAL REPORT) AND PAYMENT	
PLAN NED	15	REOI NO: SCDP/REOI/015/23	INT'L M&E SPECIALIST	1 PERSON	49,000.00	IC	8/15/2023	8/22/2023	9/12/2023	9/19/2023	9/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	10/3/2023	12/20/2023	
ACTUAL																		10/3/2023	12/20/2023	
PLAN NED	16	REOI NO: SCDP/REOI/016/23	M&E SPECIALIST	1 PERSON	15,000.00	IC	8/15/2023	8/22/2023	9/12/2023	9/19/2023	9/26/2023	N/A	N/A	N/A	N/A	N/A	N/A	10/3/2023	12/20/2023	
ACTUAL																				
UPDATE																				
SUB TOTAL					\$4,000.00															

Public Procurement Commission

Public Procurement Commission

Public Procurement Commission

Prepared By: Op M. N.
Omitford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date: Feb. 16, 2023

Approved By: [Signature]
Gestler E. Murray
Minister/Mines and Energy

Date: Feb. 16, 2023


Date: April 19, 2023

EVCS PROJECT
PROJECT PROCUREMENT PLAN(Notes to Consultancy Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR: 2023

1	REOI NO: SCDP/REOI/001/23	INTERNATIONAL GENDER SPECIALIST	Gender Expert to Provide Basic Gender Training for PMU(AWP 71200)
2	REOI NO: SCDP/REOI/002/23	INTERNATIONAL COASTAL & ENVIRONMENTAL SPECIALIST	International Specialist on ICZM(Sub-Activity 1.1.1.3)
3	REOI NO: SCDP/REOI/003/23	COASTAL SPECIALIST	Local Coastal Consultant to Support Int'l on ICZM(AWP Sub-Activity 1.1.1.4)
4	REOI NO: SCDP/REOI/004/23	GENDER SPECIALIST	Local Gender Consultant to Support Int'l on ICZM (Sub-Activity 1.1.1.4)


Prepared By: *Omilford Saye Nyah, Jr.*
Omilford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Feb 16, 2023
Date



Approved By: *Gesler E. Murray*
Gesler E. Murray
Minister/Mines and Energy

Feb 16, 2023
Date




EVCS PROJECT
PROJECT PROCUREMENT PLAN(Notes to Consultancy Services)
SOURCE OF FUNDING: UNDP
FISCAL YEAR: 2023

17	REOI NO: SCDP/REOI/017/23	MONITORING AND EVALUATION SPECIALIST	M & E Officer to implement monitoring and evaluation tasks for project implementation (AWP sub-activity 3.2.4.1, ProDoc Column 6, Page 130)
18	RFP NO: SCDP/RFP/001/23	CONSERVATIONAL CONSTRUCTION FIRM	International Coastal Engineering Firm to Implement Nature Based Solutions(AWP Sub-Activity 3.2.1, ProDoc Column 4, Page 128)
19	RFP NO: SCDP/RFP/002/23	CIVIL ENGINEERING FIRM	Firm to provide oversight and quality control on the construction of the groyne construction plan and the revetment (AWP 3.2.2.1.3, ProDoc Column 4, Page 128)
20	RFP NO: SCDP/RFP/003/23	ACCOUNTING FIRM	Auditing Firm to Provide Audit Services (AWP -Project Operationalization 72100)


Prepared By: Op. M. A
Omilford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Feb. 16, 2023
Date



Approved By: [Signature]
Gesler E. Murray
Minister/Mines and Energy

Feb. 16, 2023
Date



EVCS PROJECT
PROJECT PROCUREMENT PLAN (Works)
SOURCE OF FUNDING: UNDP
FISCAL YEAR 2023

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
		BASIC DATA										IMPLEMENTATION DATES									
ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	VENDORS BUSINESS ACTIVITIES CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & RELEASE OF BID DOC	BID SUBMISSION/ PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION REPORT	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT	REMARKS			
PLANNED	1 IFB NO: SCDP/RFQ/001/23	CONSTRUCTION SERVICES	M7110	1 FIRM	19,000.00	RFQ	3-Feb-23	10-Feb-23	17-Feb-23	3-Mar-23	17-Mar-23	20-Mar-23	22-Mar-23	24-Mar-23	N/A	30-Mar-23	31-Mar-23				
UPPOA																					
ACTUAL																					
GRAND-Total					19,000.00																



Prepared By: Omiford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date

Approved By:

Gesler E. Murray
Minister/Mines and Energy

Date




EVCS PROJECT
PROJECT PROCUREMENT PLAN (Notes to Works Plan)
SOURCE OF FUNDING: UNDP
FISCAL YEAR: 2023

No.	IFB No.	Contract Package	Description
1	IFB NO: SCDP/RFQ/001/23	CONSTRUCTION SERVICES	Civil Construction Firm to Refurbish Project Office .19,000USD from AWP Equipment and Furniture (72200), AWP Office Renovation(73400)

Prepared By: AP Myah
Omiford Saye Nyah, Jr.
Procurement Specialist/EVCS Project

Date Feb 16, 2023



Approved By: [Signature]
Gesler E. Murray
Minister/Mines and Energy

Date Feb. 16, 2023

