Ministry of Mines and Energy

Source of Funding: Government of Liberia **SBA PROCUREMENT PLAN**

Fiscal Year: 2020/2021

SUB TOTAL:	ACTU	ATE	PLAN	ACTU AL	ATE	a n	PLAN	ACTU AL	ATE	NED			
101			w				2			-	, S & E	j	и
AL:			IFB NO. MME/SBA/RF Q/002/20/21			MME/38A/RB /001/20/21	JFB NO.			IFB NO. MME/SBA/RF Q/001/20/21	PACKAGE NUMBER (CODE)		w
			Vehicle Rental & Lease			(Diesel & Gasoline)	Petroleum			Building Materials	CONTRACT PACKAGE		4
			H4922		4.77		G4661			G4663	BUSINE SS ACTIVI TY CODE(S)	ВД	ហ
			1 Firm			@ 3.50	5,990			Assorted	ОТУ	BASIC DATA	Ø
26,468.00			4,000.00				20,968.00			1,500	ESTIMATED COST (USD)	ATA	7
			RFQ				RB			RFQ	PROC UREM ENT METH OD		00
			15/6/20				15/6/20			15/6/20	TECHNICA L SPECS/BO Q/DRAWI NGS		9
X 7 9 X 7 9 X 7			22/6/20				22/6/20			22/6/20	PREP. OF BID DOCUMEN T		10
			29/6/20			•	29/6/20			29/6/20	PC APPROVAL - BID DOC/TECH SPECS		11
			06/7/20				06/7/20			06/7/20	BID INVITATIO N & RELEASE OF BID DOC		12
en une yn kûnd. Amerika de			13/7/20				20/7/20			13/7/20	BID SUBMISSION /PUBLIC OPENING	IMPLE	13
			20/7/20			× · · ·	10/8/20			20/7/20	SUBMISSIO N OF BID EVALUATI ON REPORT	MENTA	14
			27/7/20				17/8/20			27/7/20	APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	15
			03/8/20				07/9/20			03/8/20	CONTRACT AWARD & SIGNING	TES	16
***************************************			N/A	- CAME (684)			N/A			N/A	ADVANCE PAYMENT (MOBILIZ ATION)		17
			10/8/20				21/9/20			10/8/20	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETIO N)		ö
			30/6/21				30/6/21			30/6/21	ACCEPTANCE & FINAL PAYMENT		19

Prepared by:

Procurement Director/ Manager James T. Snowea

28/2/8

Approved by:

Head of Entit

Date: 31/07/2620

Ministry of Mines and Energy SBA PROCUREMENT PLAN Source of Funding: Government of Liberia Fiscal Year: 2020/2021

GRA	ACTU AL	ATE	PLAN			_
D			4	, NX H		и
GRAND TOTAL:			IFB NO. MME/SBA/RF Q/003/20/21	PACKAGE NUMBER (CODE)		ω
			Refuse Collection	CONTRACT PACKAGE		4
			M8110	BUSINE SS ACTIVI TY CODE(S)	BA	տ
			1 firm	γτφ	BASIC DATA	0
27,968.00			1,500	ESTIMATED COST (USD)	ATA	7
*************			RFQ	PROC UREM ENT METH OD		00
			15/6/20	TECHNICA L SPECS/BO O/DRAWI NGS		9
			22/6/20	PREP. OF BID DOCUMEN T		10
			29/6/20	PC APPROVAL - BID DOC/TECH SPECS		1
			06/7/20	BID INVITATIO N & RELEASE OF BID DOC		12
			13/7/20	BID SUBMISSION /PUBLIC OPENING	IMPLE	13
			20/7/20	SUBMISSIO N OF BID EVALUATI ON REPORT	MENTA	14
			27/7/20	PC APPROVAL - BID EVALUATION REPORT	IMPLEMENTATION DATES	ij
			03/8/20	CONTRACT AWARD & SIGNING	TES	16
			N/A	ADVANCE PAYMENT (MOBILIZ ATION)		17
			10/8/20	DELIVERY, INSPECTION (SUBSTANTIA L COMPLETIO N)		Ö
			30/6/21	ACCEPTANCE & FINAL PAYMEN		19

Prepared by: __

James T. Snowed

Procurement Director/ Manager

Approved by:

Head of Entity/Chairman Proc. Cmttee.

Date: 31/07/2020

8/12/20

MINISTRY OF MINES AND ENERGY NOTES TO THE SBA PROCUREMENT PLAN SOURCE OF FUNDING: GOVERNMENT OF LIBERIA FISCAL YEAR: 2020/2021

This package in the sum of US\$1,500.00 is intended toward garbage collection	IFB NO. MME/SBA/RFQ/003/20/21	Refuse Collection	4.
This Contract Package, Vehicle Rental & Lease, is from the Budget Line Domestic Travel - Means of Travel; the amount of US\$4,000 is apportioned for vehicle rental for MME personnel local field trips.	IFB NO. MME/SBA/RFQ/002/20/21	Vehicle Rental & Lease	'n
contract package comes from the Budget Lines Fuel-Vehicles and Fuel-Generators. (Fuel-Vehicles=US\$18,968.00; Fuel-Generators=US\$2,000.00). A firm will be hired to supply the Ministry with Diesel coupons at the estimated rate of US\$3.50 per gallon using the Restricted Bidding (RB) Method.	IFD NO. MME/SDA/RD/OO1/20/21	(Diesel & Gasoline)	
This Contract Package derived from the Budget Line Repair and Maintenance Civil. The sum of US\$1,500 will be used to purchase civil works materials for Repair and Maintenance at MME facilities; located at Capitol Hill (Head Office) and Old Road (Liberia Geological Survey & Liberia Hydrological Service). Building materials to be procured include and not limited to: Zinc=, plank=, nail=, ceiling tide=, cement=, wire=, pipe=, shovel=, wheel barrow=, air condition=, pole=, light bulb=, stripes=, paint=, paint brush=, tinny=, wall putty=, scrapper=, roller=, white wash=, steel=, etc.	IFB NO. MME/SBA/RFQ/001/20/21	Building Materials	, <u>+</u>

Prepared by:

James/T. Snowea

Procurement Director/ Manager

Approved by:

Head of Entity/Chairman Proc. Cmttee.

Date: 51

31/07/2020

202 21 8

SOURCE OF FUNDING: GOVERNMENT OF LIBERIA NOTES TO THE SBA PROCUREMENT PLAN FISCAL YEAR: 2020/2021

ġ.		'n
Provision of Sewage Services		Office Building Lease
I		1
This package will be provided to the Ministry by the Liberia Water and Sewer Corporation (LWSC). The sum of US\$7,000 is paid directly through the Finance Section of the Ministry. This package derives from the Budget Line Water and Sewage.	individuals for office building & lease and planned to maintain such contracts for Fiscal Year 2020/2021. US\$42,500 will be utilized for such building & lease. These buildings are located on the Old Road, Sinkor (Liberia Geological Survey & Liberia Hydrological Service). This package derives from the Budget Line Office Building Rental and Lease.	Due to insufficient office space, the Ministry over the years signed contracts with

Prepared by:

James 1. Snowed

Procurement Director/ Manager

Approved by:

Head of Entity/Chain

Date: 31/07/2020