




Office of the Minister

REPUBLIC OF LIBERIA
MINISTRY OF EDUCATION

3rd Street, Sinkor
MONROVIA, LIBERIA



Ref: RL-MOE-1340/DAS/PPCC/2022

December 16, 2022

Jargbe Roseline Nagbe Kowo (Atty)
Executive Director/Chief Executive Officer
Public Procurement & Concessions Commission (PPCC)
Capitol Hill, Monrovia

Dear Jargbe Roseline Nagbe Kowo (Atty):

The Procurement Committee of *the Ministry of Education* herewith submits to your office its 3rd Quarter Procurement Report for Fiscal Year 2022.

This report summarizes the procurement activities implemented at the *Ministry of Education* for the period of (*September 30, 2022 to December 31, 2022*).

Please see attached the copies of the quarterly actualized procurement plans, copies of notice of award, copies of signed contract and copies of PC Quarterly meeting endorsing the quarterly procurement report

We look forward to your timely consideration as the commission strives to ensure the economic and efficient use of public funds in the procurement process.

Sincerely yours

Prof D. Ansu Sonni, Sr.
Minister

4.0 Annexes:

Annex A: Summary Table

General Information
Ministry of Education
Quarterly Procurement Report
13 th Quarter-2022

SUMMARY OF PROCUREMENTS IN PROGRESS, PROCUREMENTS COMPLETED & CONTRACTS SIGNED

SPECIFIC INFORMATION																
Item No.	Package Code	Contract Package Description	Procurement Method	Source of Funding	Date of Advertisement/Bids Invitation	Date of Closing of Bids Submission	Number of Bids Received	Date of Transmission of Contract Award Notice by PC	Actual Contract Value	Name of Supplier/Contractor/Consultant/Service Provider	Supplier/Contractor/Consultant/Service Provider Status	Date of Contract Signed	Date of Delivery /Inspection	Proposed Contract Completion Date	Contract progress Status (Amount Paid)	R
1	IFB.No MOE/NCB/001/20/22	Stationery	NCB	GOL	March 8,2022	April 7, 2022	4	May 17,2022	\$232,128.00	K. Kartik Stationery Station	Yes	May 30,2022	Aug. 12,2022	Dec. 31.2022	72,017.00	Pa pr M
2	IFB No. MOE/NCB/002/20/22	Educational Materials	NCB	GOL	March 8,2022	April 7, 2022	4	July 21, 2022	\$2,238,460.00	Sachu Traders	Yes	July 2022	Not yet	Dec. 31.2022	\$25,000.00	Pa sti pr M
3	IFB No. MOE/NCB/002/20/22	Educational Material	NCB	GOL	March 8,2022	April 7, 2022	4	July 21, 2022		Sachu Traders	Yes	July 2022	Not Yet	Dec. 31.2022	748,000.00	Pa sti pr M
3	IFB No. MOE/NCB/002/20/22	Vehicle Spare Parts	NCB	GOL	April 1,2022	April 29,2022	1	July 20,2022	\$64,385.00	Thunder Bird Corp.	yes	July 20,2022	Not yet	Dec. 31.2022	\$25,000.00	Pa pr M
4	IFB No. MOE/NCB/	Cleaning Materials	NCB	GOL	April 1,2022	April 29,2022	3	July 20,2022	\$63,000.00	K. Kartik Stationery	Yes	July 2022	Not yet	Dec. 31.2022	\$15,000.00	Pa sti M

