

Republic of Liberia

## Public Procurement & Concessions Commission

Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia



Website: [www.ppcc.gov.lr](http://www.ppcc.gov.lr) | Email: [info@ppcc.gov.lr](mailto:info@ppcc.gov.lr) | Phone Short Code: 4357

Ref. **PPCC/RL/CEO/143/'21**

November 22, 2022

Hon. Norwu C. Howard  
**DEPUTY MINISTER/ADMINISTRATION**  
Ministry of Health  
Republic of Liberia

Subject: **RECEIPT AND APPROVAL OF MOH'S ADDENDUM #2 PROCUREMENT PLAN (INSTALLATION OF SOLAR PANEL) FOR FISCAL YEAR 2022**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Health (MOH) Addendum Procurement Plan in accordance with **Section 40** (3) of the PPCA, 2010.

The Commission conveys to the **MOH** that this Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and the MFDP will process allotments in keeping with the approved Procurement Plan. **The MOH is advised to execute the ICB procedures as required.**

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission." Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards,

  
Jacob Roseline Nigbe Kowo (Atty.)  
CHIEF EXECUTIVE OFFICER

---

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of  
Liberia

MINISTRY OF HEALTH

PROCUREMENT PLAN (Combined Procurement Plan Addendum #2)  
Source of Funding: GLOBAL FUND


Fiscal Year: October 1, 2022 to April 30, 2023


ITEM NO.	BASIC DATA										IMPLEMENTATION DATES										GF Fund Approval Status Comments
	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCURE MENT METHOD	TECHNICAL SPECS/BOQ/ DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH SPECS	BID INVITATION & SUBMISSION OF BID DOC	BID SUBMISSION/P RELEASE OF PUBLIC OPENING	SUBMISSION OF BID EVALUATION REPORT	PC APPROVAL - BID EVALUATION	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZATION)	DELIVERY, INSPECTION (SUBSTANTIAL COMPLETION)	ACCEPTANCE & FINAL PAYMENT				
PLANNED	I IEB NO. MOH/NACP-REP/ GF/ RB/ 007/20	Supply, Deliver, Install and Commissioning of 80KWVA Solar System	D-3510	4	\$1,380,000.00	ICB	4-Oct-22	11-Oct-22	18-Oct-22	25-Oct-22	6-Dec-22	13-Dec-22	20-Dec-22	3-Jan-23	N/A		17-Feb-23	19-Mar-23			
UPDATE																					
ACTUAL																					
Grand Total					1,380,000.00																



Prepared by:   
Jacoc L.M. Wapoe/Proc. Director

Date: \_\_\_\_\_

  
  
Nov, 22, 2022

Approved by:  **James T. Forester** 19-10-22  
Hon. Norvu G. Howard  
Deputy Minister for Administration/Proc. Committee Chairperson

  
ASST. MINISTER  
FOR ADM.  
R/L  
SOCIAL WELFARE

  
  
Nov/22/2022

MINISTRY OF HEALTH (PROGRAMME COORDINATION UNIT-PCU) -GLOBAL FUND GRANT PROCUREMENT PLAN EXPLANATORY NOTE  
FOR FISCAL YEAR 2022 – Addendum #2

ITEM NO.		PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1	IFB No: MOH/PCU/GF/ICB/001/2022	SUPPLY, DELIVER, INSTALLATION AND COMMISSIONING OF SOLAR SYSTEM	<p>The Ministry of Health with funding from the Global Fund is constructing oxygen plants in four counties; Grand Kru, Grand Gedeh, Lofa and Nimba counties. These plants will be first of its kind in each of the locations. Because these plants will be installed to locations that will be far from the National grid, the need to have stable electricity cannot be overemphasized. The main objective for constructing these plant to the location indicated came as a result of the outbreak of the covid-19 virus. The Ministry of Health along with its funding partner-the Global Fund is providing funding towards the sites construction and the need to have stable power supply that will sustain these plants has become critical and hence the need for the solar system. The procurement process will lead to the hiring of a firm that will supply, deliver, install and commission four (4) solar system at four location indicated above. The required power system will be 100KVA at each of the locations; Rally Time Hospital, Martha Tuhman Hospital, Jackson F. Doe Memory Hospital and the Telewoya Hospital. Each of the location solar system will also consist of 100 KVA generator to serve as power backup. The MOH is seeking the Commission no objection for reduction in the lead-time from 42 days (for International Competitive Bidding) to 21 days due to the fact that the containerize oxygen plant is expected to be in country within the next three months. The preparation of the site, which consist of solar panel installation, have to be ready before the plant arrive. The solar system which requires the supply, delivery, installation and commissioning of 100 KVA solar system and 100KVA generator for back-up at all location indicated above have to be commissioned so that the plant can be tested. The requisition of the oxygen plant has already been placed and any delay will lead to the plant not being tested or operational due to the lack of power. The supplier of the solar system will also have supply a 100 KVA generator that will be used as a standby when the system is not fully charge. Hence, the generators (one for each site) should be part of each of the firm submission.</p>	



Prepared By: [Signature]  
Procurement Director

Date: \_\_\_\_\_

[Signature]  
Nov 22, 2022

Approved By: [Signature]

Procurement Committee Chairperson

