



Republic of Liberia

Public Procurement & Concessions Commission



Executive Mansion Grounds, Capitol Hill, Monrovia, Liberia

Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/445/'21

October 18, 2021

Dr. Wilhemina S. Jallah

MINISTER

Ministry of Health

Monrovia, Liberia

Dear Dr. Jallah:

Subject: **RECEIPT AND APPROVAL OF MOH's ADDENDUM PROCUREMENT PLAN FOR FISCAL YEAR 2021**

We present our compliments and wish to notify you that the Public Procurement and Concessions Commission has received and approved the Ministry of Health (MOH) Addendum Procurement Plan 2 upon review of all documentation, in accordance with Section 55(d) and **Section 40 (3)** of the PPCA, 2010.

The Commission conveys to the Ministry of Health that this Addendum Procurement Plan will be duly forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plan.

The Commission counsels that you observe Section 40(5) of the PPCA, 2010 which states "each Procuring Entity, shall, on a quarterly basis and whenever it becomes necessary, review and update its procurement plans and notify the Commission in writing and the Minister of Finance of any material changes in its plan. An updated procurement plan shall accompany said notice to the Commission." Please note that an approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be required to again request the use of said approved method.

The MOH is advised, given the stipulated method requested (Single Source) for the stipulated contract package, **to negotiate in line with the PPCA Section 56(1).**

Please note that all contracts which cumulative annual value above the threshold of **US\$250,000.00** must be signed by the Minister responsible for Finance and attested by the Minister responsible for Justice. **The Commission requires that you kindly forward copies of all stipulated contracts upon signing, so as to update our records.**

The Public Procurement and Concessions Commission admonishes and deems it a priority that you remain primarily in compliance with the PPCA 2010 as we jointly aspire to ensure the National Interest is assured and ultimately public confidence is maintained in all Public Procurement and Concession processes.

Best regards


Jargbe Roseline Magbe Kowo (Atty.)
Chief Executive Officer

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

MINISTRY OF HEALTH
ADDENDUM PROCUREMENT PLAN 2


Source of Funding: GOL


Fiscal year: July 1, 2021 To December 31, 2021

Source of Funding: GOL																			
Fiscal year: July 1, 2021 To December 31, 2021																			
1	2	3	4	5			6	7	8	9	10	11	12	13	14	15	16	17	
ITEM NO.	PACKAGE NUMBER (CODE)			CONTRACT PACKAGE	BASIC DATA	BUSINESS ACTIVITY CODE	QTY	ESTIMATED COST (USD)	PROCUREMENT METHOD	TECHNICAL SPECS/BOQ/DRAWINGS	PREP. OF BID DOCUMENT	PC APPROVAL - BID DOC/TECH	BID INVITATION & SUBMISSION /PUBLIC	SUBMISSION OF BID EVALUATION	PC APPROVAL - BID	CONTRACT AWARD & SIGNING	ADVANCE PAYMENT (MOBILIZ)	DELIVERY, INSPECTION & FINAL PAYMENT	
PLANNED	1	IFB No. MOH GOL SS/002/21			Renovation	P-4330	1 firm	\$ 210,067.90	SS	11-Aug-21	18-Aug-21	25-Aug-21	10-Sep-21	24-Sep-21	30-Sep-21	8-Oct-21	14-Oct-21	N/A	1-Dec-21
UPDATE ACTUAL																			
PLANNED	2	IFB No. MOH GOL RB/001/21			Laboratory Equipment (4772)		Assorted	\$ 40,000.00	RB	14-Sep-21	20-Sep-21	28-Sep-21	4-Oct-21	1-Nov-21	5-Nov-21	10-Nov-21	15-Nov-21	N/A	1-Dec-21
UPDATE ACTUAL																			
Total =								\$250,067.90											
Signed by: 																			

Signed by 
Jacob L. N. Wagy/Procurement Director

Date: _____


10/05/21


Oct 5, 2021



Approved By: _____

Withmena S. Jallat/ MD, MPH, CHES, FICP, FMACP
Minister of Health





10/11/2021





A. GOL ADDENDUM PROCUREMENT PLAN EXPLANATORY NOTES 2 FY 2021

ITEM NO.	PACKAGE NUMBER (CODE)	CONTRACT PACKAGE	PROCUREMENT CONTRACT PACKAGE CONTENT
1	IFB No. MOH/GOL/SS/002/21	Renovation	This line items refers to the renovation and upgrade of Kakata Health Center Margibi County. As a result of the fire incident at the C. H Rannie Hospital which completely damaged one of the Hospital buildings that hosted the Emergency department, the operating theater and the Imagery, the government of Liberia through the Ministry of Health has decided to transfer key inpatient and related services to the KAKATA Health center while awaiting the construction of a new Hospital for the county.
3	IFB No. MOH/GOL/RB/002/21	Laboratory Equipment	This line items refers to some assorted laboratory equipment to be used by the Margibi County Health Team (MCHT) at the KAKATA health center to be Renovated. Such as, microscope, dressing set, delivery sets, urine tubes, urine dipsticks, otoscope, fetal doppler etc.

Prepared by: 
Jacob L. N Wapoe
Procurement Director



Approved by: 
Wilhemena S. Jallah, MD, MPH, CHES, FLCER, FWACP
Minister of Health



Date: 9/10/21


09/10/2021