



Republic of Liberia

Public Procurement & Concessions Commission





Website: www.ppcc.gov.lr | Email: info@ppcc.gov.lr | Phone Short Code: 4357

Ref: PPCC/RL/CEO/1109/'20

March 10, 2020

Hon. Sam Mannah **ACTING MANAGING DIRECTOR** National Insurance Corporation of Liberia Republic of Liberia

Dear Hon. Mannah:

Subject: RECIPT AND APPROVAL OF SBA AND NON SBA PROCUREMENT PLAN FOR FISCAL YEAR 2019/2020

We present our compliments and wish to acknowledge receipt of your letter which sought the approval of the Commission for National Insurance Corporation of Liberia SBA Procurement Plan for FY2019/2020 in the accordance with Section 40(3) of the PPCA Act,2010 the Commission however wishes to inform you that your Procurement Plan has been forwarded to the Ministry of Finance and Development Planning (MFDP), and that the MFDP will process allotments in keeping with the approved Procurement Plans.

The Commission advises that you observe Section 40(5) of the PPCA, 2010 which states that a Procuring Entity shall, on a quarterly basis and whenever it become necessary, review and update its procurement plan. The Commission and the Ministry responsible for Finance should be notified in writing of any material changes in the procurement plan and be provided with a copy of the updated procurement plan. Please note that the approval of a method on the procurement plan is deemed as the Commission's full approval and as such a Procuring Entity will not be require to again request the use of said approved method.

The Public Procurement and Concessions Commission admonishes and it a priority that you remain primarily in compliance with the PPCA, 2010, as we jointly aspire to achieve transparency, accountability, fairness, equality and ultimate public confidence in our procurement and concession Processes.

Kind reg

Jargbe Roseline X agbe Kowo(Atty).

CHIEF EXECUTIVE OFFICER

Regulating and Monitoring Compliance with the Public Procurement and Concession Act of Liberia

MINISTRY OF HEALTH

ADDENDUM PROCUREMENT PLAN (EPI PLAN)
Source of Funding: GAVI TCV Campaign Budget
Fiscal year: 2019/2020 (Addendum)

PROCESSES ANABURICOURS COVER CONTROL		,							riscal year: 20	r: 2019/2020 (Addendum)	dendum)									
No.	1	2	ယ	4		5		7	8	9	10	1	12	13	14	55	16		1	
PACAME ANGELIA CONTRACT MINNESS CIT MI	7 -			BASI	CDATA							į	· IM	PLEMENT	ATION DAT				1	
RED 1 MORESTRANDOS Mores More Mo	ļ-		AGE NUMBER (CODE)		BUSINESS	QTY	ESTIMATED	-		REP. OF	PC	BID		SUBMISS	PC C	ONTRAC	ADVANCE	DELIVERY.		REMARKS
No.					ACTIVITY CODE			- 10				ION & O			PPROVA 1 L- BID VALUAT					KEWIAKE
Maintenancy	PLANNED	1	- 1	Catering	I-5621	Assorted	\$12,200.00	RB				7-Mar-20	14-Mar-20	28-Mar-20	4-Apr-20	11-Apr-20	I/A	30-May-20	00 mil 05	
NIO	ACTUAL			SCLAICES																
	PLANNED																			
ALL			PI/GAVI/RB/002/19/20	rinting &	C-1811	Assorted	\$104,690.00	RB	-0				21-Mar-20		11-Apr-20	18-Apr-20 N	I/A	30-May-20	30-Jun-20	
NED JUPS No. MOREPHOLAVIRES 0005/19/20 Aring J.5813 Asserted S112,980.00 RB 16-Feb-20 22-Feb-20 23-Feb-20 7-Min-20 14-Min-20 24-Min-20 11-Apr-20 18-Apr-20 NA. 30-May-20 Min Min More Pholavires of Apr-20 14-Apr-20 11-Apr-20 18-Apr-20 NA. 30-May-20 Min More Pholavires of Apr-20	UPDATE			,																
MID 3 BIR No. MOHEPHOLAVIREBOOK1920 Anting J-5813 Asserted S112,990.00 RB 16-Feb-20 22-Feb-20 29-Feb-20 7-Man-20 14-Apr-20 14-Apr-2	ACTUAL																			
ALL 4 FB No. Weincle Remini N.7710 16 Veincle N. 10 11-5pr.20 11-5pr.20 11-5pr.20 11-5pr.20 11-5pr.20 NA 35-May-20 11-5pr.20 NA 35-May-20 NA 3	PLANNED	3 IFB No. MOH/E		Airing		Assorted	\$112,980.00	RB					14-Mar-20 2	8-Mar-20	4-Apr-20	11-Apr-20 N	//A	30-May-20	30-Jun-18	
AL	UPDATE																			
NED 4 FB No.	ACTUAL																			
NED SIEB No. No. McIntennance McIntennanc	PLANNED	4 IFB No. MOH/EI		ehicle Rental		6 Vehicle	\$56,000.00	RB							11-Apr-20	18-Apr-20 N	/A	30-May-20	30-Jun-20	
NED SIFB No. NOHEPIGAVI/RFQ001/19/20 Manneemance G4520/4530 S	UPDATE																			
MED SIFB No. Method Me	ACTUAL																			
AL	PLANNED				3-4520/4530	5	\$2,500.00	RFQ							11-Apr-20	18-Apr-20 N	/A	30-May-20	30-Jun-20	
AL	UPDATE														-					
NED 6 TE No.	ACTUAL																			
TE	PLANNED	6 IFB No.		all Rental	1-5510	1 Hall	\$1,200.00	RFQ							1-Apr-20	18-Apr-20 N	/A	30-May-20	30-Jun-20	
AL	UPDATE																			
AL MILLIAND TODAL S331,570.00 S331,570.00 S331,570.00 S331,570.00 S331,570.00 Charperson Procurement Committee for Administration Charperson Charpers	PLANNED			ottonwood		Assorted	\$42,000.00	RB							1-Apr-20	18-Apr-20 N	/A	30-May-20	30-III-02	
AL CIF STATE OF THE NEW TOTAL STATE OF THE NE	LIPDATE	101.01.01	HOLEN MICH CHOOSI 1 SIZO														1 111111			
Approved.	ACTUAL																	11/10/10		
Approved.			13				\$331,570.00									, ,		1 / 1		
03/05/20 10/0	Prepared by:	Mr. Jacob J.A. Procurement	CHREMENT OF THE PROPERTY OF TH	(EXH)					_	-				-		Appro	ed: Hon. Norwu Deputy Minis	G Howard-MSN tel for Administration of the for Administration of the formation of the forma	WO	20
-	Date: 03(c									9							Chairperson/P	rocurement Commi	Tice of	20

ard-MSN.
Administration
nent Committee

03/2/2020

Expanded Program on Immunization (EPI) –GLOBAL ALLIANCE ON VACCINE AND IMMUNIZATION (GAVI) FUND PROCUREMENT PLAN ADDENDUM EXPLANATORY NOTE FOR FISCAL YEAR 2019/2020

A. GF-GOODS PLAN EXPLAINATION

	77						
w				2			ITEM NO.
IFB No. MOH/EPI/GAVI/RB/002/19/20				IFB No. MOH/EPI/GAVI/RB/001/19/20		IFB No. MOH/EPI/GAVI/RFQ/001/19/20	PACKAGE NUMBER (CODE)
Airing				Printing & Binding		Catering Service	CONTRACT PACKAGE
This line refers to the procurement of Airing of Messages through Radio, talk shows and Jing at national and county level Typhoid Vaccine Campaign (TCV) \$50x5days =250x 20 radio station =5,000 Typhoid Vaccine Campaign-Routine immunization (TCV RI) \$250x5=1250 x 7 radio station =8,750 Total Amount for TCV and TCV-RI =\$13,750.00	Note: the Ministry of Health Procurement Unit conducts a procurement process by publishing notice for non-consultancy where qualified firms are shortlisted. It is based on this back drop that the MOH would like to use the Restrictive Bidding for issuance to its pre-qualified firms.	Grand Total = \$104,690.00	Printing of posters, 6, 500, printing of Flyers A-5 size 1,000.00, printing of Banners 6,000.00Printing of Ledger, summar and child health passport 33,000 for the typhoid vaccine Campaign-Routine Immunization. Total amount TCV RI-VIG =46,000.00	This contract package is intended for the printing document such as; Production of campaign data tools (e.g. tally sheet, suetc.) 35,000 printing of campaign coverage report, Production, validation and dissemination of post campaign coreport, 14,000 printing of posters, 4,690.00, printing factsheet 1,000, printing of Flyers A-5 size 1,250, printing of Banner for the typhoid vaccine Campaign. Total amount TCV Campaign = 58,190.00	Catering for Nation level launch (\$2,000 1day 500persons) Training for vaccination teams National level TOT catering (1200 1day 20 persons) Catering for National level advocacy meeting (\$2,000 1day 20person) Total amount TCV Campaign.\$5,200	This line item refers to the catering service for Workshop, conference, symposia and seminars at national level. Catering for stakeholders meeting to review for VOI tools 1day (\$400) Catering for National orientation (\$2,000 2days) Conduct TOT training for national and county supervisions, (2,800 2days) Total amount Hss \$7,000.	PROCUREMENT CONTRACT PACKAGE CONTENT



Developing radio messages (adapted to each county) fifteen (15) counties 1,000 per county = 15,000

Expanded Program on Immunization (EPI) —GLOBAL ALLIANCE ON VACCINE AND IMMUNIZATION (GAVI) FUND PROCUREMENT PLAN ADDENDUM EXPLANATORY NOTE FOR FISCAL YEAR 2019/2020

7.	6	. Ui	4				
MOH/EPI/GAVI/RB/009/19/20	IFB No. MOH/EPI/GAVI/RB/009/19/20	IFB No. MOH/EPI/GAVI/RFQ/002/19/20	IFB No. MOH/EPI/GAVI/RB/003/19/20				
Cotton	Hall Rental	Repair & Maintenance (Vehicles)	Vehicle Rental				
The line item is intended for the procurement of Cotton wood to conduct vaccination at county and National level. \$10.00 per roll x4,200 roll = 42,000 USD	This line item is intended for Hall Rental in different locations at national level.	This line refers to the repair and maintenance of motor vehicles belongs to the EPI. The service will be outsource to garage then they sent their bill to procurement for onward process. Other may require spare parts as well.	This contract Package is set to procure service of 16 vehicles to transport vaccine material farthest distance from Monrov.	Grand Total =\$112,980.00	Cost of RI airing messages in Montserrado 8.00 per day for 3 days =24 Cost of airing of RI messages in counties outside Montserrado 14 counties 5.00 per day for 3 days=210 Cost of airing messages per Month 24+210 X30 days (1month) =7,020 x12 months (1year)=84,240 15,000 +84,240.00=99,240.00	This action is in keeping with the PPCA section 55 sub section 1(b) For additional deliveries of goods by the original supplier which are intended either as replacement parts for existing goo service or installation or as the extension of existing goods, service or installations where a change of supplier would con procuring Entity to procure equipment or service not meeting requirement of interchangeability with already existing equipment or services.	The ministry of Health the Global fund has an existing contract with the Liberia Broadcasting system (LBS) to conduct a talk show called "the Health Talk". The Global fund has decided not to continue said sponsorship due to lack of funding Global Alliance for vaccines and immunization (GAVI) has in her budget to support similar activity. Since LBS has a wi coverage in the 15 counties and it is the state own enterprise to generate revenue, we have decided to extend said contract the LBS.

K. Poje 10-2020

Approved by:

Hon. Norwu G. Howard-MSN

Deputy Minister for Administration Chairperson/Procurement Committee

Prepared by:

Jacob L. N. Wappe g ...
Procurement Director

Date: 03/05/2